

1 Table of contents

	Acknowledgements	03
1	Executive summary	03
1.1	Introduction	03
1.2	Key recommendations	06
2	Table of contents	11
2	Introduction	13
2.1	History and causes of the flood	13
2.2	Affected areas and impacts of the flood	14
3	Appropriateness	15
4A	Appropriateness of relief and rehabilitation programmes	15
3.1	Introduction	15
3.2	Needs assessment, beneficiary consultation, and beneficiary selection	15
3.3	Clarity of objectives established	16
3.4	Cultural and gender appropriateness	17
3.5	Timelines of interventions	18
3.6	Sectoral balance and components	19
3.7	Relief programme	19
3.8	Rehabilitation programme	20
3.9	Beneficiary preparedness and vulnerability reduction	21
3.10	Conclusions and recommendations	21
4B	Appropriateness of shelter programme	23
3.11	Introduction	23
3.12	Objectives and sustainability of programme design	25
3.13	Cultural and regional appropriateness and acceptability of house design	25
3.14	Appropriateness of implementation and costs	26
3.15	Conclusions and recommendations	27
4	Efficiency	28
4.1	Introduction	28
4.2	Efficiency factors	28
4.3	Partner capacities	29
4.4	Oxfam-B as donor	29
4.5	Communication, control, monitoring and reporting processes	29
4.6	Procurement and logistics	30
4.7	Preparedness and speed of response	31
4.8	Conclusions and recommendations	31
5	Coverage	32
5.1	Introduction	32
5.2	Geographical coverage	32
5.3	Beneficiary coverage	33
5.4	Sectoral interventions	34
5.5	Conclusions and recommendations	35
6	Coherence	36
6.1	Introduction	36
6.2	Coordination with and on-going involvement of beneficiaries and beneficiary groups	36
6.3	Coordination by/with Partners/LNGOs	36
6.4	Coordination by/with INGOs	36
6.5	Coordination by/with GoB	36

6.6	Coordination by/with donors		37
6.7	Conclusions and recommendations		37
7	Programme effectiveness and impact		
7.1	Introduction		38
7.2	Programme effectiveness		38
7.3	Major and unforeseen factors in effectiveness		38
7.4	Beneficiary development and vulnerability		38
7.5	Partner/LNGO/GoB/Oxfam-B/donor development and strengthening		39
7.6	Conclusions and recommendations		39
8	Connectedness		40
8.1	Introduction		40
8.2	Sustainability		40
8.3	Early warning		40
8.4	Partner/LNGO/GoB/Oxfam-B/donor preparedness and contingency plans		41
8.5	Conclusions and recommendations		41
9	Policies and standards		43
9.1	Introduction		43
9.2	Oxfam-B policies		43
9.3	Sphere Standards for Disaster Response	43	
9.4	Conclusions and recommendations		44

Appendices

A	The evaluation and report		45
A.1	Evaluation team		45
A.2	Evaluation structure and timeframe		45
A.3	Methodologies adopted		46
B	Persons met, places visited		47
C	Case studies		50
C.1	Focus group		50
C.2	Beneficiary		51
C.3	Non-beneficiary		52
D	Financial analysis		54
D.1	Relating total administration and programme costs for Oxfam-B and partners		54
D.2	Relating partner administration and programme costs for Phase One		55
E	Glossary of terms and initialisations		56
F	Terms of References		59
G	References		63