

**Hurricane Georges Recovery Program
Final Report**

Table of Contents

Executive Summary	1
I. Background	5
II. Overview of the Program	6
III. Budget and Funding Mechanisms	7
IV. Major Activities and Results	8
A. Capacity for Agricultural Production Improved	8
1. Seed Production and Distribution	9
2. Improved Capacity to Produce Seeds	10
3. Agricultural Technology Exchange	10
B. Damaged Infrastructure Restored	11
1. Schools	11
2. Irrigation Systems	11
3. Roads	12
4. Potable Water	14
C. Environmental Impact of Future Natural Disasters Reduced	14
D. Local Capacity to Mitigate and Prepare for Natural Disasters Increased	15
V. Coordination and Synergies	16
A. Partners	16
B. Other Donors	17
C. Other USG Agencies	17

1. U. S. Department of Agriculture	17
2. Federal Emergency Management Agency	18
3. U. S Army Corps of Engineers	18
D. Other USAID Programs and Offices	19
E. Government of Haiti	20
VI. Expenditures	20
VII. Monitoring and Evaluation	21
A. South-East Consortium for International Development (SECID)	21
B. USAID’s Regional Inspector General (RIG) Performance Audit	22
C. General Accounting Office (GAO)	22
D. Financial Audit	22
VIII Constraints & Challenges	23
IX Lessons Learned & Recommendations	23
Annex I Organizational Chart	
Annex II Results Table	
Annex III Community Focus	