

CONTENTS

LIST OF TABLES AND FIGURES

ABBREVIATIONS

EXECUTIVE SUMMARY

1.0 INTRODUCTION

2.0 THE ADVENT OF A COMPLEX EMERGENCY 2

2.1 A Stuttering Start 2

2.2 The Emergency Unfolds 5

2.3 A Maize or Cattle Emergency? Peasant or Pastoralist Famine? 7

2.4 The Push for External Intervention 8

2.5 Emergency Start-Up - June 1992 to October 1992 14

2.6 Emergency Decline - November 1993 to August 1994 15

2.7 Emergency Close Down - September 1994 to June 1995 15

3.0 DISTRICT ACCOUNTS 16

3.1 Wajir District 16

3.2 Turkana District 21

3.3 Mandera District 22

3.4 Samburu District 27

3.5 Garissa District 31

3.6 Makueni District 33

3.7 Kitui District 37

3.8 Marsabit District 40

4.0 OPERATIONS OF AGENCIES INVOLVED 42

4.1 The WFP 42

4.2 UNICEF 48

4.3 Needs Assessments 52

4.4 Appraisal and Commitment 52

4.5 Design of Intervention 53

4.6 Implementation 54

5.0 CONCLUSION 57

5.1 The Kenyan Emergency 57

5.2 Efficiency and Effectiveness 58

5.3 Execution of Relief Activities 59

5.4 Monitoring 60

5.5 Impact 60

5.6 Kenyan Policy and Donors 64

6.0 RECOMMENDATIONS 65

ANNEX 1 - Chronology - 4 Stages 66

ANNEX 2 - Terms of Reference 68

BIBLIOGRAPHY