

TABLE OF CONTENTS

1 INTRODUCTION

1.1 Terms of Reference and Activities

1.2 Comments

2 THE PLANNING

2.1 The Original EMOP 6040

2.2 Revisions

2.3 Objectives

3 THE OPERATIONS

3.1 Target Groups

3.2 Phase I: The Period September 1998 to March 1999

3.3 Phase II : The Refugee Crisis in April 1999 – June 1999

3.4 Phase III: The Return to Kosovo

4 ACHIEVEMENTS

4.1 General Conclusions

4.2 Achievements

5 ISSUES AND RECOMMENDATIONS

5.1 Contingency Planning and Exit Strategies

5.2 Staffing of Key Posts

5.3 Regional Office

5.4 Co-ordination of military and humanitarian matters

5.5 Co-ordination of Food Aid

5.6 Political Support and Infrastructure Conditions

5.7 Deep Field Mailing System

5.8 Food without cooking

5.9 Media and WFP Information Officers

TERMS OF REFERENCE

METHODOLOGY

CALENDAR OF THE MISSION

LIST OF PERSONS MET

DOCUMENTS CONSULTED