

Contents

EXECUTIVE SUMMARY	4
SUBJECT DESCRIPTION:	5
EVALUATION METHODOLOGY:	5
MAJOR FINDINGS / MAJOR RECOMMENDATIONS:	6
LESSONS LEARNT / NEXT STEPS FOR IMPLEMENTATION	7
INTRODUCTION	8
TYPE OF THE EVALUATION	8
CONCEPT OF EXTERNAL EVALUATION AND EVALUATION TEAM	8
TERMS OF REFERENCE	8
EVALUATION PROCESS AND METHODOLOGY	9
DATA COLLECTION	9
ANALYSIS OF DATA	9
LIMITATIONS	10
FEEDBACK OF EVALUATION RESULTS	10
REPORT AND USE OF EVALUATION RESULTS	10
PART I SITUATION ANALYSIS AND GLOBAL RELEVANCE	11
NATIONAL CONTEXT	11
BASIC INDICATORS	11
POLITICAL (IN)STABILITY	11
HEALTH POLICIES AND STRATEGIES	12
HEALTH INDICATORS	13
HEALTH OF SCHOOLCHILDREN	13
CHILD RIGHTS	14
CHILD ABUSE	14
DEMOBILISED CHILD SOLDIERS	14
REGIONAL CONTEXT: MULTIPLE PROFILES IN PROJECT AREA	15
BATTICALOA DISTRICT	15
AMPARA DISTRICT	17
THE TDH BASELINE SURVEY BATTICALOA DISTRICT	17
PART II MOTHER & CHILD HEALTH COMPONENT	19
SHORT DESCRIPTION	19
TARGET GROUPS	19
INTERVENTION AREA AND COVERAGE	19
OBJECTIVE	19
EXPECTED RESULTS	20
FINDINGS MCH PROGRAMME	21
RELEVANCE OF THE MCH PROGRAMME	21
IMPACT OF THE MCH PROGRAMME	22
EFFECTIVENESS AND COVERAGE	23
PARTICIPATION AND OWNERSHIP	25
EFFICIENCY	26
BUDGETING HAS BEEN DONE BEFORE EXACT PROJECT COSTS WERE KNOWN. ONCE THE BUDGET ALLOCATED AND THE REAL COSTS OF HEALTH EDUCATION WERE KNOWN, IT WAS EVIDENT THAT THE PROGRAMME WOULD MASSIVELY UNDER SPEND ON MCH. RATHER THAN REDUCE AN AGREED BUDGET, THE PROGRAMME INCREASED EXPENDITURE ON CONSTRUCTION (RECONSTRUCTIONS OF CLINICS NOT FORESEEN IN THE PLANNING) AND GENERAL EXPENDITURES. THESE CHANGES WERE	

DULY REPORTED AND DE FACTO ACCEPTED BY SDC AND TDH HQ, BUT THEY ARE KEY ELEMENTS THAT WEAKENED THE EFFICIENCY OF THE PROGRAMME.	27
SUSTAINABILITY	28
APPROACHES (MODEL OF ACTION)	28
INTEGRATION – CONNECTEDNESS	29
STRENGTH AND WEAKNESSES	29
<u>PART II WATER AND SANITATION</u>	<u>30</u>
INTRODUCTION	30
SPECIFIC RELEVANCE OF EACH COMPONENT	30
EFFECTIVENESS PLANNED OBJECTIVE – DEGREE OF ACHIEVEMENT	31
EFFICIENCY – COST ANALYSIS	33
PARTICIPATION	34
STRENGTH AND WEAKNESSES	34
<u>PART IV PSYCHO-SOCIAL COMPONENT</u>	<u>36</u>
PRELIMINARY REMARKS	36
SHORT DESCRIPTION	36
MAJOR FINDINGS	36
STILL WEAK DATA	36
SPECIFIC RELEVANCE OF EACH COMPONENT	37
EFFECTIVENESS	38
EFFICIENCY	40
COSTS PER INTERVENTION	40
<u>PART V DELEGATION OFFICE AND PCM</u>	<u>44</u>
PROGRAMME MANAGEMENT	44
PROJECT STRUCTURE	44
PROJECT CYCLE MANAGEMENT	44
FINANCES	46
NETWORKING	47
MODEL OF ACTION / TRANSVERSAL CRITERIA’S	47
PARTICIPATION AND EMPOWERMENT OF BENEFICIARIES AND COMMUNITIES	47
EMPOWERMENT OF LOCAL IMPLEMENTING PARTNERS	47
GENDER	48
PEACE BUILDING	48
<u>PART VI - RECOMMENDATIONS –OPTIONS TO CONSIDER</u>	<u>49</u>
<u>FINAL REMARKS & ACKNOWLEDGEMENTS</u>	<u>54</u>
<u>ANNEXES</u>	<u>55</u>
MAPS	56
PEOPLES MET	59
FULL MCH REPORT	70
RESEARCH ON METHODS FOR THE EVALUATION OF PSYCHOSOCIAL PROGRAMME IMPACT IN EASTERN SRI LANKA	70
TERMS OF REFERENCE	72
DEBRIEFING IN SRI LANKA: POWERPOINT PRESENTATION	78