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ABBREVIATIONS AND ACRONYMS

ABBREVIATIONS AND ACRONYMS

AfDB African Development Bank
AFOLU Agriculture, forestry and other land uses (= LULUCF)
AWFP Assela Wind Farm Project (in Ethiopia)
AWPGE Accelerating Wind Power Generation in Ethiopia
BAU Business as usual
BLU Badan layanan umum (Indonesian for ‘public service agency’)
BMU Bundesministerium für Umwelt, Naturschutz und Reaktorsicherheit 

(Germany)
BPDLH Badan Pengelola Dana Lingkungan Hidup (Indonesian for ‘Environment Fund 

Management Agency’)
CBNRM Community-based natural resource management
CCROM Centre for Climate Risk and Opportunity Management (Indonesia)
CE [Danish] Climate Envelope
CETP Clean Energy Transition Programme
CIF Climate Investment Funds
CISU Civil Samfund i Udvikling [(Danish) Civil Society in Development (Fund)]
CoViD Coronavirus (SARS-Cov-2) disease
CRFL Climate-Resilient Forest Livelihoods (project, in Ethiopia)
CRGE Climate Resilient Green Economy
CSO Civil-society organisation
CSIR Council for Scientific and Industrial Research (of South Africa)
Danida Danish international development assistance (originally ‘agency’)
DBF Danish Business Finance
DCCC Danish Council on Climate Change
DCIF Danish Climate Investment Fund
DEA Danish Energy Agency
DEPA Danish Environment Protection Agency
DEPP Danish Energy Partnership Programme
DEVCO Directorate-General for International Cooperation and Development 

(of the EC)
DHS Department of Human Settlements (of South Africa)
DIIS Danish Institute for International Studies
DKK Danish Krone (plural Kroner)
DMRE Department of Mineral Resources and Energy (of South Africa)
DoE Department of Energy (of South Africa)
DOF Dansk Ornitologisk Forening 

(Danish Ornithological Society, BirdLife Denmark)
DSHRF Danish (sometimes ‘Danida’) Support for Harapan Rain Forest (Indonesia)
DSIF Danida Sustainable Infrastructure Finance
DTU Danish Technical University
EC European Commission
EE Energy efficiency (including energy conservation measures, 

such as insulation)
E4P Energy Efficiency in Emerging Economies Programme
EFCCC Environment, Forest, and Climate Change Commission (of Ethiopia)
ERC Ecosystem Restoration Concession
ESDM Dinas Energi Sumber Daya dan Mineral (Indonesian for ‘MEMR service office’ 

at local level)
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ABBREVIATIONS AND ACRONYMS

ESMAP Energy Sector Management Assistance Programme
ESP Environmental Support Programme
EU European Union
EVM Erhvervsministeriet (Ministry of Industry, Business and Financial Affairs of 

Denmark)
FSC Forest Stewardship Council
GATE Greening Agricultural Transformation in Ethiopia
GCF Green Climate Fund
GDP Gross domestic product
GtCO2e Gigatonne (billion tonnes) of carbon dioxide equivalent
GGGI Global Green Growth Institute
GHG Greenhouse gas
GoE Government of Ethiopia
GoI Government of Indonesia
GoSA Government of South Africa
GoVN Government of Vietnam
IADB Inter-American Development Bank
IBRD International Bank for Reconstruction and Development 

(World Bank Group)
ICRAF World Agroforestry Centre
IEA International Energy Agency
IEU Independent Evaluation Unit (of the GCF)
IFAD International Fund for Agricultural Development
IFC International Finance Corporation (World Bank Group)
IFI International financial institution (including regional 

development banks)
IFU Investment Fund for Developing Countries
IIP IFU Investment partners
INDC Intended Nationally Determined Contribution (presented to UNFCCC before 

the Paris Agreement)
IØ Industrial Fund for Central and Eastern Europe
IPCC Intergovernmental Panel on Climate Change
IPP Independent Power Producer
IPPU Industrial Processes and Product Use
IRENA International Renewable Energy Agency
IWGIA International Work Group for Indigenous Affairs
KEFM Klima-, Energi og Forsyningsministeriet (see MCEU)
KLHK Kementerian Lingkingan Hidup dan Kehutanan (Ministry of Environment and 

Forestry, Indonesia)
KPI Key Performance Indicator
LAMA-I Locally Appropriate Mitigation Actions in Indonesia
LCD Low-carbon development
LCEE Low-Carbon Transition in the Energy Efficiency Sector
LDC Least Developed Country (UN classification)
LGA Local Grant Authority (of Danish embassies)
LTA Long-term adviser
LULUCF Land use, land-use change and forestry (= AFOLU)
MCEB Klima-, Energi og Bygningsministeriet (see MCEU)
MCEU Ministry of Climate, Energy and Utilities (or Supply) of Denmark (formerly 

MCEB) (see KEFM)
MCF Multilateral climate fund
MEFCC Ministry of Environment, Forestry and Climate Change (of Ethiopia)
MEMR Ministry of Energy and Mineral Resources (of Indonesia)
MFA Ministry of Foreign Affairs of Denmark
MFEC Ministry of Finance and Economic Cooperation (of Ethiopia)
MKL Department for Multilateral Cooperation & Climate Change (MFA Denmark)



10 EVALUATION OF DANISH FUNDING FOR CLIMATE CHANGE MITIGATION IN DEVELOPING COUNTRIES

ABBREVIATIONS AND ACRONYMS

MoFAF Ministry of Food, Agriculture and Fisheries (Ministeriet for Fødevarer, 
Landbrug og Fiskeri, of Denmark)

MoE Ministry of Environment (of Denmark)
MoFA Ministry of Foreign Affairs (of Vietnam)
MoHA Ministry of Home Affairs (of Indonesia)
MRV Monitoring, reporting and verification
NAO National Audit Office
NDC Nationally Determined Contribution (presented after the Paris Agreement)
NDCP Nationally Determined Contribution Partnership
NGO Non-governmental organisation
NTB Nusa Tenggara Barat (West Nusa Tenggara, an Indonesian province)
NTP-RCC National Target Programme to Respond to Climate Change (of Vietnam)
OECD Organisation for Economic Cooperation and Development
P4G Partnering for Green Growth and the Global Goals 2030
PLN  Perusahaan Listrik Negara (State Electricity Company, Indonesia)
PPP Purchasing-power parity
RDE Royal Danish Embassy
RE Renewable energy
REDD+ Reducing (GHG) emissions from deforestation and (forest) degradation, with 

internationally-agreed forestry, biodiversity and social safeguards
REDS Renewable Energy Development Strategy (Vietnam)
REEEP Renewable Energy & Energy Efficiency Partnership
REIPPP Renewable Energy Independent Power Producers [Procurement] Programme 

(South Africa)
REKI (PT) (Perseroan Terbatas) Restorasi Ekosistem Indonesia
REWS Renewable Energy Water Supply (project, Mekong Delta, Vietnam)
RISØ/DTU National Laboratory for Sustainable Energy, Danish Technical University
RSF REDD+ Support Facility
RSPB Royal Society for the Protection of Birds (UK)
SANEDI South African National Energy Development Institute
SANERI South African National Energy Research Institute
SAWEA South African Wind Energy Association
SCIP Strategic Climate Institutions Programme (in Ethiopia)
SDG Sustainable Development Goal
SEAfrica Sustainable Energy Africa (a consulting NGO)
SEFA Sustainable Energy Fund for Africa
SESC Strategic Energy Sector Cooperation (Ethiopia-Denmark)
SFM Sustainable forest management
SII Sustainable Islands Initiative
ΣDKK Total (symbolised by ‘sigma’) Danish Kroner
SME Small and medium-sized enterprise
SSC Strategic Sector Cooperation
TA Technical assistance
TAS Technical Advisory Services (Danida)
ToR Terms of Reference
tCO2e Tonne of carbon dioxide equivalent
tCO2edmv Dated mitigation value of each tCO2e
UN United Nations
UNDP United Nations Development Programme
UNEP United Nations Environment Programme
UNFCCC United Nations Framework Convention on Climate Change
VNEEP Vietnam National Energy Efficiency Program
VS Verdens Skove (Forests of the World)
WASA Wind Atlas of South Africa
WRI World Resources Institute
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EXECUTIVE SUMMARY

EXECUTIVE SUMMARY

Content and methods

Effectiveness concerns achieving intended results, and mitigation results are 
those that reduce net greenhouse gas (GHG) emissions. Of special interest are 
strategic changes to systems whose characteristics determine emissions over 
time. Taken together, these describe 'strategic mitigation effectiveness', the 
assessment of which is the main aim of this evaluation. It focuses on Danish 
efforts in developing countries in the period 2013-2019 and was commissioned 
by the Ministry of Foreign Affairs of Denmark (MFA).

The evaluation uses a theory of change based approach to seek causal 
mechanisms, and to explore how they work under what conditions. It seeks to 
identify patterns and trends among many projects and programmes, and its 
treatment of detail is therefore different from that of a project-level evaluation. 
Its findings rest on evidence from studies of 4-8 projects and programmes in 
each of four MFA-selected focal countries, namely Ethiopia, Indonesia, South 
Africa and Vietnam. Because of the CoViD pandemic, the evaluation was largely 
desk based, but findings were validated and enhanced by national consultants 
working in the focal countries, and through remote interviews. Data were 
supplemented by soliciting mitigation case reports from 35 Danish embassies.

The evaluation also draws evidence from desk studies and interviews targeting 
seven MFA-selected partner institutions, namely the Green Climate Fund (GCF), 
the Energy Sector Management Assistance Programme of the World Bank 
(ESMAP), the International Energy Agency (IEA), the Investment Fund for Devel-
oping Countries (IFU), the Sustainable Energy Fund for Africa (SEFA), Verdens 
Skove (VS), and the Nationally Determined Contribution Partnership (NDCP). The 
Danish Energy Agency (DEA) was also studied because of its key role in energy 
sector partnerships around the world. Again, the treatment of detail is different 
from that of an evaluation focused on any one institution, being more macro-
level and comparative in approach.

Evidence is organised by design and performance topic and annexed to the 
appended country studies. Other annexes contain details on the partner 
institutions and relevant contextual analysis and commentary. Evidence, analyses 
and conclusions were tested in dialogue with institutions represented in the 
Evaluation Reference Group (ERG) and are presented as answers to four evalua-
tion questions (EQs). The conclusions are further informed by other studies that 
reported in late 2020 and early 2021, including those on climate change adap-
tation and by the Danish Council on Climate Change (DCCC) and National Audit 
Office (NAO). Recommendations are framed in the context both of Denmark's 
long-term climate strategy, and of a global consensus in support of high-ambition 
mitigation efforts, including potential net zero emission goals by mid-century.
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Answering Evaluation Question 1: 
Mitigation	effectiveness

Three key approaches to strategic mitigation are technological, ecological and 
capacity building, based respectively on promoting clean energy, nature-based 
solutions, and institutional abilities to perform modelling, planning, policy 
development and regulatory tasks. Key conclusions point to the primary 
importance of alignment with strong, stable and rational government policies; 
adaptive agility in the face of changing circumstances and institutional priorities; 
trusting those who have reliable knowledge and skills; and the political economy 
and political ecology analyses needed to identify policies worth aligning with, 
changes that must be adapted to, and groups worth relying upon.

Evidence from all evaluated interventions led the whole mitigation portfolio 
to be rated 'moderate/good' for design and performance, higher on average 
than in previous studies of global (non-Danish) aid portfolios, and about the 
same as in an earlier study of a Danish country programme. At country level, 
the interventions divided into groups: by design as 'very good' in Argentina, 
Ethiopia, Indonesia and Vietnam, 'moderate' in Myanmar, and 'weak' in South 
Africa; and by actual or anticipated mitigation effectiveness as 'very good' in 
Argentina, Myanmar and Vietnam, 'moderate' in Ethiopia, and 'weak' in South 
Africa. Reasons for consistently high performance in Vietnam included align-
ment with strong and stable policy, and synergy with specific practical initiatives 
by government; those for consistently low performance in South Africa included 
unstable features of policy and political economy in the evaluation period.

A total of 13 interventions (i.e. projects, phases, components) were particularly 
noteworthy from the viewpoint of strategic mitigation effectiveness. Some 
were small breakthrough projects that depended on local circumstances and 
opportunities, while the strongest evidence of strategic mitigation effects was 
associated with programmatic activity. This is probably because knowledge of 
local conditions, contacts and close relationships with decision makers lead to 
better targeting and stronger influence. In the energy sector, highest perfor-
mance was evident from engagements that met well-defined information and 
technical needs.

In terms of quantifying emission reductions, among the institutions surveyed 
Verdens Skove and GCF have long sought to do so in their work, and IEA, IFU 
and SEFA started to do so more recently. Among interventions in the focal 
countries there were mixed findings, but in general there was less baselining 
or monitoring of predicted or actual emission reductions than might have been 
expected. In terms of building the capacity of institutions to perform better 
at modelling, forecasting, regulating and developing policy and other tasks 
relevant to strategic mitigation, the findings are also mixed but more nuanced. 
In the evaluation evidence, variations on the phrase 'did not include institutional 
capacity assessments, gap analyses, individual skills assessments, or ways to 
monitor changes in capacity and skills' were frequent. Since this is both impor-
tant and easily correctable it is among the most useful findings going forward.
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The Climate Envelope (CE) was used to deliver a small share of all Danish miti-
gation-relevant public investment in developing countries, the volume of which 
is determined by drivers other than climate change. No evidence was found 
that projects funded through this channel differed consistently from those 
funded in other ways. The CE did have a strong effect, however, in enabling the 
DEA to emerge as an important actor in providing energy-sector support to 
developing countries, and in encouraging a programmatic approach rather than 
being limited to particular technical issues. The result is that DEA's partnerships 
involve supporting governments in becoming 'choice aware' in many areas of 
energy sector reform and development. Facilitating economy-wide political and 
system change is a demanding task, however, and is likely best done in a fully 
integrated way led by the Danish representation in each country.

The Strategic Sector Cooperation (SSC) Initiative is an important attempt to 
rationalise support for coherent and systemic change. Funded outside the CE, 
it was represented in the evaluation sample by six SSC interventions. Of the five 
that could be assessed (in Argentina, Ethiopia and Indonesia), design scores 
were high and strong performance was anticipated, but because they started 
recently, they could not be fully assessed except in Indonesia where perfor-
mance was good. These are positive signs, and it seems likely that in seeking 
holistic responses to systemic challenges the SSC modality has been breaking 
ground in an area that will be productive for mitigation efforts in future.

Finally, it was found that the information system maintained by MFA on 
international mitigation projects and programmes falls far short of those that 
are published online by several global climate funds (e.g. the GCF) and is not 
adequate to support reporting of, or analysis and learning from, the results of 
Danish mitigation efforts. A more effective management information system 
with learning and referencing capability is needed, the value of which would 
increase over time.

Answering Evaluation Question 2: 
NDC responsiveness

In general terms, Nationally Determined Contributions (NDCs) articulate govern-
ment thinking that is already embedded in policy. They tend not to be presented 
in actionable or bankable form, and few if any new promises are made that 
are not already considered feasible. Moreover, all are hedged by governments 
reserving the right to amend the details as needed, often according to their 
development partners' willingness to spend. These patterns are seen in the 
NDCs of the countries included in this evaluation. This is all to be expected, 
since the NDCs are markers in an experimentalist process of learning and peer 
competition, prepared by governments that are cautious about making pledges 
and may be reluctant to act on a common threat for which they do not feel 
responsible.

The result is that the NDCs state a general goal of reducing the rate of increase 
of GHG emissions, or capping them in absolute terms, to which Denmark 
subscribes, and list various sectoral measures designed to achieve that goal,
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among which Denmark chooses to support only some. This is similar to the 
position on the Sustainable Development Goals (SDGs), which donors and 
governments divide up and advance selectively. The outcome is that there is 
usually strong alignment between Danish activities in a country and some of its 
NDC priorities.

Of the focal countries, Indonesia and Vietnam intend to reduce the rate of 
growth of their emissions so as to achieve significant reductions relative to 
future scenarios. In Vietnam this implies a near-doubling of absolute emissions; 
but in Indonesia it could mean an absolute decline, depending on success in 
bringing deforestation and land degradation under control, and in meeting 
renewable energy targets. Ethiopia and South Africa propose to cap their 
emissions, Ethiopia at the current level and South Africa at a plateau rather 
higher than at present before declining. All goals depend on intricate networks 
of change in many sectors at once (Ethiopia, Vietnam), or complex and contin-
gent changes in currently-dominant emission sectors (electricity generation in 
South Africa; the land use and forestry sector in Indonesia).

On encouraging and enabling countries to express higher mitigation ambitions 
in their NDCs, as noted above there is a global move towards net zero emission 
commitments by mid-century, which developing countries may wish to join. To 
do so, governments may need studies, demonstration projects and policy discus-
sions to assure themselves that higher ambitions are feasible and not harmful to 
their own interests. Denmark can help by validating the idea of higher ambition 
through policy dialogue, and by offering technical assistance and other support 
for the necessary research, modelling and consensus building.

Answering Evaluation Question 3: 
Transformational change

Transformation implies multiple connected changes that result in more 
sustainable relationships among people and between people and nature. To 
induce it requires concentration of informed insight and design effort, appro-
priate technical input, trust and influence, adequate resources, and sustained 
consistent purpose. Danish interventions often seem under-resourced relative 
to this ambition but can be effective if they coincide with trends created by 
other actors or influences. In these cases, small investments can induce major 
changes, putting a premium on understanding underlying trends and their 
causes during the identification and design of interventions.

Several cases were found where Denmark was helping to build potentially 
transformative mitigation-relevant outcomes, often with the support of institu-
tional partners. Three involved community-based forest management (two in 
Indonesia, one in Bolivia, and a fourth possible in Myanmar), two involved wind 
power integration (in South Africa and Vietnam), one involved complementary 
and cumulative interventions in a small island (Lombok in Indonesia), and one 
was possible through a city twinning project.
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Together they show that progress can be dramatic if empowered communities 
wish to manage ecosystems sustainably, if a government seeks to overcome 
specific technical challenges for the clear benefit of those to whom it is account-
able, or if institutions recognise and value what each can contribute, but only if 
the new ideas on offer make good ecological and economic sense. In addition, 
there was a cluster of partnerships where Danish engagement has been respon-
sible, in collaboration with like-minded stakeholders, for lifting or shifting a 
major institution onto a new and more mitigation-relevant path, including SEFA 
since 2011, IEA since 2015, and ESMAP since 2016.

Answering Evaluation Question 4: 
Lessons learned

Lessons learned from the projects and programmes are highlighted under EQ1. 
Here the emphasis is on more strategic findings. On capacity building, the evalu-
ation took the view that it must be specifically designed-for if it is to be effective, 
since to build capacity requires: an agreed assessment of defined weaknesses of 
all kinds; an agreed plan to correct those weaknesses, with goals and indicators 
for their achievement; and efforts to implement the plan with adequate resources 
competently deployed. It concerns the development both of managerial systems 
and of competencies among staff members, along with the hardware and soft-
ware that they use in their work. It is therefore a process and cannot be separated 
from the quality of the partnership between the institutions involved.

Two effective ways to build capacity are: by embedding long-term advisers who 
can transfer knowledge to colleagues over time, while also acting as portals for 
engagement with external stakeholders; and by concentrating multiple sources 
of new knowledge in a small social system energised by a local priority, including 
demonstration projects, participatory studies, and knowledge exchange with 
other places and peoples. Strong partnerships provide a supportive context for 
either. Successful examples were found in the evaluated portfolio, but as noted 
above key steps in planning for capacity building and monitoring progress were 
sometimes missing.

Several kinds of relationships with institutional partners were seen in the 
evaluated portfolio. These ranged from persistent alignment of interests that 
allowed the shaping of certain policies (e.g. GCF), through sustained influence 
that allowed incremental leverage of resources towards Danish priorities (e.g. 
SEFA, ESMAP, IEA), to the full delegation of aims and resources for particular 
complex purposes (e.g. Verdens Skove in 2008 to 2015). The relationships with 
IFU and DEA were rather different, since MFA has decision-making responsibility 
for some IFU operations, and DEA is an agency of MCEU which together with 
MFA is a managing partner of the CE itself.

Among the institutions reviewed, the distribution of support reflects a strong 
orientation to the energy sector, where recent Danish efforts have been focused. 
The GCF is the only multilateral institution and Verdens Skove the only civil 
society partner strongly promoting ecological mitigation, where past Danish 
efforts have shown emission savings at large scale. None support south-south-
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north linkage activities, which have particular strengths in terms of knowledge 
sharing. A general conclusion reached by the evaluation is that there is scope for 
the capabilities and interests of each institution to be more deliberately matched 
to Danish mitigation priorities, which would depend on prior definition of Danish 
aims and preferred means. Opportunities were also noted for Denmark to focus 
on key strategic issues, such as working with ESMAP to help countries model 
and plan their transitions to net zero outcomes, and with IEA to support the 
testing of sectors against objective standards on emission reduction, so as to 
provide assurance that national policies will actually deliver net zero outcomes.

Conclusions

The distribution of strategic effectiveness in the evaluated portfolio draws 
attention to particular Danish strengths: in facilitating the clean energy tran-
sition; in encouraging low-carbon development through institutional, sectoral 
and subnational planning and demonstrations on energy, waste, environmental 
management, etc.; and in conserving and restoring high carbon-density ecosys-
tems through nature-based solutions involving local institutions, communities 
and participatory ecosystem management. The latter strength has tended to be 
neglected in recent Danish development cooperation, and the utility of restoring 
this complementary element to the Danish mitigation programme is perhaps 
the single most significant conclusion of this evaluation.

Some 'no-regrets' mitigation activities along one or more of these lines are likely 
to be necessary in all partner developing countries, and these will often match 
observed Danish strengths. All are important to meeting needs within the global 
climate change response, since: scores of governments hope to decarbonise 
their energy systems; hundreds of subnational institutions and territories would 
benefit from low-carbon development plans and help with their implementation; 
and hundreds of millions of hectares of high carbon-density ecosystems exist 
and require protection and restoration.

Considered in terms of the global climate agenda, most of these needs must be 
met promptly if there is to be a chance of reaching over-arching temperature, 
adaptation and biodiversity goals. Denmark alone can only contribute to 
meeting some of them, however, whether globally or within each partner 
country. They feature in the NDCs where priority is usually given to one or more 
of them, depending inter alia on how the major GHG sources and sinks are 
distributed in the economies and territories of the individual country.

A balanced Danish mitigation strategy should therefore allow for informed 
choices on which NDC priorities to address in each partner country, and for an 
effective response to each chosen element. This response would sometimes 
be done bilaterally, but more often and more importantly in collaboration 
with other actors. The real leverage and impact of Danish mitigation efforts 
will come from demonstrating practical and innovative solutions that can be 
understood, adapted, replicated and scaled up, from thought-leadership and 
influence among like-minded actors, and from cooperative investment through 
multilateral institutions.
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Recommendations

The recommendations assume the following desirable norms and outcomes.

• Danish actions will be done in dialogue with the developing country 
concerned in each case and in collaboration with other development part-
ners and international institutions that possess relevant knowledge.

• Current efforts by MFA and MCEU to strengthen knowledge management 
in the climate response for accountability and learning purposes continue 
and will effectively meet the information needs of the Danish public and 
government.

• The strategic objectives of Danish mitigation efforts will guide the choice of 
international partner institutions for collaborative support, whether through 
core, thematic and project funding, staff secondments, rosters of experts, or 
technical input to negotiations.

These three measures are all necessary to a small but influential donor in 
a complex and uncertain strategic environment, where progress at scale 
against pressing biophysical challenges and deadlines can only occur through 
partnership. Thus, it will always be necessary to seek cooperation with bilateral, 
multilateral, non-profit and for-profit partners where opportunities exist for 
knowledge sharing, added value, co-benefits and transformative impact.

The following findings and implications have arisen from the evaluation and are 
stated as general requirements rather than formal recommendations.

• The 'mainstreaming' of climate mitigation concerns is essential, meaning 
the routine informed consideration of climate response consequences in all 
decisions surrounding development activities and investments.

• A 'whole of government' (or even a 'whole of society') approach is necessary 
to mobilise adequate and effective sustained investment in mitigation 
efforts, both within Denmark and as a desirable role of partner countries.

• There is an implicit need for systematic knowledge sharing with all partners 
involved in any way with Danish mitigation efforts, including staff who take 
over responsibilities for each initiative during routine turnovers.

• Programmatic approaches, supported by long-term relationships and good 
understanding of their political economy and political ecology contexts, 
are generally to be preferred on the grounds of strategic effectiveness to 
isolated, brief or stand-alone interventions.

• Valuable experimental or 'target of opportunity' investments can neverthe-
less break new ground or create new opportunities and can often best be 
identified and explored by embassies using their Local Grant Authority funds.

• A complex and ambitious mitigation portfolio requires adequate resources 
to meet its advisory, managerial and material needs, the allocation of which 
must therefore be assured.
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• Adequately-funded research is needed to reduce uncertainties around 
predicting the consequences of mitigation policies and actions and 
improving knowledge management to support the climate response.

Further to these general points, the evaluation makes two specific recommenda-
tions, respectively focused on:

• supporting partner countries in defining more complete and effective 
mitigation programmes of action, which can then be articulated within more 
ambitious NDCs; and

• strengthening the design of all mitigation interventions so they more clearly 
explain what they expect to achieve in mitigation terms, and how they will 
document progress towards their mitigation goals.

Recommendation 1. Denmark and its expert partner institutions should support each of its partner 
governments in identifying its most mitigation-relevant sectors, regions and systems, in becoming fully 
choice-aware in each of them, in developing options for reducing net emissions in all of them, in selecting the 
most effective mitigation options, and in planning and resourcing actions in line with those options.

Rationale. Countries vary in how GHG emissions and opportunities to reduce them are distributed, and 
these may lie in the energy, land-use or another sector, or dispersed across many sectors, or concentrated in 
different subnational regions, or located within systems of protected areas or other special zones. Support 
for sectoral and subnational initiatives can contribute to achieving national mitigation goals, and the latter 
may even depend upon the success of such initiatives. Thus, effective national mitigation programming 
requires a fine-grained approach with sensitivity to political economy and other factors. This requires plan-
ners and decision makers to have access to organised cross-disciplinary knowledge from diverse sources.

Implementation. Guidelines and technical specifications for the necessary analyses will need to be devel-
oped, and officials of national and local government and embassy staff will need to be trained in their use. 
Potential actors in developing and delivering these could include MFA, MCEU and MoE, including embassies 
supported by Sector Counsellors and other staff, in consultation with national and local government, and 
with input from other development partners and knowledge-holders including international institutional 
partners and Danish NGOs, think tanks and academia.
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Recommendation 2. Denmark should require that every proposed mitigation action, regardless of its 
funding source: describes its anticipated mitigation effects; specifies how baseline conditions relevant to 
mitigation will be described; defines expected mitigation outcomes and criteria and indicators for assessing 
progress towards them; and provides a full account of arrangements for monitoring and reporting progress 
towards those outcomes.

Rationale. Effective mitigation requires large emission reductions to be obtained quickly, cost-effectively 
and with the best possible balance between co-benefits and co-costs. To do this reliably, investments must 
be chosen for these specific outcomes, and to support selection all costs and benefits must be identified, 
considered and compared with alternatives in advance. Some actions are designed to build capacity and 
choice-awareness, however, which can only be measured indicatively, while some co-benefits cannot be 
measured at all. Thus, qualitative and/or quantitative means would be used as appropriate in each case. 
Research can help reduce uncertainty, but for learning and accountability purposes outcomes must be 
monitored against baselines and milestones.

Implementation. Guidelines and knowledge resources will be needed to support improved project design 
and description in line with this requirement. Potential actors in developing these could include MFA, MCEU 
and MoE, in consultation with other actors and knowledge-holders including international institutional 
partners and Danish NGOs, think tanks and academia.
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1. INTRODUCTION

Human impacts are known to be breaching global sustainability boundaries and 
activating very dangerous tipping points in Arctic, equatorial and oceanic systems. 
This applies to climate change (IPCC, 2014, 2018, 2019a, 2019b, 2022 in prep.), 
which is now recognised as an emergency1, and also to various severe pressures 
on the web of life as a whole (IPBES, 2019; UNEP, 2019; CBD, 2020; Guterres, 
2020; UNDP, 2020). The need is therefore to prioritise immediacy and potency in 
reducing and reversing net greenhouse gas (GHG) emissions, while also maxim-
ising co-benefits in the form of contributions to adaptation2, ecosystem services, 
environmental and livelihood security, biodiversity conservation, human rights and 
the Sustainable Development Goals(SDGs).

This is a forward-looking evaluation of Danish efforts to mitigate climate change 
by supporting developing countries in reducing their net greenhouse gas 
(GHG) emissions. It aims to identify and explain their strengths and weaknesses 
in contributing to the overall mitigation agenda and Denmark's sustainable 
development priorities, and to make use of the findings in defining a more 
complete and effective approach for Denmark to take. The Terms of Reference 
(ToR, Annex A) have therefore been followed closely by the evaluation team 
(Annex B). The methods are presented in Chapter	2, which largely relies on the 
description in the Inception Report but includes a section on assessing strategic 
mitigation effectiveness to clarify this aspect of the methodology. Key findings 
are then presented as follows:

• in Chapter 3, on the institutional architecture and budgetary commitments 
that have been supporting the Danish climate response;

• in Chapter 4, on interventions in the focal countries of Ethiopia, Indonesia, 
South Africa and Vietnam, including supplementary materials from the Royal 
Danish Embassies (RDEs) in Argentina, Myanmar and elsewhere;

• in Chapter 5, on the mitigation effectiveness of Danish support for a selec-
tion of partner institutions3; and

• in Chapter 6, in answering the evaluation questions (EQs).

1 By 14 March 2021, binding climate emergency declarations had been issued in 
1,904 jurisdictions in 34 countries, including 15 national governments (https://
climateemergencydeclaration.org/category/news/). Neither the Danish national 
government nor any Danish local government had yet made such a declaration.

2 The subject of adaptation is addressed in a parallel evaluation of Danish experience 
(PEMConsult & ODI, 2020), and also in a recent analysis by Caldecott (2021).

3 The Green Climate Fund (GCF), the World Bank's Energy Sector Management 
Assistance Programme (ESMAP), the International Energy Agency (IEA), the 
Danish government's Investment Fund for Developing Countries (IFU), the African 
Development Bank's (AfDB's) Sustainable Energy for Africa Facility (SEFA), the 
Danish NGO Verdens Skove (VS), the NDC Partnership (NDCP), and the Danish 
Energy Agency (DEA).

https://climateemergencydeclaration.org/category/news/
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As explained in the methods, all findings are based on evidence presented in 
annexes. Annexes are also used for collateral findings: on portfolio financing 
(Annex C), on the utility of ecological mitigation options (Annex D), and on poten-
tial ways to assess and compare the cost-effectiveness of different mitigation 
investments under conditions of time-bound urgency (Annex E). The report ends 
in Chapter 7, which draws on the findings in Chapters 3-5 and their strategic 
context. It responds to the Danish government's long-term climate strategy (MFA 
& MCEU, 2020a). This calls for a new and greener development policy to replace 
The World 2030 (Danida, 2017), and this is now being developed.

Meanwhile, the strategy's priorities include renewable energy and energy 
efficiency (RE/EE), which Denmark has been promoting strongly and in depth, 
but also the intention "to raise ambitions and accelerate action via international 
cooperation, agreements and measures to achieve synergies across efforts 
involving agriculture, deforestation, water and air quality, land use, biodiversity, 
sustainable production and consumption, circular economy, nature-based 
solutions and marine environments." (MFA & MCEU, 2020a: 12). The evaluation 
therefore leads towards conclusions on how best to balance these multiple aims 
in principle, and recommendations on how to do so in practice.
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2. METHODS

2.1 Methods of data collection

The methods used to gather evidence are mostly as described in the Inception 
Report, all oriented to the initial evaluation matrix containing lines of enquiry, 
sources of information and foreseen outputs (Annex F), and involving as they did:

• a	meta-analysis	of	the	documentary	record	(to check for and where 
possible fill gaps);

• an analysis of the mitigation portfolio 2013 to 2018 (Annex C), to describe 
funding commitments by time period (2013-2015 vs. 2016-2018, separated 
by an important watershed in international law, government policy and 
political direction), pathway (bilateral vs. multilateral support), channel (use 
of the Climate Envelope), main objective and geographical spread;

• a study of bilateral interventions in four focal countries, involving desk 
study by the core team (based in Scotland, England and Denmark), using a 
review format which was updated after the Inception Report into the form 
presented in Annex G, followed by involvement of country teams of national 
experts to add contextual knowledge and to conduct site visits and local 
interviews (as explained in more detail in Annex a of Annex H), and an input 
by the Nationally Determined Contribution (NDC) specialist to explore the 
relationship between interventions and NDCs; and

• a study of institutional relationships by the core team (focused on 
four – GCF, IEA, ESMAP and Verdens Skove – in the ToR, three added later by 
agreement with the client – IFU, SEFA and NDCP, the latter involving input by 
the NDC specialist – and an eighth, DEA, which warranted close examination 
because of its key role in Danish mitigation efforts), all involving desk 
reviews and interviews (Annexes L-S).

An additional method involved extending the survey of mitigation interven-
tions to 35 RDEs and other missions, in which the ambassador and deputy were 
asked to identify and provide details on the best examples of mitigation-relevant 
action within their spheres. Sixteen responses were received, some of which 
suggested that mitigation was interpreted as meaning only investments in RE/
EE development. In several countries, RDEs acknowledged on-going Danish 
energy partnerships implemented by the DEA (e.g. in México, Egypt and 
India). The survey also yielded supplementary material on EU engagement 
(via the mission in Brussels), and on the 'GreenTogether' initiative of the RDE 
in Singapore (www.greendkinsea.com), which is interesting because it offers a 
shared platform across all sectors related to mitigation technologies. Two 'best 
practice' projects were identified as well, on city twinning between Argentina 

http://www.greendkinsea.com
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and Denmark from the RDE in Buenos Aires (Annex T), and on mangrove conser-
vation in Myanmar from the RDE in Yangon (Annex U).

2.2 Methods of analysis and presentation

The analysis of data was also as described in the Inception Report. Evidence from 
documents and interviews for each intervention was organised in the cells of 
the review format (Annex G) to facilitate extraction according to various topics of 
interest. These included purpose and relevance, design quality (i.e. the plausibility 
of the theory of change and its explanation), direct and indirect mitigation 
effectiveness, GHG emission reductions, impact, sustainability, efficiency, 
capacity building issues, baseline and monitoring arrangements, and unintended 
consequences. Some key aspects of design and performance were scored 1 to 7 
(1 = worst, 7 = best) to represent judgements supported by the evidence, for use 
as a summary to highlight strengths and weaknesses, and to allow comparisons 
between and within portfolios.

This therefore takes a theory of change based evaluation approach known as 
'realism', which seeks to identify underlying causal mechanisms and explore 
how they work under what conditions, thus offering a way to make sense 
of projects in 'high causal density' environments like those examined here 
(Bourse et al., 2014; Miyaguchi & Uitto, 2015). It has been used in previous 
evaluations of Finnish, Swiss and Danish programmes (Caldecott et al., 2010, 
2012 a-c, 2014, 2017, 2019). The theory of change approach is also used at a 
macro level in LTSI (2015: 25-27) and by the Ministry of Foreign Affairs (MFA) and 
Ministry of Climate, Energy and Utilities (MCEU; MFA & MCEU 2016: 4-5), and 
this is discussed further in Chapter 6. The final evaluation matrix is based on all 
findings and analysis and is given in Annex V.

2.3	 Assessing	'strategic	mitigation	effectiveness'

Effectiveness comes from achieving intended results, which in mitigation terms 
means reducing net GHG emissions. Strategic changes to whole systems that 
lead to sustainable emission reductions are particularly desirable. These consid-
erations, taken together, describe 'strategic mitigation effectiveness'. Assessing 
this in relation to Danish efforts in developing countries is the main aim of this 
evaluation4. Three key kinds of change that might influence emissions are those 
in technology, ecology, and capacity, as defined in Annex G. The first two are 
straightforward, being direct and often measurable, but the third is indirect and 
its effects can be described mainly through proxies, such as the ability of key 
national and other institutions to describe and use alternative scenarios (through 
'choice awareness' and modelling), to choose between options through policy 
development, and to influence the future through planning and regulation.

4 In terms of definition, it is immaterial whether any of these results occur directly or 
indirectly, quickly or slowly, in large or small amounts, with or without co-benefits, 
and at high or low cost-effectiveness, but in practice these factors matter a very 
great deal and are considered throughout the evaluation.
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Technological change is typically very predictable in terms of its effect on GHG 
emissions, and the impacts are often instantaneous (through new insulation or 
switching on new equipment) and cumulative (through operation and mainte-
nance). Ecological change is more varied in terms of process and effect, since 
it depends on complex alterations in carbon release and absorption by living 
systems, which can be quick-acting (e.g. avoided deforestation) or slower (e.g. 
forest regeneration). These are uncertain since they depend on human choices, 
and are therefore influenced by governance, culture and economic incentives, 
among other factors. Finally, the capacity to do things better is the key to all 
progress, and the ability to perform the tasks that lead to reduced emissions is the 
key to medium- and longer-term mitigation solutions.

All three kinds of change are governed and assessed according to their own 
general rules. Thus, in principle, technological change requires design, engi-
neering, procurement, construction, operation and maintenance. Ecological 
change requires knowledge of how living systems work and how people interact 
with and depend on them, with what consequences and how these things can be 
altered. And capacity building requires the skills of individuals and institutions to 
be assessed against new tasks that need to be performed, and any gaps identi-
fied to be corrected through the exchange of knowledge. These rules therefore 
give rise to indicators of design and performance.

Cautious, informed reasoning within those rules can be used to identify factors 
that are most likely to yield mitigation-relevant change in all three areas, and 
this is how evidence was compiled in this evaluation and presented in Annexes 
H-U. It is used to support judgements on effectiveness, which are represented by 
design and performance scores as explained in Annex G. Here two points should 
be made. First, that this was not a detailed, project-level evaluation, and because 
of the CoViD pandemic neither was it supported by the depth of field work that 
would usually be needed to understand interventions even at a 'macro' level. And 
second, that the scores are meaningful only to the extent that they represent the 
evidence and are useful only to the extent that they draw attention to strengths 
and weaknesses and summarise patterns as numbers rather than as paragraphs 
of text.

The numbered scores and the attention to tCO2e emission units might give the 
impression that the 'McNamara Fallacy'5 is being resurrected, with only changes 
that are measurable in tCO2e being considered real and important. This is 
certainly not the case, but the appearance of an excessive focus on quantifica-
tion is heightened by the frequent use of tCO2e as a unit of measurement. This is 
explained by the context of climate change, which is driven by the accumulation 
of GHGs in the air, and this is universally measured in tCO2e. The annual rate 
of net GHG emission now exceeds 50 gigatonnes (billion tonnes) of CO2e (50 
GtCO2e).

5 Named for Robert S. McNamara, US Secretary of Defence (1961-1968) and 
President of the World Bank (1968-1981), whose idea was to make planning easier 
by assuming that whatever can be measured easily should be measured, and that 
whatever cannot be measured easily should be disregarded. This line of thinking 
encourages a focus on metrics that distract from efforts to understand complex 
systems (Caldecott, 2017).
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Climate science still has uncertainties, but not in the general nature of the climate 
danger or its scale and imminence. Where it is uncertain, all we can do is apply 
precautionary principles and seek 'no-regrets' changes, by taking actions to 
minimise catastrophic risk and maximise the protection of other things that we 
value (i.e. co-benefits). Thus, we know that changes measurable in tCO2e are 
needed, both at scale (hence in megatonnes MtCO2e, or GtCO2e) and quickly 
(therefore in dated mitigation value, hence in tCO2edmv – see Annex E; also UNEP, 
2020). But we also know that it takes time to achieve large-scale changes, and that 
shifting the trajectory of the global economic system onto a zero net emission 
pathway is a decades-long project. Therefore, we need multiple things to happen, 
starting now and with short-, medium- and long-term effects, some measurable 
and some not, and all of them vital.

A final point should be made on the implications of effectiveness scores, since 
some reviewers questioned the fact that small projects might score the same 
as large ones. While a weighting could have been applied, for example by 
multiplying the score by its quantitative impact where known (or some preferred 
but arbitrary number where not), this would have prevented lessons being 
learned on what works and how in different circumstances, and what might be 
replicated or scaled up for greater effects in the future.

An example of why this would have been misleading lies in the case of 
Denmark's wind industry, which is ranked globally only 15th by installed capacity 
(6.1 gigawatts in 2019, smaller than Scotland's, a tenth of Germany's) in quanti-
tative terms, yet is still considered of interest to the world in qualitative ones.

The scoring used here, therefore, is designed to highlight points of interest for 
further consideration: whether and how to scale up and replicate, and the poten-
tial gains available from doing so, while bearing in mind that some things cannot 
be amplified but can be replicated (e.g. community-based forest conservation). In 
short, we remain in an experimental phase of responding to the climate emer-
gency. This phase will certainly last until the issue is resolved of whether or not we 
will face a total climate breakdown in this century. The evaluation was developing 
ways to gather, organise and understand information as it went along, so it was 
part of this experimental process and seeks to draw attention to lines of enquiry 
that may be more productive in future6.

6 Illustrating continuing uncertainty over how to evaluate climate response 
programmes is the call by Sweden’s Expert Group for Aid Studies for proposals to 
evaluate the 2009-2012 Climate Change Initiative of the Swedish Government (EBA, 
2018). Here it was specified that “Tenderers are given an open mandate regarding 
the design of the analytical framework, methodological approach, delimitations 
and evaluation model to fulfil the objective and overall aim with the study. ... We 
hope that this open task will be attractive and encourage innovation in submitted 
proposals.” (p. 4).
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3. CONTEXT AND MAIN FEATURES 
OF THE MITIGATION PORTFOLIO

3.1 Institutional architecture for mitigation purposes

High levels of concern over climate change extend from the Danish people, who 
are among the most climate-aware in Europe7, to the Folketing (Parliament), 
which has repeatedly passed laws in favour of stronger climate action8. Support 
for the United Nations Framework Convention on Climate Change (UNFCCC) and 
Paris Agreement has long prevailed in government policy. There was a waning of 
official enthusiasm for environmental causes in the mid-2010s, but the long-term 
direction has been towards participation in the climate response, internally in 
terms of reducing energy sector emissions, building on a strong tradition of 
using renewable energy (RE), especially wind power, and externally through its 
cooperation with developing countries.

The latter is traditionally an area under the MFA ('Danida'), which has promoted 
many actions with mitigation significance, including avoided deforestation, RE 
in rural development, and urban pollution control. But in the lead-up to the 
UNFCCC Conference of the Parties (CoP) 15/2009 in Copenhagen, the Danish 
government chose to make a clearer statement of intent by establishing the 
Climate Envelope, through which to channel funds for adaptation and mitigation 
in developing countries. An integrated climate response was sought, in which 
the RE and energy efficiency (EE) themes would combine with both adaptation 
(i.e. lands, waters, forests, disasters, etc.) and mitigation (i.e. RE/EE and all other 
sectoral GHG sources and sinks).

The themes were represented by the predecessor of the MCEU with the support 
of the DEA, and by MFA, with the two ministries each being made responsible 
for developing proposals for half the Climate Envelope funds. These are 
reviewed jointly and are subject to final approval by MFA and its Minister. In May 
2014, the inter-ministerial External Grants Committee asked MFA to prepare a 
strategic framework to guide selection. An evaluation of Danish climate funding 
also concluded that there was "no clear overarching strategy to guide funding 
prioritisation or guidance on the desired balance of theme, modality or geog-
raphy” (LTSI, 2015: 57). The Guiding Principles for the Climate Envelope were 
duly prepared (MFA & MCEU, 2016), and key features of these are summarised 
in Box 3.1.

7 In April 2019, 83% of 1,019 interviewed Danes thought that climate change was a 
very serious problem (EU average 79%), up by 5% since 2017; and 47% considered 
climate change to be the single most serious problem facing the world (EU average 
23%), up by 18% since 2017 (https://ec.europa.eu/clima/sites/clima/files/support/
docs/dk_climate_2019_en.pdf).

8 www.climatechangenews.com/2019/12/06/denmark-adopts-climate-law-cut-
emissions-70-2030/; https://ens.dk/en/our-responsibilities/wind-power/energy-
islands.

https://ec.europa.eu/clima/sites/clima/files/support/docs/dk_climate_2019_en.pdf
http://www.climatechangenews.com/2019/12/06/denmark-adopts-climate-law-cut-emissions-70-2030/;%20https://ens.dk/en/our-responsibilities/wind-power/energy-islands
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Box 3.1: Guiding Principles for 
the Danish Climate Envelope

Overall framework. This is provided by agreements under the UNFCCC, 
so the eligible activities and outputs map directly onto the Rio Climate 
Markers for mitigation and their later equivalents for adaptation, with the 
aims of supporting more effective policies and planning, promoting climate 
solutions through more effective markets and investments, and building 
more robust international architecture. Project design and selection is to be 
guided by the following two sets of principles.

Principles for design and selection. The first group of principles aims to 
secure the overall shape of the Climate Envelope, by giving priority to logic, 
alignment, evidence, balance between mitigation and adaptation, focal 
country targeting, long-term planning with continuity, and balance between 
multilateral and bilateral activities. Concerning the latter, the Guiding Prin-
ciples state that Denmark will continue to use a combination of multilateral 
and bilateral support channels for Climate Envelope interventions and will 
support the Green Climate Fund and a limited number of the multilateral 
climate funds.

Principles	for	project	effectiveness.	The second group of principles is 
focused on project effectiveness. These give priority: (a) to working from 
Denmark’s particular strengths (which are seen as lying mainly in the water 
and energy sectors, including RE, energy planning, EE and reform of policy 
frameworks); (b) to leverage of private finance and innovation; and (c) to 
transformation through actions that yield irreversible systemic changes 
and scaling to the national level. Other aims are also mentioned, including 
coherence with other initiatives, an anti-poverty orientation, and contrib-
uting added value in the context of the Paris Agreement.

Monitoring framework. The Guiding Principles mandated the use of the 
monitoring framework developed by the GCF, on the grounds that it was 
“likely to emerge as an international standard for the selection of climate 
indicators and their methodologies” (page 8), but gave no further details. 
They did however identify three core indicators that apply to all projects 
funded through the Climate Envelope, one of them for adaptative resil-
ience-building (i.e. the number of people affected), one for financial leverage 
effects (i.e. the amount of extra spending induced), and the third was that 
GHG emission reductions achieved must be reported quantitatively and 
expressed in tCO2e, although it was not then possible reliably to measure 
changes in net GHG emissions (ΔΕn). It was also noted that the core 
indicators need not be used if they are not appropriate to the specific action, 
and that “this will typically apply to projects focusing on policy reforms, 
institutional frameworks and capacity building”. A footnote explains that 
this exception “applies regardless of the further development of the GCF 
indicators applicable for same type of projects.”

Sources: LTSI (2015); MFA & MCEU (2016); UKG (2018); Rentschler et al. (2020).
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Changes are underway in the institutional architecture of the mitigation 
response (see Chapter 7), and as noted in Chapter 1 a new development 
cooperation policy is being developed. This is likely to prioritise the climate 
response, but in light of the long-term climate strategy (MFA & MCEU, 2020a) it 
is also likely to recognise that this must include protecting forests, waters, lands 
and biodiversity, while seeking cross-sectoral sustainability and nature-based 
solutions. Meanwhile, the Ministry of Environment (MoE)9 was separated from 
the Ministry of Food, Agriculture and Fisheries (MoFAF) in November 2020. 
It remains engaged with MoFAF and is active with other ministries, including 
MFA, MCEU and the Ministry of Industry, Business and Financial Affairs (EVM), 
in mitigation-relevant initiatives that include action plans on deforestation and 
promoting sustainable and low-emission value chains for imported agricultural 
commodities. According to multiple interviewees, all these institutions are 
seeking a comprehensive, whole-government, all-sector mitigation approach 
in line with the new long-term climate strategy. Taken together, these develop-
ments suggest that the future Danish climate response is likely to seek mitiga-
tion in various ways that also value adaptation and other co-benefits wherever 
they can be found and is therefore also likely to comprise an increasingly 
diversified and ecological approach.

3.2 Strategic Sector Cooperation

The evolution of Danish development assistance overseas is a complex and 
dynamic process, with many 'moving parts' (actors, institutions, interests, 
policies, laws, budget-lines, etc.). An important attempt to rationalise support 
for coherent and systemic change is the Strategic Sector Cooperation (SSC) 
Initiative. This has its origins in a 'Growth Package' in the 2015 Finance Act with 
budget lines for SSC partnerships and projects, and for 'Growth Counsellors' 
(later renamed 'Sector Counsellors') to be stationed in Danish embassies. An SSC 
Secretariat (MYNSEK) was set up in the MFA and issued a series of guidelines on 
how SSC should be done, most recently DAIC (2020).

The SSC Initiative aims to support peer-to-peer cooperation for capacity building 
between public authorities in Denmark and partner countries, ultimately to 
improve the framework conditions of the SDGs. Its main objective is to mobilise 
partnerships in sectors where Denmark has strong expertise and technology. 
It also has two additional objectives: to strengthen bilateral relations; and, in 
the longer-term, to facilitate transfer of Danish expertise and technologies on 
commercial terms.

9 The MoE is the parent ministry of the Danish Environmental Protection Agency 
(DEPA), which has a key role with MFA in five strategic sector cooperation (SSC) 
programmes, in China, India and South Africa on water, and in Indonesia and Kenya 
on waste and the circular economy. Several of these feature in the focal countries 
of the evaluation (see Chapter 4 and Annex I for Indonesia, and Annex J for South 
Africa).
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PEMconsult (2020) described an 'SSC budget envelope', which in 2015-18 spent 
about DKK 70 million annually (increased to DKK 145 million in 2019) to fund 
Sector Counsellors at Danish embassies and the SSC. The first 20 SSC projects 
were launched in 2015, and by 2021 there were 41 projects in 18 countries 
involving at least 14 Danish public authorities and 38 Sector Counsellors. Of these 
projects, up to 15 seemed relevant to climate mitigation in the technological, 
ecological and/or capacity building senses used here. Eight of them were being 
managed by MCEU/DEA, two by MoE/DEPA, one jointly by MCEU and MoE, two 
by Aarhus Municipality and two by the City of Copenhagen. Some of these were 
examined by this evaluation: one on city twinning in Argentina (Annex T), 
one on the energy sector in Ethiopia (Annex H), three, on energy, circular 

economy and waste management, in Indonesia (Annex I), and one on offshore 
wind that was just beginning in Vietnam (Annex K). Of the five that could be 
assessed (in Argentina, Ethiopia and Indonesia), mean design scores reported in 
Section 4.3 were 'good' (at 5.2), and high performance was anticipated but could 
not be fully assessed except in Indonesia, where it was also 'good' (at 4.7).

These are positive signs, and a number of key factors underpinning positive 
results were identified by PEMconsult (2020), including: targeting sectors with 
strong Danish expertise and reputation; adapting to local circumstances and 
being flexible in responding to changing needs and risks; focusing on specific 
and scalable interventions while remaining sensitive to local demand and 
adaptation; formulating projects using analyses of alternative cooperation 
options based on local demand and available Danish expertise; and selecting 
countries and sectors based on assessments of local settings. It concluded that 
middle-income countries may be best suited to SSC due to their strong policy, 
fiscal and governance frameworks, absorption capacities, and the relevance of 
Danish solutions, and if SSC is done in low-income countries, it should be set 
within a more comprehensive aid arrangement such as a country programme10.

Relevant to the latter points, in the whole SSC portfolio the only least-developed 
country involved is Ethiopia; all the rest lie in the broad category of middle-in-
come countries. The 2020 evaluation also stressed the need for an SSC-wide 
Theory of Change, for documenting good practices, and for ways to ensure that 
project designs and progress reports relate to national priorities and the SDGs. 
These observations are consistent with findings in the relevant annexes of this 
evaluation, and it seems likely that in seeking holistic responses to systemic 
challenges the SSC modality has been breaking ground in an area that will prove 
productive for mitigation efforts in future.

10 This concept can be broadened slightly to include engagements with subnational 
territories, where multiple comprehensive and mutually-supportive interventions 
can be focused. This would allow more fragile countries to be supported through 
subnational engagements where low-carbon development innovations can be 
trialled effectively, and from which new ideas and economic relationships can 
spread nationally.
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3.3 Key features of the mitigation portfolio

Coverage and data sources
The time period of interest to this evaluation is not clearly fixed in the ToR 
(Annex A) but focuses on 2013-2019, and the project and programme reviews 
considered earlier and later matters as needed to understand and anticipate 
events. The portfolio review is more tightly focused on 2013-2018 (Annex C), 
reflecting the fact that an earlier evaluation (LTSI, 2015) covered expenditure 
up to 2012, and in response to the data available from MFA. Unlike the 2015 
evaluation, which focused on the Climate Envelope, this review seeks patterns 
across the whole mitigation-relevant portfolio.

The available data were commitments to spend, supplied by the MFA in 
November 2020 (but not independently verified), and totalling DKK 6.087 billion 
in 2013-2018 (cf a total of DKK 2.868 billion for all climate-relevant expenditure 
in 2002-2012, in LTSI, 2015). The dataset builds on a summary prepared by 
the Danish Institute for International Studies (DIIS) in collaboration with the 
UNEP-DTU Partnership (Pedersen et al., 2019), which was extensively re-worked 
in the present evaluation using internal MFA information systems. The analysis is 
financial since the dataset does not identify project activity and being based on 
commitments it cannot provide insights into impact.

There are also issues of a more general nature with the management of 
information surrounding climate-relevant and mitigation-relevant expenditure. 
This has been subject to recent inspection by Denmark's National Audit Office 
(NAO)11, which found it unsatisfactory that MFA and MCEU "have not sufficiently 
ensured an accurate statement of how much money Denmark spends on climate 
aid to developing countries and has not sufficiently targeted climate aid at 
creating the greatest possible effect”. This echoes NGO criticism of how climate 
action expenditure is classified in the Danish aid system, which is seen as insuffi-
ciently granular to be useful (Appelt & Dejgaard, 2017). The NAO also found that 
climate aid has been overestimated in country programmes and NGO initiatives 
where climate is not a main purpose, but only one of several purposes. Based on 
these findings, the Danish Council on Climate Change (DCCC) called for greater 
accuracy in reporting climate assistance, both financially and in terms of the 
results of previous efforts in relation to climate status and climate projections.

Against this background of data uncertainty, the approach used here is 
to consider that the period 2013-2018 spans a mid-point marked by three 
significant events, any of which might have influenced mitigation commitments 
by Denmark: (a) at the global level, the Paris Agreement was signed at UNFCCC 
CoP 21 in December 2015, galvanising the international climate response; (b) at 
the domestic level, in June 2015 a government was elected whose development 
strategy gave reduced prominence to environmental and climate change issues; 

11 Rigsrevisionen: Climate assistance to developing countries. NAO report to the 
Folketing with the State Auditors' remarks, January 2021, cited in the Danish Council 
on Climate Change's background note on global climate action to the 2021 status 
report (https://klimaraadet.dk/en/nyheder/new-report-assesses-governments-
climate-effort-and-provides-recommendations-how-meet-70).

https://klimaraadet.dk/en/nyheder/new-report-assesses-governments-climate-effort-and-provides-recommendations-how-meet-70
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and (c) at the technical level, a new strategic framework for spending Danish 
climate funds arose from the 2015 evaluation and 2016 publication of the 
Guiding Principles for the Climate Envelope.

With 31 December 2015 as the 'watershed' between two eras marked by all 
three changes, therefore, the dataset was summarised as a whole and also in 
two three-year periods: 2013-2015 and 2016-2018, which were then compared. 
The following section summarises the key findings on funding commitments to 
mitigation made by Denmark in these periods.

Levels and patterns among commitments

Level of commitment. Total commitments in 2016-2018 were much lower 
than in 2013-2015, which is significant in light of the Paris Agreement. This 
was partly an artefact of a relatively small portfolio being affected by some 
exceptionally large commitments in one period but not in another. Several 
such examples are known, both within and outside the survey period, including 
those to Uganda, the GCF, and Ethiopia. But it also reflected a significant 
overall cutback in development assistance (including the Climate Envelope) at 
the end of 2015, with a 0.7% of GDP target replacing previous and higher levels 
of ambition and public financial resource allocation12.

Bilateral and civil society partnerships. Most commitments were made 
through the bilateral government-to-government channel, but a large number 
of other commitments were also made to various institutions13. All were 
affected by the overall decline in mitigation commitments noted above, with 
the total volume declining most drastically among those to Danish civil society 
and non-governmental organisations (CSOs, NGOs). The latter is a particularly 
important change, since the expertise of Danish CSO/NGOs and their imple-
mentation partners is an important resource especially for mitigation in land 
use, land-use change and forestry (LULUCF or AFOLU) sector (see the Verdens 
Skove example in Section 5.7 and Annex Q).

The role of the Climate Envelope. Most mitigation funding came from outside 
the Climate Envelope, where the Guiding Principles were not neces sarily 
applied and MCEU may have been unsighted. There was no evidence that 
projects funded through the Climate Envelope differed consistently from those 
funded in other ways.

12 Official Development Assistance (ODA) amounted to 0.85% of Danish Gross 
National Income (GNI, i.e. GDP adjusted for external debt) in 2013 (Caldecott, 
2017). The profound effect of a small GNI cutback in aid is illustrated by the 
massive cuts in aid operations required by the UK's adjustment of ODA from 0.7% 
to 0.5% of GNI in 2021.

13 There is uncertainty in the classification of some of these, but in recent years they 
included around 20 international institutions (IUCN, GCF, 3GF, UNEP-DTU, World 
Bank/ESMAP, Clean Air Coalition, GGGI, GWP, IEA, NAMA facility, WRI, C40 Cities, 
'CSR recipient', GCPF, IADB, IIED, OECD/CIF, OECD/WEF, UNEP, UN-REDD, WMO, 
and World Bank/WRI), 13 Danish CSO/NGOs (Danish Church Aid, Oxfam/IBIS 
Global, Red Barnet (Save the Children Denmark), Verdens Skove, 92 Group (Climate 
Action Network International), CISU, IWGIA, WWF/Caritas, Danmission, IUCN, 
JCLEC, Max Havelaar (Fairtrade), and Transparency International) and four other 
institutions (CSR Facility, IFU, Vedvarende energi, and Opportunity Africa 2014).
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Mitigation focus. At least half of the mitigation portfolio was formed of 
development initiatives that had multiple aims. This reflects the fact that most 
commitments reported as mitigation-relevant lie in the development coopera-
tion portfolio managed by MFA.

Distribution among countries. Over the whole six-year period, approximately 
two-thirds of bilateral mitigation commitments were made to least-developed 
countries (LDCs). This finding was strongly influenced by large commitments to 
a small number of LDCs, but the number of countries supported did not change 
much (21 in 2013-2105 and 22 in 2016-2018). This continuing wide geographical 
spread in mitigation effort seems to run counter to the 2016 Guiding Principles, 
which sought to focus mitigation activities in emerging economies. There were 
also signs of a shift in implementing partners over time, away from Danish CSOs 
and to multilateral agencies.

Multilateral partnerships:

• Multilateral climate funds (MCFs). There were two major commitments 
in the survey period: one in the first half, which was an unearmarked 
contribution of DKK 400 million to the GCF, and one in the second half, which 
was a contribution to the Strategic Climate Fund of the Clean Investment 
Funds (CIF), earmarked for a Clean Energy Investment Mobilisation Technical 
Assistance Facility. Another contribution of DKK 800 million was promised 
to the GCF in 2019 and approved by the Council for Development Policy in 
February 2021.

• International Financial Institutions (IFIs). Mitigation contributions mainly 
targeted the World Bank Group (International Bank for Reconstruction and 
Development, IBRD and International Finance Corporation, IFC, including 
World Bank programmes such as ESMAP), with limited support to the 
regional development banks other than the Inter-American Development 
Bank (IADB).

• United Nations (UN) system. Relatively small contributions mainly 
targeted the UN Development Programme (UNDP) and the UN Environment 
Programme (UNEP).

• European Union (EU). In 2013-2018, the Directorate-General for Interna-
tional Cooperation and Development of the European Commission (EC, 
DEVCO) committed the equivalent of around DKK 3.4 billion to climate 
mitigation actions through a range of funding channels, to an extent using 
some of Denmark's unearmarked contributions to the EC budget with which 
to do so. In an EU context, any small country with good ideas can exert 
disproportionate influence, so Denmark has the opportunity to amplify the 
effect of its mitigation actions by tapping into a broader EU consensus on 
mitigation.

• Others. Significant commitments were made to new (e.g. the Global Green 
Growth Institute, GGGI) and established (Organisation for Economic Coop-
eration and Development, OECD, and IEA) international actors working on 
knowledge sharing and capacity building associated with mitigation.
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4. MAIN FINDINGS ON INTERVEN TIONS 
IN THE FOCAL COUNTRIES

4.1 Special circumstances of the focal countries

This section focuses on bilateral mitigation interventions in four countries that 
were chosen by MFA for special attention by the evaluation. It does not cover 
interventions by MCFs, IFIs and other multilateral actors, although GCF invest-
ments in the four countries are listed in Section 5.2. The four countries varied 
greatly in many ways that are relevant to their profiles as contributors of GHG 
emissions and in how those emissions might be curbed (Table 4.1)

Indsæt tabel 4.1

TABLE 4.1: 
2016 GHG EMISSION DATA FOR 
THE FOUR FOCAL COUNTRIES PLUS DENMARK

Emissions (units) Denmark Ethiopia Indonesia South Africa Vietnam

Total national (MtCO2e) 51.4 190.1 2,228.9 522.1 319.9

Total per person (tCO2e) 5.9 0.3 7.04 7.48 2.07

Land-use/forestry (MtCO2e) minus 1.1 23.1 1,360.0 1.1 minus 20.1

Electricity & heat (MtCO2e) 13.8 0.0 206.6 279.9 73.9

Agriculture (MtCO2e) 10.5 109.5 190.2 29.6 71.1

Transport (MtCO2e) 11.8 5.3 134.5 55.4 36.9

Waste (MtCO2e) 0.9 4.7 129.5 24.0 19.9

Manufacture/construction (MtCO2e) 3.5 3.7 84.2 50.3 62.4

Industry (MtCO2e) 1.8 3.5 33.8 20.4 34.1

Fugitive emissions (MtCO2e) 0.3 0.0 33.3 2.7 20.1

Other fuel combustion (MtCO2e) 2.2 37.8 30.1 12.7 4.3

Buildings (MtCO2e) 2.8 1.1 23.1 21.2 12.3

Aviation/shipping (MtCO2e) 4.9 1.4 3.6 13.8 5.0

Energy intensity (kWh/GDP 
in 2011PPP USD)

 
0.76

 
0.44

 
0.76

 
2.27 1.50

Carbon intensity (kg/kWh) 0.19 0.02 0.28 0.33 0.21

GDP per person (% change since 1990) 38.2 165.4 141.9 26.8 324.8

Consumption emissions per person 
(% change since 1990) minus 17.3 155.0 172.8 6.9 530.1

Production emissions per person 
(% change since 1990) minus 41.7 129.4 166.4 minus 4.5 526.2

Source: https://ourworldindata.org/co2-and-other-greenhouse-gas-emissions.

https://ourworldindata.org/co2-and-other-greenhouse-gas-emissions
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Ethiopia (1.1 million sq. km), is a landlocked, mountainous and by UN 
classification an LDC, partly in the Horn of Africa. It is among the world's most 
climate-vulnerable countries, yet it is also among the least polluting large 
nations with annual GHG emissions of only about 190 MtCO2e (0.3 tCO2e per 
person). Its large rural sector and reliance on low-emission hydroelectricity 
mean that land-based emissions dominate, through agriculture and forestry 
practices and use of fuel-wood. These factors imply that many Ethiopian 
stakeholders will tend to see mitigation as a lower priority than adaptation, and 
to expect that if mitigation actions are taken, they should promote adaptation 
as well. With these immediate public priorities, a climate response portfolio 
in Ethiopia might be expected to focus on strengthening systems against 
weather-related stresses, including climate-smart land-use options for rural 
people, and energy options to meet increasing demand from renewable sources 
while reducing over-dependence on hydroelectricity and fuel-wood. The global 
and long-term perspectives are rather different, however, since a large country 
seeking a middle-income future may become a large GHG source unless 
low-carbon systems are built into its economy from early on.

Indonesia is an equatorial archipelagic nation and the largest of the focal coun-
tries, with 1.9 million sq. km of land in Sumatra, Borneo, Java, Sulawesi, New 
Guinea and at least 17,000 smaller islands, all of immense biological and cultural 
richness. Its economic development has long been accompanied by land-use 
changes and coal-fired electricity generation that have made the country the 
world's sixth-largest source of GHG emissions. These total over 2,200 MtCO2e 
annually (7.0 tCO2e per person), with 70% from the LULUCF sector although this 
varies with droughts and fires in damaged, drained and increasingly fire-prone 
ecosystems. Since 2009, Indonesian policy has been to reduce the rate of 
increase of these emissions, leading to reductions relative to future 'business as 
usual' (BAU) scenarios, but also resulting in tensions with powerful land, forest 
and coal interests.

South Africa is a large (1.2 million sq. km) country with a vast range of climate 
types and considerable vulnerability to drought. Despite a recent (ca 1994) 
transition to democracy it retains persistent extreme wealth inequality. It has a 
significant level of industrialisation and GHG emissions at 522 MtCO2e (7.5 tCO2e 
per person) in 2016 were ranked around 15th in the world. Most (84%) continue 
to come from the energy sector, most (60%) of these are from electricity 
generation, and most (88%) electricity comes from burning coal, so the main 
mitigation opportunities lie in the energy sector. The country is committed to 
an emission peak and plateau in 2025 to 2035 and decline thereafter and has 
been developing various plans and strategies to put this into effect. Factors that 
constrain mitigation strategy include a legacy of coal-based energy systems with 
which powerful interests remain aligned, and upon which much employment 
still depends.

Vietnam is a medium-sized (0.33 million sq. km) but ecologically very diverse 
country along the eastern fringe of mainland South-east Asia. It has shown 
sustained economic growth with GDP rising by almost 325% in 1990 to 2016, 
when its GHG emissions reached 320 MtCO2e (2.1 tCO2e per person). These are 
expected to more than double to 682 MtCO2e in 2030, even after being reduced 
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by national and international mitigation efforts in line with its 2020 NDC. They 
are evenly spread among multiple sectors, so the Government of Vietnam 
(GoVN) mitigation strategy seeks systemic change through many sectoral and 
sub-sectoral targets, in order to reduce the rate of increase in national emissions 
and hence reductions relative to future BAU scenarios. Uniquely among the 
focal countries, its land-use sector was a significant net sink as a result of forest 
plantation development. Diverse programmes of public exhortation, regulations 
and targets for private and state-owned businesses, and planning requirements 
for provincial governments, are all set and supervised by the state.

There are advantages and disadvantages to studying such disparate examples. 
The advantages lie in the opportunity to sample Danish interventions shaped 
by very different circumstances, and as described in Section 2.1 the enquiry was 
broadened by asking RDEs to report on mitigation actions in their own spheres, 
resulting in some useful additional examples. The disadvantages lie in a reduced 
focus compared with a study on a more limited theme. This was compensated to 
some extent by interviews with institutional knowledge holders but is inevitably 
influenced by the choice of focal countries, which miss out some of the major 
targets of DEA collaborations (e.g. China, India, México).

Findings from the four focal countries are summarised in the following sub-sec-
tions. It should first be noted, however, that the economies and societies of 
these countries have changed dramatically in recent years and continue to do 
so. This is particularly the case in Ethiopia, Indonesia and Vietnam, where GDP 
per person increased in the range 140-325% in 1990-2016, with corresponding 
growth in GHG emissions per person (Table 4.1). Many factors contribute to this, 
including alterations to land use, urbanisation, and the techniques, technologies 
and material demands of manufacture, architecture, infrastructure, power 
generation and energy use. A consequence is a shifting pattern of GHG emis-
sions by location and economic sector. The accurate prediction of such changes 
then becomes vital for planning, modelling and programming in support of 
low-carbon alternatives. This in turn relies on reliable forecasting, which is a 
challenge in dynamic circumstances with limited knowledge. Robust planning 
assumptions and a strong preference for 'no regrets' measures14 can then be 
more useful than an excessive reliance on unreliable quantitative projections.

14 Examples of such measures include building choice awareness in planning 
institutions, encouraging RE, promoting forest conservation, and discouraging the 
use of coal as an energy source.
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4.2 Purpose and relevance

Table 4.2 lists approaches and themes taken by the various projects and compo-
nents of Danish mitigation interventions reviewed in the four focal countries 
plus Argentina and Myanmar.

• Those primarily concerned with helping local people to manage ecosys-
tems for net emission reductions, either by preventing their release through 
degradation or by encouraging their absorption through regeneration, are 
described as taking an 'ecological' mitigation (or 'ecomitigation') approach15 
(often also referred to as 'nature-based solutions').

• Those that focused on promoting learning,	thinking	and	setting	priorities 
through policies and plans are described as taking an 'enabling' approach16.

• And the majority that principally sought to promote RE or EE are described 
as taking a 'technological' approach17.

In the four focal countries, the Danish mitigation portfolios were all aligned 
with the relevant sectoral priorities expressed in each country's NDC, and all 
contributed to one or more of the SDGs (see Section 6.2).

15 Inception Report definition: "protecting or enhancing GHG sinks and reservoirs 
through forest protection, avoided deforestation, SFM, reforestation, restoration of 
disturbed ecosystems (including soils through organic farming), rehabilitation of ... 
marine and coastal ecosystems, wetlands, wilderness areas and other ecosystems".

16 Inception Report definition: "integrating mitigation concerns and priorities within 
development processes ... mitigation-related policy and economic analysis and 
instruments, low-carbon development strategies and plans, mitigation-related 
legislation, and mitigation needs surveys and assessments ... strengthening of 
regulatory frameworks related to mitigation, including those to discourage GHG 
emissions and to remove barriers to or encourage, through fiscal, economic, legal 
and other incentives, investment in reducing GHG emissions."

17  Inception Report definition: "reducing or stabilising GHG emissions ... through 
application of new and renewable forms of energy, measures to improve the EE of 
existing generators, machines and equipment, or demand-side management.
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TABLE 4.2: 
APPROACHES AND THEMES OF 
EVALUATED MITIGATION INTERVENTIONS

Approach Theme Cases evaluated by project/component

Ecological Climate-smart 
agriculture

GATE 1 and GATE 2 in Ethiopia.

Ecological Community-based 
forestry

GATE 2 and CRFL in Ethiopia; ESP 2/3, ESP 
3/3, and Mbeliling 1 & 2 in Indonesia; Coastal 
forests (IMCF) in Myanmar.

Enabling City twinning Sustainable Urban Development in Argentina.

Enabling National LCD 
planning

SCIP in Ethiopia.

Enabling Sub-national LCD 
planning

ESP 2/1, ESP 3/1 and ESP 3/3 in Indonesia.

Enabling Energy policy SESC in Ethiopia; ESP 2/2, ESP 3/2 and SSC 
Energy 1 & 2 in Indonesia; DEPP 'I'/1 and DEPP 
II/1 in South Africa; LCEE 1/2, DEPP II/1 and 
DEPP II/3 in Vietnam.

Technological RE wind generation AWPGE 1 and AWFP in Ethiopia; WASA 1 and 
DEPP 'I'/2 in South Africa.

Technological RE wind integration AWPGE 2 in Ethiopia; DEPP 'I'/3 and DEPP II/2 
in South Africa; DEPP II/2 in Vietnam.

Technological Energy efficiency ESP 2/2, ESP 3/2 and SSC Energy 1 & 2 in 
Indonesia; EE Housing and Smart Meters in 
South Africa; VNEEP, LCEE 1/1 and LCEE 1/2 in 
Vietnam.

Technological RE various ESP 2/2, ESP 3/2 and SSC Energy 1 & 2 in 
Indonesia.

Technological Waste management SSC Environment and SII in Indonesia.

Technological RE solar REWS in Vietnam

AWFP = Assela Wind Farm Project; AWPGE = Accelerating Wind Power Gener-
ation in Ethiopia; CRFL = Climate Resilient Forest Livelihoods; EE = energy 
efficiency; ESP = Environmental Support Programme; GATE = Greening 
Agricultural Transformation in Ethiopia; IMCF = Improved Management 
of Coastal Forests; LCD = low-carbon development; LCEE = Low-Carbon 
Transition in the Energy Efficiency Sector; REWS = Renewable Energy Water 
Supply; SCIP = Strategic Climate Institutions Programme; SII = Sustainable 
Islands Initiative; SESC = Strategic Energy Sector Cooperation; SSC = Strategic 
Sector Cooperation; WASA = Wind Atlas for South Africa; DEPP = Danish 
Energy Partnership Programme; VNEEP = Vietnam National Energy Efficiency 
Program.

Sources: Annex H (Ethiopia), I (Indonesia), J (South Africa), K (Vietnam), 
T (Argentina), and U (Myanmar).
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4.3 Design and performance

Design and performance by theme
Within the approaches listed in Table 4.2 there are a limited number of key 
themes, of which the safe integration of wind power to national grids and 
community-based forestry stand out in three countries each. These represent 
two strategic approaches that may well be among those with most to contribute 
to mitigation in future – suggesting that Danish efforts are largely on the right 
track. Several others are also notable as ways to make a difference in various 
circumstances, including whole-economy low-carbon development (LCD) 
planning, waste management, and city twinning. Others that targeted national 
energy policy were found to be too unfocused to be able to highlight any 
particular influence (in Indonesia), or were inhibited by political economy factors 
(in South Africa), or were too early in their implementation to assess (in Ethi-
opia), but in Vietnam they synergised strongly with specific practical initiatives 
by GoVN and raised average performance significantly in this area.

Table 4.3 summarises the design and actual or anticipated performance scores 
awarded to the various projects and components, as explained in the country 
study annexes, averaged according to the themes identified in Table 4.2. Only 
those with both a design and at least an anticipated performance score are 
included. Of these, high mitigation performance was expected in the city 
twinning intervention (a single instance outlier) and detected in the communi-
ty-based forestry interventions (both supported by good design), while all the 
others had moderate performance even though some (national LCD planning 
and RE) had good designs, and others (energy policy and energy efficiency) had 
fewer good ones.

TABLE 4.3: 
DESIGN QUALITY AND PERFORMANCE FOR 
MITIGATION INTERVENTIONS

Mean scores across intervention themes

Theme (n) Design quality Mitigation performance

City twinning (1) 7.0 6.0

Community-based forestry (6) 4.8 5.0

Energy policy (5) 3.4 4.4

RE wind integration (8) 4.4 4.1

National LCD planning (1) 5.0 4.0

RE various (7) 4.7 4.0

Climate-smart agriculture (1) 4.0 4.0

Sub-national LCD planning (3) 4.0 4.0

Energy efficiency (7) 3.6 4.0

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Sources: Annex H (Ethiopia), I (Indonesia), J (South Africa), K (Vietnam), 
T (Argentina), and U (Myanmar).
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-

Design and performance by country and intervention
In more detail, Table 4.4 summarises the key features of the interventions in 
each focal country.

• In Ethiopia and Vietnam there was a single organising policy by govern
ment (Climate Resilient Green Economy, CRGE, and the National Target 
Programme to Respond to Climate Change, NTP-RCC, respectively) that 
covered all sectors and both adaptation and mitigation, to which the 
Danish interventions responded and into which most of them fitted.

• In Indonesia there was less coherence between an evolving government 
commitment to give most attention to the major sources of GHG 
emissions in the forest and land sector (to which the Danish programme 
responded only in part, and largely through non-governmental chan-
nels), and Danish efforts to bring about progress in the energy sector, 
which was hard to do because of policy uncertainty and weak incentives, 
and later in the waste sector, which may prove easier.

• In South Africa, the smaller Danish portfolio failed to navigate political 
economy difficulties that reduced its effectiveness in some areas, but 
parts that focused on knowledge management to promote wind energy 
investment and on integrating the resulting electricity feed into the grid 
were more effective.
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TABLE 4.4: 
KEY FEATURES OF MITIGATION INTERVENTIONS IN 
THE FOUR FOCAL COUNTRIES

Ethiopia	–	total	evaluated	budget	(ΣDKK)	=	DKK	999.8	million
SCIP 2012-2016	(0.5%	of	ΣDKK).	This influenced institutional change and left some important legacies, while also 

teaching lessons on devolved approaches to climate action.
GATE 2014-2018	(17.8%	of	ΣDKK). This was an innovative and moderately effective thematic programme that aimed to 

promote climate-smart farming through the Agricultural Transformation Agency, which worked well, and also, with 
more difficulty, to help the CRGE Facility mainstream agriculture and forestry initiatives.

AWPGE 2017-2021	(3.5%	of	ΣDKK).	This is an ambitious wind-energy project to enable the energy system to accommodate 
an increased share of RE, which made good progress on wind energy assessment, but much slower progress on 
technical system integration and market transformation.

CRFL 2018-2023	(4.5%	of	ΣDKK).	This is a participatory forest management and livelihood project that is working with a 
sub-national administration.

AWFP 2020-2025	(72.7%	of	ΣDKK).	This is a recently-begun wind-farm project with the state-owned electricity company 
Ethiopian Electric Power that is being financed jointly by a commercial and a concessional lender and a Danish 
grant.

SESC 2020-2023	(1.0%	of	ΣDKK).	This is an energy sector SSC programme between the DEA and several Ethiopian 
institutions, aiming to support development of Ethiopia's capacity to undertake long-term energy modelling and 
planning.

Indonesia	–	total	evaluated	budget	(ΣDKK)	=	DKK	629.4	million.
ESP 
phases	1-3

2005-2018	(92.2%	of	ΣDKK).	This was the main vehicle for Danish-Indonesian energy and environment cooperation 
through its eight successive components (ESP 1/1-2, ESP 2/1-3, ESP 3/1-3) engaged with environmental impact and 
circular economy/low-emission development planning (ESP 1/2, ESP 2/1 and ESP 3/1), energy sector mitigation 
(ESP 2/2 and ESP 3/2), and local empowerment and ecological mitigation (ESP 2/3 and ESP 3/3). In all cases the best 
immediate results were obtained at provincial, district and community level, but there was also slow, cumulative 
progress and influence at national level.

Some ESP initiatives were associated with game-changing initiatives in ESP 3/3 (the nationwide Ecosystem Restora-
tion Concession network resulting in part from the Harapan project in Sumatra and, the sub-national LCD planning 
project LAMA-I) and the stand-alone Mbeliling	project	in	Flores	(2007-2015,	2.7%	of	ΣDKK),	all undertaken with 
highly-motivated partners (e.g. NGOs and ICRAF) that were well embedded in Indonesia.

SSCs ESP 3 was followed by SSC Energy 1 and 2	(2016-2021,	2.5%	of	ΣDKK), SSC Environment (2018-2022,	1.6%	of	ΣDKK)	
and the Sustainable Island Initiative	(2020-2023,	1.1%	of	ΣDKK),	showing increasing signs of strong effectiveness, 
particularly in Lombok.

South	Africa	–	total	evaluated	budget	(ΣDKK)	=	DKK	82.35	million.
After an early experiment with feed-in tariffs (FITs) in 2009-2010, the focus switched to the competitive auctioning of power 
production contracts with the national supplier Eskom, through the Renewable Energy Independent Power Producers [Procure-
ment] Programme (REIPPP). This induced an explosive growth in RE investment, helped by two Danish contributions:

WASA	1	(2009-2012,	12.1%	of	ΣDKK),	which pioneered wind resource mapping, helped stimulate interest in wind-based FIT 
projects, later informed bidders in the early REIPPP auctions, and helped consolidate the credibility of South African wind 
investments and national skills base; and

the	TA	to	Eskom	component	of	DEPP	'I'	&	II	(2013-2020,	15.7%	of	ΣDKK),	which focused on resolving technical difficulties 
involved in integrating variable RE electricity flows into the national grid.

Other Danish-supported efforts were much less effective:

the	EE	housing	project	(2003-2018,	16.6%	of	ΣDKK), which contributed almost nothing to mitigation;

the	smart	meter	project	(2012-2014,	0.6%	of	ΣDKK),	which was later cancelled; and

the	TA	to	DoE/DMRE	component	of	the	DEPP	'I'	&	II	(2013-2020,	35.6%	of	ΣDKK), to support policy development to promote 
the introduction of EE and RE technologies.
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Vietnam –	total	evaluated	budget	(ΣDKK)	=	DKK	260.1	million.
VNEEP 2009-2013	(64.6%	of	ΣDKK). In this, Denmark contributed part of the budget of a much larger and long-term GoVN 

programme with high overall mitigation effectiveness.
LCEE 2013-2017	(25.0%	of	ΣDKK).	In this, GoVN agreed that some of Denmark's extra support to VNEEP would allow 

measures to promote EE in SMEs and buildings at provincial level to occur sooner, and/or with more Danish 
technical input, and/or with greater availability of investment finance, than they would otherwise have done. This 
focusing of support on a sub-sector of special interest worked well, and with clear Danish attributability. Because 
LCEE grew out of VNEEP but also gave rise to DEPP II (and was therefore renamed DEPP 'I'), it can be seen as a 
bridge towards a more direct bilateral engagement.

DEPP II 2017-2020	(8.7%	of	ΣDKK). In this, Denmark built on parts of LCEE to create a niche for itself in advising the Min-
istry of Industry and Trade on energy sector planning, integrating RE into the grid, and promoting EE in industry. 
These had significant impacts on energy policy, for example through Resolution 55 on the orientation of the 
national energy development strategy until 2030, with a vision to 2045, particularly since Vietnam was developing 
its wind industry rapidly and in urgent need of technical advice on safe integration of wind power.

REWS 2011-2014	(1.7%	of	ΣDKK). In this, an embassy-to-province grant was used in a small but innovative effort to 
promote solar-powered water pumping technology at communities in the Mekong Delta, in hope of influencing 
government procurement policy and for educational purposes. This was sound and attributable, and showed how 
useful an embassy small grant mechanism can be but was later eclipsed by social and technological changes in the 
project area.

Another way of looking at this distribution of effort is through the 
macro-scale allocations of the evaluated budgets.

• In Ethiopia, the Danish commitment was dominated by a single grant of 
DKK 727.3 million to subsidise the partly-commercial Assela wind-farm 
project. This represents 37% of all Danish mitigation grants (DKK 1.972 
billion) to all four focal countries over two decades. The issue of whether 
this should have been included in the portfolio for evaluation is addressed in 
Section 5.5.

• In Indonesia, the three ESP phases at DKK 580 million in total came closest 
to the AWFP in scale of investment, and at 92% of ΣDKK were even more 
dominant in the national portfolio. The ESPs stretched over 13 years and 
supported many useful interventions, some of them very influential, while 
spinning off initiatives that show signs of having real impact, especially at 
provincial level.

• In Vietnam, the portfolio was dominated by EE investments that were 
totally (VNEEP at 65% ΣDKK) or very strongly (LCEE 25% of ΣDKK) aligned 
and coherent with GoVN priorities. The LCEE was also used as a bridge to a 
new kind of relationship, in which Denmark would have more influence in 
a key ministry, and DEA would be available to help in the emerging GoVN 
policy priority of integrating wind energy into the grid, driven by massive 
investment in off-shore wind.

• In South Africa, there was no dominant investment, the largest being TA at 
DoE/DMRE at less than 36% of ΣDKK, which was among the least effective. 
There were two other fragmentary and failed investments but also two that 
were highly appropriate, technically, commercially and in terms of coherence 
with Government of South Africa (GoSA) mitigation policy.

Sources: Annex H (Ethiopia), I (Indonesia), J (South Africa), K (Vietnam).
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Design and performance scores given to interventions (projects, phases, 
components) in Ethiopia, Indonesia, South Africa and Vietnam are given in 
Tables 4.5 to 4.8 respectively. The equivalent scores for one intervention each 
in Argentina and Myanmar are given in Tables 4.9 and 4.10 respectively. A 
summary of equivalent scores for all interventions in all six countries is given 
in Table 4.11, which indicates that the design and performance scores for 
the whole sampled Danish mitigation portfolio averaged out at 4.3, which 
is better than 'moderate', higher than the 3.5 mean score for 50 diverse 
non-Danish aid programmes analysed by Caldecott (2017), and only margin-
ally lower than the mean score of 4.4 recorded for 48 interventions in several 
sectors18 in the Danish country programme in Nepal (Caldecott et al., 2017). 
Thus, the whole portfolio was found to be designed and implemented to 
higher than global standards and about as well as would be expected of a 
set of Danish interventions.

One point about portfolio-level analysis of performance, however, is that there 
is no enterprise in which results are always consistently good or bad. This is 
why investment funds manage "baskets of companies, technologies, sectors, 
etc., as a way to maximize gain and mitigate risk" (H. Jack Ruitenbeek, pers. 
comm.). Evaluations should always expect a range of design and performance 
scores across all their dimensions. Rather than 'rewarding success and 
punishing failure', therefore, in principle the management response to such 
findings should be to reward learning in situations of uncertainty.

Macro-level comparisons are less useful than detailed indicators for each 
intervention, or the patterns that emerge from different themes (see above) 
and countries. For country differences, the interventions divided into groups 
as follows: by design score Argentina, Ethiopia, Indonesia and Vietnam (very 
good), Myanmar (moderate) and South Africa (weak); and by mitigation 
effectiveness score Argentina, Myanmar and Vietnam (very good), Ethiopia 
(moderate) and South Africa (weak). Reasons for consistently high perfor-
mance in Vietnam and the consistently low performance in South Africa have 
already been given19, and the interventions in Argentina and Myanmar are 
discussed briefly along with other noteworthy projects in the next section.

18 I.e. peace, rights and governance, education, renewable energy, urban/
industrial environment, renewable natural resource management, dairy 
development.

19 I.e. in Vietnam, strong and stable policy, synergy with specific practical 
initiatives by GoVN; and in South Africa, unstable policy and political economy in 
the key period.
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TABLE 4.5: 
DESIGN AND PERFORMANCE SCORES FOR 
MITIGATION INTERVENTIONS IN ETHIOPIA

-Intervention Design Impact Effetive
ness

Effi-
ciency

Mean

SCIP 5 3 4 4 4.0
GATE 4 4 4 4 4.0
AWPGE (Engagement 1) 6 3 5 6 5.0
AWPGE (Engagement 2) 3 2 2 3 2.5
CRFL 4 - - - -
AWFP 6 - - - -
SESC 5 - - - -
Mean 4.7 3.0 3.8 4.2 -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex H (Ethiopia).

TABLE 4.6: 
DESIGN AND PERFORMANCE SCORES FOR 
MITIGATION INTERVENTIONS IN INDONESIA

Intervention Design Impact - Effetive
ness

Effi-
ciency

Mean

ESP 2/1 circular economy 4 4 3 4 3.8
ESP 2/2 energy sector 2 4 3 4 3.3
ESP 2/3 ecomitigation 4 4 3 4 3.8
ESP 3/1 LCD planning 5 3 3 4 3.8
ESP 3/1 circular economy 5 4 5 4 4.5
ESP 3/2 energy sector 5 4 4 4 4.3
ESP 3/3 LCD planning 4 6 6 4 5.0
ESP 3/3 ecomitigation 5 6 6 4 5.3
Mbeliling 1 ecomitigation 6 6 5 4 5.3

Mbeliling 2 ecomitigation 6 6 6 6 6.0
SSC Energy 1 national 5 4 3 5 4.3
SSC Energy 1 Lombok 5 6 5 5 5.3
SSC Energy 2 national 5 4 3 5 4.3
SSC Energy 2 Lombok 5 6 5 5 5.3
SSC Environment 4 - - 5 4.5

Sustainable Islands 5 - - - 5.0

Mean 4.7 4.8 4.3 4.8 -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex I (Indonesia).
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TABLE 4.7: 
DESIGN AND PERFORMANCE SCORES FOR 
MITIGATION INTERVENTIONS IN SOUTH AFRICA

Intervention Design Impact Effetive
ness

Effi-
ciency

Mean

EE housing 1 2 1 1 1.3
Smart metering 1 1 1 2 1.3
WASA 1 5 5 5 5 5.0
DEPP 'I' 3 4 3 3 3.3
DEPP II DMRE 3 2 1 2 2.0
DEPP II Eskom 3 5 4.5 5 4.4
Mean 2.7 3.2 2.6 3.0 -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex J (South Africa).

TABLE 4.8: 
DESIGN AND PERFORMANCE SCORES FOR 
MITIGATION INTERVENTIONS IN VIETNAM

Intervention Design Impact Effetive-
ness

Effi
ciency

Mean

VNEEP 6 5 6 4 5.3

LCEE/DEPP 'I' 5 6 6 6 5.8

DEPP II 4 5 6 5 5.0

REWS 6 6 5 6 5.8

Mean 5.3 5.5 5.8 5.3 -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex K (Vietnam).

TABLE 4.9: 
DESIGN AND PERFORMANCE SCORES FOR 
A MITIGATION INTERVENTION IN ARGENTINA

Intervention Design Impact Effetiveness Effi-
ciency

Mean

City twinning 7 - 6 - 6.5

Mean 7.0 - 6.0 - -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex T (Cooperation between Buenos Aires and Copenhagen).

-

-
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TABLE 4.10: 
DESIGN AND PERFORMANCE SCORES FOR 
A MITIGATION INTERVENTION IN MYANMAR

Intervention Design Impact Effec	tiveness Efficiency Mean

Coastal forests 4 - 6 - 5.0

Mean 4.0 - 6.0 - -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Source: Annex U (Mangrove conservation in Myanmar).

TABLE 4.11: 
DESIGN AND PERFORMANCE SCORES FOR MITIGATION INTERVEN-
TIONS IN SIX COUNTRIES

Intervention Design Impact Effectiveness Efficiency Mean

All (n) 156 (35) 117 (28) 125.5 (30) 122 (29) 4.3

Mean 4.5 4.2 4.2 4.2 -

Scores: 7 = perfect; 6 = excellent; 5 = good; 4 = moderate; 3 = weak; 2 = very 
weak; 1 = extremely weak.
Sources: Annex H (Ethiopia), I (Indonesia), J (South Africa), K (Vietnam), T (Argen-
tina), and U (Myanmar).

4.4 Noteworthy projects

Interventions that score in the extremes, whether high or low, are sources of 
lessons worth learning. But very weak projects tend to have obvious failings and 
the three worst in this sample, all in South Africa, have already been explained 
(see also Annex J). High-scoring, good-to-excellent interventions are more inter-
esting. Some individual interventions stand out even in a preliminary desk study 
as being likely to score highly for design and performance, and five such were 
identified in the Inception Report. Their selection was thought likely to be biased 
towards an innovative and flexible response to targets of opportunity, however, 
which would tend to favour smaller projects.

Larger interventions have other challenges, with more ‘moving parts’ and more 
things to go wrong but may induce bigger changes. Box 4.1 profiles all 13 
interventions that had a score for actual or anticipated mitigation effectiveness 
and/or a mean score for all features including effectiveness of at least 5.0 
('good') but omitting those with only a design score or with no actual or antic-
ipated effectiveness score. Two of the best (based on design and anticipated 
effectiveness) were not among those included in the evaluation originally, being 
in Argentina and Myanmar, and they also added a city twinning and a mangrove 
ecomitigation theme that would not otherwise have been picked up.
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Box 4.1: 
Interventions	with	high	actual	or	expected	mitigation	effectiveness	scores
Argentina:	City	twinning	(#	2020-14777,	Sustainable	Urban	Development),	Score	6	(anticipated). The twinning project for 
Copenhagen and Buenos Aires is based on stakeholders in both cities recognising each other’s value in the three ‘tracks’ of 
the project: (a) EE in public buildings, (b) flood-risk management through socially- and ecologically-aware urban design, and (c) 
wastewater management for EE and energy capture through biogas and sludge combustion. It has clear ownership by the city 
authorities of Buenos Aires and addresses clear problems that can be solved locally. It is based on the transfer of technology and 
systems of proven excellence from Danish companies and the City of Copenhagen. It realistically envisions deliverables within 
three years to demonstrate cost savings, quality of life improvements and GHG emission reductions. The project started in 2020 
but it has good potential for direct and indirect mitigation effectiveness, and strong replication potential.

Indonesia:	ESP	3/3	LCD	planning	(#104.Indonesien.1.MFS.5,	LAMA-I	15.6),	Score	6. Inception report note, confirmed by further 
study and multiple interviewees: “This CE project focused on mainstreaming the consideration of mitigation priorities within 
national and local government development analyses and plans. Working with a consortium of technical institutions, it devel-
oped networks, knowledge and tools with which to improve participatory low-emissions development planning at district level in 
Papua and Sumatra, with potential leverage effects in many other provinces across Indonesia.”

Indonesia:	ESP	3/3	ecomitigation	(#104.Indonesien.1.MFS.5,	Harapan	13-6),	Score	6. Inception report note, confirmed by 
further study and multiple interviewees: “This CE project in Indonesia focused on two Ecosystem Restoration Concessions (ERCs) 
in Sumatra, supporting efforts by NGOs with local people and governments to stabilise land use and enable regeneration 
in a forested landscape of high value for biodiversity, ecosystem services and carbon storage. It deferred emission of 10-15 
million tCO2e and pioneered an ERC system that potentially conserved hundreds of millions of tCO2e more.” A proposed road to 
facilitate coal export now threatens to reverse some avoided deforestation gains in the Harapan area (see map in Annex I), and 
to undermine the ERC system which depends upon legal guarantees of ecosystem security. It sharply accentuates the policy 
conflict between business as usual in Indonesia and the promises of successive Indonesian governments. But whatever happens 
now, the several million tCO2e not released over the last 20 years at Harapan have been subtracted from the greenhouse effect, 
and Harapan will remain an effective ecomitigation investment and model.

Myanmar:	Coastal	forests,	mangrove	protection	(#	none),	Score	6	(anticipated). The project is clearly designed, with concep-
tual and practical strengths, but some questionable assumptions may jeopardise the start. If communities can be motivated to 
participate fully, and to relax pressure on the mangrove for daily needs (e.g. fuel wood) quickly enough, the project would likely 
contribute over several years very significantly to increasing the environmental and livelihood security of local communities. If 
all goes well, at least 8,000 ha of mangrove forests will have come under protection by communities and the Forest Department, 
within which further degradation will be prevented and natural/assisted regeneration will be underway. By so doing, it could 
conserve (at a rate of over 1,000 t/ha) and sequester (at a rate of about 5 t/ha/yr) significant amounts of carbon. The key point 
is that carbon capture and storage within regrowing mangroves is rewarded so quickly and so visibly by enhanced fisheries 
productivity and environmental security that it offers an easily replicable (and even self-replicating) model for nature-based 
mitigation with adaptation and other co-benefits.

Vietnam:	VNEEP	(#5104.Vietnam.820:	Vietnam	National	Energy	Efficiency	Program),	Score	6. The main outputs of the VNEEP, 
which was designed and implemented by GoVN, were to include: a complete legal framework on EE and conservation; legal 
obligations and technical and managerial guidance to encourage and enable businesses to develop better EE models and to 
improve, upgrade and optimise the technology they use for energy saving and efficiency; and enhanced public awareness on 
EE and its integration into the national education system. Assessing effectiveness of the Danish contribution is hard because no 
separate or specific indicators were established or monitored, but it is likely to have helped get VNEEP off to a good start and 
might be able to claim a significant share of the 2011 to 2015 energy savings (several million tCO2e), and some on-going impact 
and sustainability.

Vietnam:	LCEE/DEPP	‘I’	(#104.Vietnam.820/2015-53518:	Low	carbon	transition	in	the	energy	efficiency	sector),	Score	6. The 
LCEE project appears to be model case of bringing multiple convergent lines of applied knowledge, research, financial incentives, 
and technical assistance to bear in a sustained way on complex sectoral circumstances in order to induce systematic directional 
change. The challenge in such an approach is to sustain a balanced and focused input for long enough to make the change 
irreversible, which requires consistent policy support by all concerned for an extended period. These favourable conditions 
seemed to have been in place throughout the (extended) implementation period (2013-2017).

Vietnam:	DEPP	II	(#Vietnam	2017-18831	DEA	Partnership	Programme),	Score	6. This was designed to address weaknesses 
in policy, regulation, local implementation, capacity to integrate RE and incentives to promote RE and EE, using a flexible mix of 
policy dialogue, short-term TA, and supervised on-the-job and other training. The programme has helped Vietnam in various 
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ways, including forecasting RE sources for power plants and power system regulators. Recommendations on methodology, 
development of data sets, calculation tools and procedures, and a roadmap to amend the grid regulations to be implemented 
in the following years were all appreciated by GoVN stakeholders, as were TA inputs on the legal framework, management 
processes and tools, and training. The congruence of Vietnam’s policy intentions with Danish expertise is likely to be moving the 
system in the right direction.

Indonesia:	Mbeliling	1	&	2	ecomitigation	(#104.N.445.b.2),	Score	5.5. Inception report note confirmed by further study and 
multiple interviewees: “This focused on a weakly-protected forest in western Flores, supporting NGOs in efforts with local people 
and governments to stabilise land use and enable regeneration in a forested landscape of high value for biodiversity, ecosystem 
services and carbon storage. It deferred emission of 5-10 million tCO2e, and was exemplary in building local understanding of, 
responsibility for, and ability to maintain ecosystems and livelihoods.” Recovery and regeneration of the forest in the Mbeliling 
area was confirmed by remote imagery and detailed land-use and ecosystem mapping in 2006 and 2018 (Annex I).

Ethiopia:	AWPGE	Engagement	1:	wind	resource	assessment	(#	2016-9613:	Accelerating	Wind	Power	Generation	in	Ethi-
opia),	Score	5.0. This erected wind masts to measure wind speed, with the data used to train staff and publish in a wind atlas 
to support wind power investments. It was designed by ESMAP and the documentation is comprehensive with a clear theory 
of change, risk assessment, links with broader engagements in the sector, and with clear management structures and proven 
reporting lines. Based on experience from other countries (e.g. South Africa/WASA 1), completion of the wind atlas is likely to 
contribute to increased interest in establishment of wind farms.

Indonesia:	ESP	3/1	circular	economy	(#104.Indonesien.1.MFS.5),	Score	5.0. This was indirectly relevant to Indonesian policy 
on improving the regulation of development planning to achieve clearer understanding of development choices in relation to 
their environmental consequences. Significant progress on strategic environmental assessment was reported at national level. 
A benign impact can be anticipated from promoting a more thoughtful approach to development, and supplying validation, 
skills and knowledge to encourage the mainstreaming of environmental awareness in thinking and planning. These are all early 
enabling measures for the design of a more sustainable economic system, which has strategic significance for the direction of 
travel of Indonesia and the goals of Danish interventions.

Indonesia:	SSC	Energy	1	&	2	Lombok	(#2015-26760	&	2015-56019,	Strategic	Sector	Cooperation	on	Clean	Energy,	Renew-
able	Energy	and	Energy	Efficiency),	Score	5.0. The work in Lombok had reached the prefeasibility stage, in which specific 
technologies are considered for use in specific contexts. The Lombok Energy Outlook 2030 had compared four scenarios in order 
to identify the most cost-efficient way forward for the power sector in Lombok. This showed that Lombok could achieve 58% RE 
by 2030, and the prefeasibility studies examined specific options for doing so, leading to a focus on biomass, solar PV, wind and 
waste incineration, with solar and wind the most economically viable projects but with significant co-benefits for incineration 
and biomass. Mitigation performance was expected to increase in Lombok from a 2016 to 2019 baseline of nil, but anticipated 
leverage and multiplier effects could not be estimated. The work also allowed the Sustainable Islands in Indonesia (SII) project to 
be developed with SSC Environment.

South	Africa:	WASA	1	(#	104.Sydafrika.76,	Wind	Atlas	for	South	Africa),	Score	5.0. Identified in Inception Report. Influenced 
by rapid growth in wind power investment in SA in 2008 to 2020, the desk study hypothesised a causal relationship with WASA. 
This was tested in depth and the actual relationship between events was found to be more complex than originally thought. 
Interviews revealed: that most wind energy developers had located their own sites for REIPPP round 1 auctions which occurred 
before the WASA 1 atlas had been published in full (although potential investors might have been aware of the WASA data 
stream well before then); but also, that local (and some international) wind developers used WASA to verify their own long-term 
wind energy assessments and, in later auction rounds, were steered to new areas with good wind resources. WASA probably 
also had unquantifiable effects on the financial credibility of wind investments, but the successful outcome of efforts to promote 
wind investments in SA ultimately depended on the REIPPP auction system. Thus, only some of the rapid progress in the sector is 
attributable to WASA.

Vietnam:	REWS	(#	104.Vietnam.30.m.137,	Renewable	Energy	Water	Supply,	Mekong	Delta),	Score	5.0. Identified in Inception 
Report. The desk study found that the project demonstrated small-scale solar and wind technology for pumping community 
water, that it included monitoring of GHG emission savings, that the design and implementation arrangements were exemplary, 
the costs low, and the efficiency, impact and sustainability all high, and that it had strong replication potential. The field team 
found that the project had been implemented successfully with public support as water was delivered with less effort and cost 
than before, and many of the advantages of solar power remain despite improved access to grid power at low cost. Privatisation 
of water supplies and associated GoVN policy and incentives that effectively ended the use of groundwater had changed the 
project’s context.

Sources: Annex H (Ethiopia), I (Indonesia), J (South Africa), K (Vietnam), T (Argentina), and U (Myanmar).
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5. MAIN FINDINGS ON INSTITUTIONAL 
RELATIONSHIPS

5.1 Diverse roles in Danish mitigation strategy

Denmark often uses international organisations, CSO/NGOs and other actors for 
intervention delivery, in addition to government ministries and agencies. There 
are likely to be several reasons for this, notably:

• to harness the skills, interests, motivations and mandates of actors outside 
MFA in order to add value to the total aid programme;

• to off-load responsibility for some of the detailed decision-making (and 
therefore risk) involved in complex development circumstances;

• to fulfil various political mandates and pledges to support institutions that 
enhance Denmark's diplomatic influence; and

• to meet public expectations of support for popular causes.

Where budget allocations are made to institutions that have a mandate to 
involve themselves in the climate response, then they must be considered 
part of Denmark's mitigation portfolio and the performance of the recipients 
as mitigation actors is relevant. The following sub-sections describe a sample 
of the institutions that meet these criteria, and that are considered by MFA 
to be particularly significant actors in this field. The key role of the DEA was 
mentioned in Chapter 3 and is summarised further here based on Annex S.

5.2 The Green Climate Fund

The GCF is governed by a Board on which Denmark has a shared seat, held 
jointly with the Netherlands and Luxembourg (Annex L). The Danish Board 
member is drawn from the MFA and is advised by an official from MCEU, 
thus offering a means of coordination between the two ministries. The GCF 
secretariat is located in South Korea, where it has over 220 staff. By December 
2020, the GCF had supported the development of 159 projects, with USD 7.3 
billion of funding committed20, of which Denmark had contributed DKK 400 
million in 2014 and committed a further DKK 800 million in 2019 for 2020-2022. 
The second commitment was justified in part by the expectation that GCF 
investments would have resulted in emission reductions of more than 4.9 
GtCO2e by 2023 (Danida, 2021).

20 https://www.greenclimate.fund/projects/dashboard.

https://www.greenclimate.fund/projects/dashboard
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Among the GCF projects, 52 are labelled as mitigation interventions, with an 
additional 40 ‘cross-cutting’ projects that have both adaptation and mitigation 
objectives. All GCF mitigation investment projects aim to have an impact within 
one or more of the following four ‘results areas’: energy; AFOLU; buildings, cities, 
industries and appliances; and transport. Seven mitigation projects aim to have 
an impact across two or more of these results areas, the remaining projects only 
one. Most projects support low-emission energy access and power generation, 
but since the 2019 Board's approval of a results-based REDD+ payment to 
Brazil21, there has been an increase in forest conservation projects, often 
involving similar REDD+ results-based payments.

There are six approved GCF mitigation projects that affect the four focal coun-
tries (Table 5.1), and these are characterised by:

• large-scale	funding: the smallest GCF financial contribution is USD 25 
million, with several projects receiving approximately USD 100 million of GCF 
resources;

• co-financing:	all GCF projects bring in significant additional external finance 
to support project actions;

• diversity of funding: a range of financial instruments are used, including 
grant finance, concessional lending, equity and financial guarantees;

• long-time	horizons:	projects have expected project lifespans of ten to 20 
years; and

• private-sector	involvement: all implementing partners are either develop-
ment or commercial banks, reflecting the potential role of the private sector 
in mitigation actions.

These characteristics set the GCF portfolio apart from the Danish bilateral 
programme and offer various potential added values. Like all GCF mitigation 
investment projects, those in the focal countries were required at preparation 
stage to estimate the carbon emissions to be avoided22. This is almost never 
done in Danish bilateral projects, and monitoring of emission effects is also rare 
among the projects reviewed.

21 https://news.mongabay.com/2019/03/brazil-to-receive-first-ever-results-based-
redd-payment-but-concerns-remain/

22 In addition to its investment projects, the GCF operates a Readiness and 
Preparatory Support Programme that aims to build country capacity to access 
and programme GCF finance effectively. Support provided under this programme 
does not include the measurement of GHG baselines, recognising that support for 
strengthening the measurement of GHG emissions is delivered through the Paris 
Agreement’s Capacity-Building Initiative for Transparency (https://www.thegef.org/
topics/capacity-building-initiative-transparency-cbit).

https://news.mongabay.com/2019/03/brazil-to-receive-first-ever-results-based-redd-payment-but-concerns-remain/
https://www.thegef.org/topics/capacity-building-initiative-transparency-cbit
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TABLE 5.1: GCF-FINANCED PROJECTS AFFECTING 
THE FOUR FOCAL COUNTRIES

GCF name & number GCF	finance	&	 
co-finance	(USD	million)

MtCO2e 
avoided

USD/tCO2e 
implied

Universal Green Energy 
Access Programme 
(FP027), Sub-Saharan Africa

1.6 (grant) + 78.4 (equity) + 
221.6 (co-finance) = 301.6 
(total)

50.6 6.0

Arbaro Fund – Sustain-
able Forestry (FP128), 
Sub-Saharan Africa 
(part)

25.0 (equity) + 175.0 
(co-finance) = 200.0 
(total) 20.0 10.0

Indonesia Geothermal 
Resource Risk Mitiga-
tion Project (FP083)

92.5 (grant) + 7.5 (loan) 
+ 310.0 (co-finance) = 
410.0 (total)

112.2 3.7

Climate Investor One 
(FP099), Indonesia 
(part)

100.0 (grant) + 721.5 
(co-finance) = 821.5 
(total)

53.7 15.3

Embedded Gener-
ation Investment 
Programme (FP106), 
South Africa

100.0 (loan) + 437.0 
(co-finance) = 537.0 
(total) 14.1 37.3

Scaling up Energy 
Efficiency for Industrial 
Enterprises (FP071), 
Viet Nam

11.3 (grant) + 75.0 
(guarantee) + 410.9 
(co-finance) = 497.2 
(total)

120.0 4.1

Source: https://www.greenclimate.fund/projects, accessed 25 August 2020.

As an operating entity of the Financial Mechanism of the UNFCCC, the GCF has 
a key role in facilitating implementation of the NDCs through which developing 
countries often express a need for funding beyond their own resources. The total 
of all such estimated needs amounts to some USD 1.2 trillion annually, of which 
only about 21% is being met from current public and private sources (IEU, 2019: 
189). Even allowing for some over-reporting of estimated need, it is clear that the 
GCF remains small in terms of the total volume of mitigation finance required, 
and this helps explain a strong interest in using GCF funds to leverage private 
mitigation investment wherever possible.

Denmark made an early decision to support the creation of the GCF and has 
been a constant supporter. Opportunities for political influence come from 
Denmark’s seat on the GCF Board, aided further through collaboration with the 
like-minded Netherlands and Luxembourg, and often amplified by common 
positions with the Nordic group (the four Scandinavian countries plus Finland) 
and other developed countries.

https://www.greenclimate.fund/projects
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5.3 The Energy Sector Management 
Assistance Programme

Since 2005, Denmark has provided support to the operations and targeted 
programmes of the World Bank's Energy Sector Management Assistance 
Programme (ESMAP; Annex M). By 2017, its total allocation of DKK 208 
million comprised DKK 10 million per year in 2005-2013, plus DKK 29.5 
million per year in 2014-2017, or about 12.6% of ESMAP's disbursements 
over that period. Part of Denmark's contribution in the last six years 
has been in the form of a Junior Professional Officer ( JPO) and after that 
a secondment, both providing access to Danish experience on energy 
efficiency.

Since 2016 there has been rapid growth in ESMAP's engagement and effec-
tiveness in shaping World Bank investments in favour of RE investments, 
including geothermal (especially through risk mitigation), offshore wind, 
solar power and energy storage. There is now also an active focus on 
mitigation impacts, including the monitoring and reporting of GHG emission 
savings. By ensuring that each investment is pre-approved as being in line 
with policy on reducing GHG emissions, and then tracking and reporting 
their effects, ESMAP now has four years' data showing rapid growth in RE 
generation capacity and some emission savings. The latter are erratic due to 
major variance in hydroelectricity generation and changes within the huge 
Chinese economy. ESMAP does not have specific emission targets for its port-
folio, but this reporting of emission savings suggests increasing awareness 
of 'lifetime MtCO2e' measurement which should facilitate decision-making 
that accelerates decarbonisation.

There are two main sources of mitigation effectiveness open to ESMAP, 
which come from the opportunity to sharpen (through special technical 
focus) and amplify (through supportive policy dialogue) the World Bank 
Group's impact in the areas of RE and EE as part of its general climate 
response, and to invest in specific projects that might be expected to 
contribute to reduced net GHG emissions. Both areas involve working 
with partner governments in support of their efforts to put the ambitions 
expressed in their NDCs into practice through specific programmes 
of investment.

These effects are very likely to exist at a scale, and the 12.6% of ESMAP's 
funding contributed by Denmark has certainly contributed to them. Inter-
viewees offered two main ways to assess this contribution:

• First, in terms of size	of	contribution, Denmark is a significant donor 
and so can claim an equally significant share of ESMAP's impact.

• Second, in terms of extent	of	influence, Denmark is an active member 
of the ESMAP Consultative Group and has had a 'moderate-to-strong' 
influence on ESMAP's business planning and strategic priorities. On some 
issues, Denmark has helped shape decisions – for example against further 
ESMAP support for gas-to-power investment; it has also been a significant 
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advocate of energy access (SDG 7) investments, it played a key role in the 
Climate Action Summit, and its representative has had an influential role in 
deliberations on climate, gender, and fossil-fuel subsidy reform.

Thus, in conclusion, Denmark has made an important and valued technical and 
financial contribution to ESMAP's ability to advance the clean energy transition 
globally through its convening power and influence as a World Bank partner-
ship23. As the world moves quickly, under new conditions of near consensus 
among major nations, towards a global 'net zero emission' commitment 
pathway, the need is to build on and accelerate progress in all areas of the 
transition. Ways for Denmark to respond to this opportunity with maximum 
cost-effectiveness exist and should be explored further.

5.4 The International Energy Agency

The International Energy Agency (IEA) was established under the auspices of 
the OECD in 1974, during the 1973-1974 oil price crisis. It was founded by OECD 
members that included Denmark (Annex N). Its initial purpose was to help shield 
members from the effects of oil-price volatility, but it later deepened its collabo-
ration with other countries through an association programme. As it has grown 
and reflecting more diverse interests of its members and changing international 
priorities, the IEA has become an international forum for energy co-operation 
on issues such as security of supply, long-term policy, information transparency, 
energy efficiency, sustainability, research and development, technology collabo-
ration, and international energy relations.

Danish support to the IEA comes through the Climate Envelope and is 
coordinated by MCEU. Along with all other IEA members, Denmark sits on the 
Governing Board, the main decision-making body, where it is represented by 
MCEU. The Board meets four times a year to provide strategic and political 
guidance and to deliver on the mandates given by the IEA Ministerial meeting 
that takes place every two years and in which the Minister of MCEU participates. 
In addition, DEA represents Denmark in some of the various IEA Committees 
and Working Parties.

As well as two smaller activities (the IEA-China Energy Cooperation Centre and 
the Clean Energy Ministerial Secretariat, each of which received DKK 7 million 
in 2016-2019), Danish support targets the Clean Energy Transition Programme 
(CETP), and within it the flagship Energy Efficiency in Emerging Economies 
Programme (E4P) and several wind and solar initiatives in emerging economies.

Efforts since about 2013 by some of its members, especially Denmark, the UK 
and the Netherlands, resulted in IEA shifting its focus from oil, and in 2015 
(under a new Executive Director) it accepted new priorities oriented towards a 
broader view on energy supply, demand and technologies, a wider global 

23 ESMAP partners include Austria, Canada, Denmark, the European Commission, 
Germany, the Netherlands, Norway, Sweden, Switzerland, Spain, the UK, and the 
Rockefeller and Climate Works foundations (https://esmap.org/donors)e

https://esmap.org/donors
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engagement, and a clearer focus on clean energy. This coincided with the Paris 
Agreement, and since then IEA has increasingly engaged with developing and 
emerging-market countries by providing technical support and training through 
programmes on energy planning and storage, integration of RE, and EE policy 
development. In recent years, it has also focused on environmental protection 
and the climate change response. It still has a major role in energy security, 
including through stock-piling, but now also through improvements to trade, 
efficiency, transparency, and diversification of inputs from RE.

Interviewees responded to criticisms by NGOs and others that the IEA had 
reacted too slowly to the Paris Agreement, by noting that IEA only undertakes 
analyses requested by its members. This tends to conceal rapid progress, but 
most IEA member states now aspire to achieving net-zero emissions by 2050, 
and interviewees observed that if countries were to seek assurance that their 
policies will deliver net zero, then IEA could provide that assurance by testing 
sector by sector against objective standards and conditionally certifying the 
result. This could be extremely helpful in promoting the clean energy transition, 
and interviewees stressed that IEA stands ready to respond to such requests 
from its members, an opportunity to which Denmark could respond.

The IEA's work, particularly CETP, is in line with Denmark's strategic priorities and 
with the aims of SDG 7 and SDG 13. Going forward, IEA interviewees stressed 
that there is now a critical mass of policy support among its members for all 
measures through which to reach net zero emission targets, including the clean 
energy transition. The IEA is responding to this, for example through their close 
partnership with the UK as president of the UNFCCC CoP 26 in Glasgow. There is 
a need for greater engagement by all members, however, and untapped poten-
tial for IEA to coordinate among the countries and internationally. Thus, there 
seems ample scope for Denmark to work with IEA members and the agency 
itself to induce further rapid change.

5.5 The Investment Fund for Developing Countries

The Investment Fund for Developing Countries (IFU) was established by the 
Danish government in 1967, and in 2019 had DKK 4.2 billion in equity from the 
Danish national bank guaranteed by the state (Annex O). It offers two types 
of investments: direct investments in project companies in the form of share 
capital and loans; and indirect investments in private equity funds (up to 20% of 
portfolio value), which act as fund managers and invest in projects on behalf of 
IFU and other partners. In 2018, the Danish SDG Investment Fund was launched 
as a public-private partnership between the government, IFU and institutional 
investors (mostly pension funds). The Danish Climate Investment Fund (DCIF) 
was a precursor to the SDG Investment Fund, but solely focused on climate 
relevant investments.

In addition, Danida Sustainable Infrastructure Finance (DSIF) was set up by 
the Danish Government in 1993 to offer financing on favourable terms to 
developing countries for 'sustainable infrastructure' projects that would not 
otherwise be commercially viable. Since September 2017 it has been managed 
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on behalf of MFA by a team inside IFU, but the strategic framework and the 
authority to allocate funds to individual projects remains with the MFA. DSIF had 
several previous names, most recently and until January 2020 Danida Business 
Finance (DBF). A DBF (now DSIF) grant is mentioned in Section 4.3, in relation 
to the Assela Wind Farm Project (AWFP) in Ethiopia. There the point was made 
that the size of the DSIF grant to AWFP made it extremely prominent within the 
mitigation portfolio.

DSIF financing is not part of the climate response, however, being earmarked 
for infrastructure and resourced in different ways, so the AWFP should probably 
have been excluded from this evaluation at inception. The evaluation reached 
this conclusion even though the project was designed to overcome a barrier to 
investment in energy diversification without excessive GHG emissions, which 
is fully in line with the goal of enabling countries to meet their energy needs 
in low-emission ways. But AWFP does represent a theme in overall Danish 
mitigation-relevant investment, regardless of funding source, so it can be used 
to explore the relative mitigation value and cost-effectiveness of different kinds 
of investment (see Annex E).

Returning to the IFU itself, its Sustainability and Impact Report (IFU, 2019: 8-9), 
based on its sustainability and climate policies, confirms the following commit-
ments and key performance indicators (KPIs) in support of relevant SDGS:

• For SDG 7 (clean energy), "Increasing the share of climate-relevant projects 
like renewable energy, energy efficiency and climate adaptation to at least 
40 per cent of IFU’s portfolio by 2030" with the two KPIs of (a) "Installed 
capacity of renewable energy sources and expected GHG savings during 
lifetime", and (b) "Share of direct investments that have measures to reduce 
energy consumption."

• For SDG 13 (climate action), "mobilising climate-relevant private investments 
to support developing countries’ transformation to low-carbon and 
climate-resilient pathways by leveraging substantial financing to mitigation 
and adaptation projects", with the KPI of "Number of contracted climate 
investments."

These commitments would be expected to be leveraging significant mitigation 
impact, and an evaluation (MFA, 2019a) found that IFU investments had contrib-
uted to mitigation, but without specific baselines, targets, measurements and 
value-for-money calculations these effects could not be quantified. Interviews 
in October 2020 confirmed that IFU is increasingly investing resources in the 
design phase of its investments, so as to ascertain direct GHG emissions and 
sustainable benefits, while also undertaking holistic analyses to guide sustain-
ability and impact efforts. Approval processes now include presentation of full 
baselines including GHG emissions, and implementation phases will include 
monitoring of impact and outcomes.

This is made necessary partly by international standards that require large 
companies to measure their emissions, and the lessons from IFU's attempts to 
comply with those standards may be relevant to other public mitigation actions. 
The evaluation concluded that IFU is building a capacity to consider, analyse, 
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predict and prioritise its investments in line with climate emergency priorities. It 
therefore has the potential to make a valuable contribution to meeting climate 
mitigation ambitions.

5.6 The Sustainable Energy Fund for Africa

SEFA was set up at the AfDB in 2011, in response to findings of the Danish-in-
itiated Africa Commission (Annex P). It offers grants, interest-free and 
concessional loans, and arrangements for equity participation. The initial Danish 
contribution was DKK 300 million for five years (2011-2016), to provide technical 
assistance and concessional finance for renewable energy projects, including 
some that were too small to attract AfDB loans, but which could attract the 
interest of a private equity fund, with the additional aim of achieving ‘proof 
of concept’. By the end of the first Danish input, having attracted multi-donor 
support, SEFA had 45 projects in 25 African countries. An external review in 
2018 found inter alia: that by supporting project preparation in fragile states, 
SEFA was filling a crucial gap in facilitating private investment for countries that 
would otherwise have no access to this; and that SEFA preferentially directed 
enabling support to green mini-grids, which are considered to be the most 
feasible approach to delivering progress on SDG 7. But it also found that EE 
projects were under-represented in the portfolio, and that the multi-donor 
agreement lacked a results framework.

By 2019, SEFA had donor commitments of USD 126 million and a portfolio of 60 
active projects for a total of almost 700 MW in new RE capacity with over USD 1.7 
billion invested. It had also been re-constituted as a Special Fund ('SEFA 2.0') and 
had begun a 10-year strategy to attain SDG 7 throughout sub-Saharan Africa, 
with a new Danish commitment of DKK 300 million over three years (2019-2022) 
from the CE. It now has three focal areas: (a) green mini-grids, to accelerate 
energy access, (b) green baseload, to increase the penetration of renewables, 
and (c) energy efficiency, to optimize energy systems and reduce energy 
intensity. The AfDB has robust tools for estimating GHG emissions, and these 
are now expected to be used routinely since emission reductions are one of four 
core indicators of SEFA 2.0 investment performance. Thus, SEFA is a case where 
Danish leadership led to a mitigation-relevant effort that far exceeds the reach 
of one bilateral donor. It can be seen as a model for Danish engagement in 
which a sustained commitment creates opportunities to build a durable coalition 
of development actors that can have impact at a regional scale.

5.7 Verdens Skove

The raison d'être of Verdens Skove (VS) is to prevent damage to forest ecosys-
tems and harm to forest-dependent peoples (Annex Q). Evaluations of VS in 
2015 and 2018 confirmed its credentials as a capable, experienced and profes-
sional NGO with a well thought-out theory of change, a dedicated and motivated 
staff, and a strong membership in Denmark. Interviews drew attention to the 
following highlights of VS' work with indigenous peoples in Latin America:
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• On	indigenous	territories	and	avoided	deforestation, the parts of the 
Bolivian Amazon where indigenous territories received community land titles 
with Danida's and VS’s help are often now green islands in a sea of new soya 
plantations. This, supported by other evidence from Perú and Brazil, strongly 
suggests that indigenous territories are the only effective governance 
mechanism able to withstand deforestation under modern conditions in the 
Amazon. Emissions avoided by Danish-funded land titling here are thought 
to equate to about 4 Gt of carbon in biomass and 80 Mt of carbon absorbed 
annually (Theilade, 2020).

• On	indigenous	territories	and	co-benefits, actions that benefit indigenous 
peoples are likely to have a disproportionate effect on relieving poverty, 
since they comprise 6% of the world's population but 15% of the world's 
poorest people. Also, secure indigenous territories are at least as effective as 
national parks at protecting biodiversity and natural forests24. Interviewees 
made the point that biodiversity, forests, indigenous interests, poverty and 
climate change mitigation are inseparable, and that global mitigation targets 
cannot be met without halting tropical deforestation.

• On	promoting	indigenous	territorial	security, opportunities for this have 
grown with ubiquitous smart-phones and the availability of satellite-assisted 
georeferencing, surveillance and carbon density mapping to support 
community planning and monitoring. The combination of highly-motivated 
and networked indigenous communities, new technology, modest 
financial support per unit area25, and technical cooperation with NGOs and 
universities to document impact and support informed dialogue can be very 
effective in resisting deforestation pressures.

Annex D presents evidence that mature tropical forests contain large amounts 
of carbon (usually in the 100-1,000 tC/ha range), that they absorb several tC/
ha/year during regrowth after disturbance, and that avoiding deforestation can 
be a very cost-effective way to prevent the release of GHGs at scale, often with 
immediate effect, and with abundant co-benefits. This supports the VS approach 
that sees mitigation as a co-benefit of protecting indigenous land rights, 
forest biodiversity and livelihoods. The evidence suggests that the long-term 
indigenous partnerships through which VS works, and its community-based 
conservation, education and empowerment projects in tropical forest areas 
are strong sources of mitigation effectiveness. Thus, VS and its allies among 
indigenous associations and in the academic and NGO communities have much 
to offer the sustainable development and climate response agendas.

24 For examples, see: Nepstad et al. (2006); Porter-Bolland et al. (2012); Schleicher  
et al. (2017).

25 A cost of about USD 0.26/ha/year for two years is reported for community 
monitoring of the 500,000 ha Prey Lang Wildlife Sanctuary in Cambodia (Theilade 
et al., in press), and a cost of about USD 1.00/ha/year is reported for effective 
community protection of 6,200 hectares of forest in the Monteverde indigenous 
territory of Bolivia by Bosques del Mundo (2019); these reports are consistent 
with reports of local communities mounting very effective forest monitoring and 
protection activities with very modest levels of external support in many countries 
(e.g. Danielsen et al., 2013; Brofeldt et al., 2015, 2018).
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5.8 The NDC Partnership

The NDCP was launched at UNFCCC CoP 22/2016 in Marrakech by a coalition 
of countries, institutions, and non-state actors, led by Germany and Morocco 
(Annex R). Denmark joined and contributed DKK 5 million in 2016-2018, DKK 9 
million in 2018-2020, and DKK 35 million in 2020-2022 (Danida, 2020). The latter 
contribution was justified on grounds that include shared priorities, opportu-
nities for Danish climate diplomacy to encourage governments to increase the 
ambition of their NDCs, and the potential for promoting a 'whole of government' 
and 'whole of society' approach to NDC enhancement. A Danish secondment 
to the NDCP Support Unit, using earmarked funding, was proposed in Danida 
(2020) to facilitate such synergies.

Now with 180 members and providing mainly web-based advisory services 
in more than 50 countries, the NDCP has the twin goals of accelerating the 
implementation of NDCs and of raising their ambition. Its work is facilitated by 
about 20 technical staff at an NDCP Support Unit which has branches at two 
host institutions: the World Resources Institute (WRI) in Washington, DC, and 
the UNFCCC Secretariat in Bonn, Germany. It is guided by a Steering Committee 
which comprises ex officio members of UN Climate Change and WRI, represent-
atives of developed and developing nations and international institutions, and is 
currently co-chaired by Costa Rica and the Netherlands.

5.9 The Danish Energy Agency

The DEA was established in 1976, in response to the 1973 to 1974 oil crisis, and 
mandated to work with Danish research institutions in finding ways to diversify 
the energy sector (Annex S). In addition to North Sea oil and gas development, 
this had the effect of stimulating research and development on RE, and also 
the exploration of commercial and other opportunities in the areas of energy 
efficiency in buildings, homes and industry, and district heating, resulting in 
much innovation and the growth of a large export industry based on relevant 
applications and specialist knowledge. The possession of such expertise gener-
ates significant export earnings and puts Denmark at an advantage in a world 
that is now urgently investing in RE technologies. This in turn has encouraged 
the idea that Denmark should focus on promoting RE/EE as its primary contribu-
tion to GHG emission reductions worldwide.

The DEA is a specialist agency under MCEU and has diverse responsibilities, 
which include tasks linked to energy production, supply and use, including the 
economic optimisation of water, waste and telecommunications utilities, as 
well as for Danish efforts to reduce carbon emissions. As the technical agency 
responsible for orchestrating the Danish energy transition on behalf of govern-
ment, DEA and its growing staff of more than 500 is the key knowledge holder in 
this area. It has an important role in offering its energy sector expertise to other 
countries, in association with other technical institutions in Denmark, such as 
Energinet and RISØ/DTU.
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By 2008, when the Climate Envelope was established, the DEA had already 
developed a capacity for international engagement by offering a broad array of 
technical services including negotiation support and on feed-in pricing, energy 
statistics, and publications, maps and analyses. DEA continued this international 
theme, first through stand-alone projects and then a portfolio of 3-5 year country 
programmes that are now packaged as DEPPs, of which the latest version is the 
2020-2025 DEPP III in China, Vietnam, South Africa and México (MFA & MCEU, 
2020b), and a similar programme (IndoDEPP) in Indonesia (MFA et al., 2020). These 
later initiatives are beyond the evaluation's scope.

DEA is now responsible for 16 partnerships with high-, middle- and low-income 
countries. These responded to requests by the governments concerned, usually 
made because they saw value in one or other kind of RE that suited their 
national circumstances (e.g. onshore wind in Ethiopia, offshore wind in India, 
district heating in Turkey). It was stressed by DEA interviewees that it is not 
possible to advise a country on any of these in isolation, without also addressing 
issues across the energy sector, including policy, law, markets, finance, capacity 
building and technology. The result is that DEA's partnerships involve supporting 
governments in becoming 'choice aware' in many areas of energy sector reform 
and development. Facilitating economy-wide political and system change is a 
demanding task, however, and is likely best done in a fully integrated way led by 
the Danish representation each country, which inter alia has responsibility for 
understanding the political economy of the systems that are being targeted.

It is noted that the parts of the evaluated budget under DEA management were 
a small share of the total budget in all the focal countries apart from South 
Africa (Section 4.3b). This geographic and time sample is of course unrepresent-
ative of the full and growing scope of DEA partnerships worldwide. It is also 
noted that the DEA-managed SSC interventions tended to perform relatively 
well (Section 3.2). Furthermore, the DEPP III programme document (MFA & 
MCEU, 2020b) expresses a more sophisticated awareness than is seen in earlier 
materials of issues such as how to deliver and assess capacity building, and the 
need for inception phases to ensure adequate adjustment to local conditions. 
DEA interviewees emphasised that this responds to lessons learned from past 
engagements and the recommendations of past reviews (such as MFA, 2019b).
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6. ANSWERING THE EVALUATION 
QUESTIONS

6.1 Evaluation Question 1: 
Mitigation	effectiveness

Documenting emission reductions
EQ1 asks for an assessment of the main results of Danish mitigation funding. 
Insights on mitigation effectiveness rely on evidence that supports the conclu-
sions and summary scores presented in Chapter 4, which offers a large volume 
of detail but few simple messages. Among them are the primary importance of 
alignment with strong, stable and rational government policies; adaptive agility 
in the face of changing circumstances and institutional priorities; trusting those 
who have reliable knowledge and skills in the relevant context; and the political 
economy and political ecology26 analyses needed to identify policies worth 
aligning with, changes that must be adapted to, and groups worth relying upon.

As described in Section 2.3 and elsewhere, evidence on mitigation effectiveness 
was sought through signs of 'technological', 'ecological' and 'capacity building' 
change that were likely to lead to reduced GHG emissions. The first two were 
expected to be more likely to result directly in emission reductions, while the 
last is inherently more indirect. Evidence of quantitative emission reductions 
is summarised in Table 6.1, and that for mitigation-relevant capacity change 
is summarised in Table 6.2. Both reveal patchy design and performance when 
judged against the purpose of reducing GHG emissions at some point in the 
short-, medium- or long-term future.

26 Political economy concerns relationships between political and economic rocesses, 
and the distribution of power and wealth. Political ecology concerns relationships 
between ecological and social processes, and the distribution of environmental 
costs and benefits. Both also concern processes of change and resistance to 
change, and hence historical and cultural patterns within each society.



60 EVALUATION OF DANISH FUNDING FOR CLIMATE CHANGE MITIGATION IN DEVELOPING COUNTRIES

ANSWERING THE EVALUATION QUESTIONS

TABLE 6.1: 
EVIDENCE FOR GHG REDUCTIONS ATTRIBUTABLE TO PROJECTS IN THE FOCAL COUNTRIES

Intervention Evidence for attributable GHG emission reductions

Ethiopia:

SCIP (2012-2016) None plausibly documented.

GATE (2014-2018) 2018 report claims 0.025 MtCO2e sequestered by agriculture but with unclear attribution to Danish 
support. No baseline or monitoring for forestry mitigation.

AWPGE (2017-2020) No baseline or monitoring.

CRFL (2018-2023) No baseline on carbon stocks. Too early for monitoring.

AWFP (2020-2025) Predicted mitigation effect: 175,890 tCO2 annually at full operation.

SESC (2020-2023) None estimated.

Indonesia:

ESP 1 & 2 (2005-2012) None sought or documented.

ESP 3 (2013-2018) ESP 3/1: none sought or documented. ESP 3/2: some expected in Central Java from pilot RE projects. 
ESP 3/3: avoided deforestation effect (10-15 MtCO2e) ascribed to the Harapan project; major indirect 
effects anticipated through ERC system; significant LCD effects from LAMA-I.

Mbeliling (2007-2015) Ground and remote baselining and monitoring (2006 vs 2018) of ecosystem extent and integrity 
confirmed avoided deforestation and reversed degradation, equivalent to securing 5-10 MtCO2e plus 
regeneration absorption and numerous social, economic and biodiversity co-benefits.

SSC Energy 1 & 2 
(2016-2021)

None at national level, some expected in Lombok from pilot RE projects.

SSC Environment 
(2018-2022)

Some potential, but the programme was just starting out.

Sustainable Island 
Initiative (2020-2023)

Waste and RE-related emission targets, but no baseline and monitoring arrangements. Significant 
potential, but the programme was just starting out.

South Africa:

EE housing project 
(2003-2018)

No monitoring of any possible saving in GHG emissions.

Smart meter project 
(2012-2014)

No delivery and project cancelled.

WASA 1 (2009-2012). A significant contribution to wind RE development but GHG emission reductions were not estimated, 
predictively modelled or tracked.

DEPP 'I' & II (2013-2020) Raised the profile of SA as a wind energy location, and built Eskom capacity to integrate RE, but no 
emission consequences were estimated.

Vietnam:

VNEEP (2009-2013) Direct effectiveness is estimated at almost 12 million tonnes of oil equivalent (ca 38 MtCO2e), and a 
Danish claim of some share of this is plausible.

LCEE/DEPP 'I' (2013-
2017)

A total of 63 EE investment projects received loan guarantees or awards, with avoided emissions of 
over 230,000 tCO2. Another 90 or so EE investment projects were indirectly attributable to LCEE, with 
each USD invested estimated to have saved about 0.17 tonnes (170 kg) of CO2 emissions.

DEPP II (2017-2020) The design includes as an impact indicator the number of tCO2e reduced, but no baseline or monitor-
ing arrangements are described.

REWS (2011-2014) The intention was to document emission reductions for educational use, but these could only have 
been small and there was no evidence that it was done.

Sources: Relevant annexes in Annex H (Ethiopia), I (Indonesia), J (South Africa) and K (Vietnam).



61EVALUATION OF DANISH FUNDING FOR CLIMATE CHANGE MITIGATION IN DEVELOPING COUNTRIES

ANSWERING THE EVALUATION QUESTIONS

Among the institutions surveyed, Verdens Skove and GCF have long sought to 
document the GHG emission reductions associated with their work, and IEA, IFU 
and SEFA started to do so more recently. Among the interventions in the focal 
countries, however, and even in the energy sector where quantification might be 
expected, there has been little baselining or monitoring of predicted or actual 
emission reductions.

Documenting	capacity	building	effects
Turning to the issue of 'capacity building' – in this context, enabling institutions 
in complex transitional processes to do better at modelling, forecasting, regu-
lating and developing policy relevant to strategic mitigation – the findings are 
again mixed (Table 6.2). There are some noteworthy interventions in Indonesia 
and Vietnam that are also listed in Box 4.1, but variations on the phrase "did not 
include institutional capacity assessments, gap analyses, individual skills assess-
ments, or ways to monitor changes in capacity and skills" often occur. Since this 
is both important and easily correctable it is among the most useful findings 
going forward. It is also clear, however, from Table 6.2 and other sources (e.g. 
Annexes C and K), that later SSC and DEPP III interventions seem to have learned 
and are applying these lessons.

TABLE 6.2: 
EVIDENCE FOR MITIGATION-RELEVANT 'CAPACITY BUILDING' 
ATTRIBUTABLE TO PROJECTS IN THE FOCAL COUNTRIES

Intervention Evidence	for	attributable	mitigation-relevant	capacity	building	effects

Ethiopia:

SCIP (2012-2016) (a) "While there have been measurable changes in capacity, there remains a serious gap in the govern-
ment capacity." (b) Some of SCIP supported projects included baseline studies (e.g. projects implemented 
by two national NGOs)." (c) "In all the SCIP sub-projects a lack of time inhibited capacity transfer, sus-
tainability and influence." (d) "The EFCCC benefited from SCIP support to develop the capacity of climate 
change negotiators for the country."

GATE (2014-2018) (a) "There is a plan to undertake the baseline assessment which requires an additional five months and to 
improve the skill gap on MRV, [but] the planned training was not organized and delivered due to lack of 
an earmarked budget ... According to the CRGE Facility, the skills gap on MRV ... also existed at the EFCCC." 
(b) "The attempt to engage EFCCC as a key stakeholder during the development of the GHG accounting 
framework was not successful [and its] development appears to have been constrained by a lack of 
communication between government agencies."

AWPGE (2017-2020) "There were no institutional capacity assessments, gap analyses, individual skills assessments, or ways to 
monitor changes in capacity and skills."

CRFL (2018-2023) "[A reason to expect sustainability is that] results include activities that enhance the capacities of local 
government entities and communities as well as regional and federal entities".

AWFP (2020-2025) "Certification of staff training during construction (to allow for transferability to other employment) was 
not planned but is being considered by IFU and embassy."

SESC (2020-2023) "The project document lacks an institutional capacity assessment, individual skills assessments, a capacity 
gap analysis or capacity goals, and nor does it include staff development plans. All these tasks are part 
of the inception work during the first half of 2020, however, for which results were not available to the 
evaluation. The capacity building online training modules have started."
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Indonesia:

ESP 1 & 2 
(2005-2012)

"Enabling measures have been put in place through Components 1 and 2 that could exert growing 
influence over an extended period, albeit inhibited by patchy government interest and a corporate 
reluctance to adopt new approaches."

ESP 3 
(2013-2018)

Component 2: "Capacity development was presented to be a 'learning by doing' approach, to be 
integrated into each pilot/demonstration activity on a case-by-case basis. Effective knowledge transfer 
is an important element of the component support strategy; this includes both horizontally (across 
local governments within the target provinces) and vertically (upwards to national level). Irrespective of 
approach, capacity building must be managed and monitored in order to generate a conscious internal-
ly-reflected process leading to changed action. Absence of reflective monitoring workshops or reports 
leaves little evidence for this evaluation to comment on the outcome." Component 3: (a) 'LAMA-I was 
evidently highly effective in mainstreaming the mandatory consideration of mitigation priorities within 
national and local government development analyses and plans, and in building capacity and developing 
the networks, knowledge and tools with which to do so." (b) "An important if unintended result of the 
Harapan project is that it is now seen as a centre for learning about conflict resolution and management 
practices. This results from the success of PT. REKI and Burung Indonesia in addressing encroachment 
through trust building and government recognition for social forestry managed by indigenous commu-
nities and transmigrant community groups. In its role in alliance with nine other ERCs in the Ecosystem 
Restoration Working Group, it has also been influential in shifting KLHK policy towards the licensing of 
multi-purpose forest functions including protection and sustainable forests resource production, and 
away from a conventional timber concession model."

Mbeliling 
(2007-2015)

(a) "The project was fundamentally about good governance and paid exemplary attention to GESI. All 
appropriate elements of a potentially-effective CBNRM process-project were designed for and put in 
place, but ... the fact that the project area is unconflicted has been remarked on; in many places, years of 
conflict resolution and consensus building would be needed before anything else can be done. Another 
point is that even in this project there was a weakness in mobilising full government support." (b) "The 
West Manggarai District Government also constitutes a recipient of benefits, especially associated with 
policy recommendations or programs generated by the project, as well as from capacity building for 
government staff."

SSC Energy 1 & 2 
(2016-2021)

(a) "Interviews suggested improved energy planning capacity of the provincial government as a result 
of energy planning modelling training and involvement in the development of Lombok Energy Outlook, 
and ongoing process of development of the Lombok energy technology catalogue. There is reporting of 
a number of workshops on what seem to be relevant subject matters and interviews confirmed that the 
participants appreciated the training. There is no clarity if the capacity is now in place, what capacities 
have improved or are lacking." (b) "The overall effectiveness of the national-level partnership is certainly 
weaker than in Lombok, but a small advisory partnership with central institutions in a large and complex 
country is bound to work slowly. SSC Energy 2 is the latter part of an engagement on EE and RE dating 
back to 2007, during which both EE and RE have improved (slightly) in Indonesia but attributing these 
changes to ESP or SSC Energy is not possible."

SSC Environment 
(2018-2022)

(a) "Interviews in 2020 confirmed that the following activities took place: (a) workshop on waste 
management as part of capacity building and knowledge sharing; (b) discussion on SSC Environment 
program activities in Lombok that narrowed down to masterplan of waste management in NTB province 
and pre-feasibility study on Waste Management for Lombok. It is easy to see how this could add up to 
making a difference over time, but impacts are potential at present." (b) "Perhaps on the understanding 
(in an Indonesian context) that 'capacity building' means training, interviewees stressed the importance 
of not only capacity building, but also assistance in on-the-ground projects that aimed at real emission 
reductions."

Sustainable Island 
Initiative 
(2020-2023)

"Local government sees high relevance of the partnership with DEA and DEPA in assisting the local 
government with capacity building in improving knowledge and skills. Belmorel modelling and 
Technology catalogue were mentioned as useful for them. Lombok Energy Outlook was mentioned as a 
useful learning process. Almost all of the capacity building activities were conducted by consultants and 
experts assigned by the Embassy (DEA and DEPA team), including the Pre-Feasibility study to develop 
the biomass (rice bran) based power generation and waste to energy (WtE) model. Reports suggest 
significant capacity building effects."
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South Africa:

EE housing project 
(2003-2018)

"There was no attempt to build capacity among installers of solar water heaters, the designers of houses 
or the regulators of house construction."

Smart meter project 
(2012-2014)

"The project was stopped before it could produce any results and no capacity building actions were 
implemented."

WASA 1 
(2009-2012).

"There is ample evidence of sustained knowledge sharing between RISØ-DTU and South African institu-
tions. The project also contributed to building capacity among local private developers and investors."

DEPP 'I' & II 
(2013-2020)

(a) There was no evidence of an assessment of institutional weaknesses, of plans to address them, or of 
the outcomes of training or other measures to correct them." (b) "Component 2 seems to have enhanced 
collaboration between South African and Danish wind research institutions." (c) "As with DEPP ['I'], there is 
no evidence of DMRE institutional weakness assessments or agreed capacity transition plans at institu-
tional or individual level in DEPP II."

Vietnam:

VNEEP 
(2009-2013)

"The nationwide EE network described by MFA (2011a: 6) implies a major capacity building need, and 
since the same source observes that 'Both components also comply with the priority of capacity building 
of Vietnamese human resources' (p. 5), it can perhaps be assumed that capacity building was adequate to 
meet GoVN expectations and requirements, even though the same source also remarks (p. 8) that weak 
capacity among GoVN bodies is still a widespread problem. Interviews provided no information to change 
these statements."

LCEE/DEPP 'I' 
(2013-2017)

"The capacity building process seems well conceived and delivered, but its value in terms of impact would 
depend upon an assessment of legacy effects, and without baselines, targets and monitoring of capacity 
change it is hard to justify excellence."

DEPP II 
(2017-2020)

"Interviews described TA training and internships as very practical and useful in the areas of wind and 
solar power modelling and managing the Vietnamese power system in the context of sky-rocketing 
growth in RE resources. Efforts were made to ensure that short-term missions were requested by the 
partner institution and that staff were available to work with the Danish partners."

REWS 
(2011-2014)

"Demonstration and education effects seem to have been warmly responded to by villagers at 99 com-
munes in 13 provinces. Interviews confirmed that all systems are still working indicating that operation 
and maintenance training has been sufficient to secure sustainability. To excel the capacity building 
could have been linked with National Trainings and integrated into a national curriculum thus ensuring a 
long-term capacity in country to further develop maintenance of the pumps."

Sources: Relevant annexes in Annexes H (Ethiopia), I (Indonesia), J (South Africa) and K (Vietnam).

Strategic	effectiveness	and	the	Climate	Envelope
It is notable that the strongest evidence of GHG emission reduction effects at 
a strategic level, whether in 'technological', 'ecological' or 'capacity building' 
terms, seem to be associated with programmatic activity: the ESP phase 1-3 
and SSC series in Indonesia and the VNEEP-LCEE series in Vietnam (and possibly 
the GATE-CRFL series in Ethiopia). This case is strengthened by recognising 
that some high-performing projects only received Danish support because 
of the existence of a national programme (e.g. Harapan/ERC, Mbeliling and 
LAMA-I in Indonesia, LCEE in Vietnam). This is probably because knowledge of 
local conditions, contacts and close relationships with decision makers lead to 
better targeting and stronger influence, amplified by the growth of skills and 
choice awareness among partners. In the energy sector, evidence for highest 
performance was seen in the more specific and focused engagements, such as 
the wind atlases in South Africa and Ethiopia, grid integration in South Africa 
and Vietnam, EE investments in Vietnam, RE pilots in Indonesia, and district-level 
actions in Indonesia.
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Finally, the impact of the Climate Envelope on mitigation effectiveness is a topic 
of interest here in three ways: first, in whether it changed the purpose or volume 
of mitigation funds allocated; second, in whether it affected the institutional 
architecture of mitigation action by Denmark; and third, in whether changes to 
purpose, volume or architecture had any effect on the design or performance of 
mitigation actions. The answers to these questions follow.

• No,	the existence of the Climate Envelope made no difference to the overall 
volume of mitigation spending, the total of which was more than halved for 
reasons of political priority during the evaluation period, and most of which 
in any case occurs outside the Envelope.

• Yes,	although the Climate Envelope monitoring framework was neglected, 
and mitigation funding declined, its existence changed the architecture of 
the mitigation response, as intended, by enabling increased involvement 
of the MCEU/DEA in overseas aid activities in the energy sector (see Section 
5.9).

• Yes,	the expansion of DEA's partnerships with developing countries within 
its thematic areas of modelling/planning, framework conditions for RE, 
and integration of RE and EE, all of which have connections to policy, law, 
markets, finance, capacity building and technology (Section 5.9), places great 
demands upon DEA's capacity to deliver on the resulting expectations.

6.2 Evaluation Question 2: 
NDC responsiveness

EQ2 asks primarily for an assessment of how responsive the Danish portfolio has 
been to the mitigation aims and needs defined by developing countries in their 
NDCs. This can only be answered for the sample of focal countries. It can first be 
observed in general terms that the NDCs articulate and consolidate the thinking 
of governments that is typically already embedded in government policy. They 
tend not to be presented in actionable or bankable form (as also noted by IEA 
and ESMAP interviewees), and few if any new promises are made that are not 
already considered feasible. Moreover, all are hedged by governments reserving 
the right to amend the details as needed, often according to their development 
partners' willingness to spend.

This is all to be expected, since the NDCs are markers in an experimentalist 
process of learning and peer competition, prepared by governments that 
are cautious about making pledges and may be resistant to calls to do more 
against a common threat for which they do not feel responsible. The result 
is that the NDCs state a general goal of reducing the rate of increase of GHG 
emissions, or capping them in absolute terms, to which Denmark subscribes, 
and list various sectoral measures designed to achieve that goal, among which 
Denmark chooses to support some of them more than others. This is similar to 
the position on the SDGs, which donors and governments divide up and advance 
selectively. The outcome, again as might be expected since assessing relevance 
is the first step in project design and approval, is that there is usually strong 
alignment between Danish activities in a country and some of its NDC priorities.
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However, there is also the more forward-looking issue of encouraging and 
enabling countries to articulate much greater levels of mitigation ambition 
within their NDCs. Here there is the context of a global move towards zero 
net carbon emission commitments (see Sections 5.3 on ESMAP, 5.4 on IEA, 5.8 
on NDCP, etc.), which developing countries may wish to join or do their best 
to contribute to. The logic above suggests that this requires governments to 
undertake the studies and policy discussions needed to assure themselves that 
higher ambitions are feasible and not harmful to their own interests. Denmark 
can help by validating the expectation of higher ambition in policy dialogue, 
and offering TA and support for the research, modelling and consensus building 
necessary to raising ambitions as high, as quickly, and as practicably as possible.

EQ2 also asks whether support has targeted countries with significant 
emissions and the ambition to greatly reduce them. The national emissions 
of the four focal countries in 2016 rank as 6th (Indonesia), 16th (South Africa), 
27th (Vietnam) and 38th (Ethiopia) in the world, although other targets among 
Denmark's mitigation efforts, which were not closely examined, include DEPP 
arrangements with China (1st), India (3rd) and México (12th). Across the 
countries that received support from Denmark for climate mitigation actions in 
2013-2018, there are a number of cases where significant commitments were 
made in countries with limited current emissions (and likely limited emission 
reduction potential). These include Afghanistan, Burkina Faso, Kenya, Mali and 
Uganda. Where Danish mitigation support is provided in such situations, the 
expected co-benefits need to be clearly demonstrated in the prior justification to 
commit mitigation funding.

Of the focal countries in this evaluation, Indonesia and Vietnam intend to reduce 
the rate of growth of their emissions so as to achieve significant reductions relative 
to future BAU scenarios; in Vietnam this implies a near-doubling of absolute 
emissions, but in Indonesia it could represent an absolute decline, albeit one that 
depends upon success in bringing deforestation and land degradation under 
control, plus meeting RE targets, both of which are uncertain at present. Mean-
while, Ethiopia and South Africa are proposing to cap their national emissions, 
Ethiopia at the current level and South Africa at a plateau rather higher than at 
present before declining. All of these aims are hedged, and all depend on intricate 
networks of change in several sectors at once (agriculture, forestry and domestic 
wood fuel in Ethiopia; electricity, agriculture, transport, buildings and industry in 
Vietnam), or complex and contingent changes in dominant sectors (electricity in 
South Africa, LULUCF in Indonesia).

EQ2 further enquires whether the focus on RE and EE in the Climate Envelope 
should be changed or expanded in favour of other ways to reduce net emis-
sions. This invites consideration of:
(a) the chief way in which the CE has had a practical effect, which is to encourage 
and enable the DEA to establish very quickly ambitious energy sector partner-
ships with other countries; and
(b) alternative or additional strategies that might add mitigation effectiveness to 
the whole portfolio if endorsed by the CE (and other policy levers) and properly 
implemented.
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On the first issue, the DEA's defined scope of work is within the four thematic 
areas of modelling/planning, framework conditions for RE, and integration of RE 
and EE. These are broad and strategic enough to have put DEA into a new role 
vis à vis other national governments. Thus, DEA partnerships with 16 countries 
that generate over 60% of global GHG emissions, and that enable policy 
dialogue, are a hugely important resource for mitigation influence. They put 
Denmark in an exceptional position to offer useful technical support to other 
countries that wish to decarbonise their economies by rapidly expanding their 
RE supply and EE capacity. Specific strengths and weaknesses were found in the 
past portfolio, with indications of improvement in later interventions.

On the second issue, successful Danish efforts to avoid deforestation and 
encourage ecosystem regeneration with the participation of local and/
or indigenous communities have a long history and a distinguished record 
of achievement in reducing emissions quickly, while generating abundant 
co-benefits in the form of biodiversity, water, adaptation and environmental 
security. The value and potential of such nature-based solutions in mitigation 
(and adaptation) investment is well recognised, along with the scale of need and 
opportunity in this area27,28,29. Including the conservation of high carbon-density 
ecosystems as a priority of the CE would therefore be appropriate. But this 
should be supported by greater 'choice awareness' among options for allocating 
investments, using realistic models that give proper attention to the amount, 
timing and cost of alternative ways to deliver mitigation value delivery and 
co-benefits.

The evaluation found few cases where project activity had leveraged direct 
private investment, the Assela Wind Farm Project in Ethiopia, the IFU portfolio 
and the city-twinning project with Argentina being exceptions. At the 

multilateral level, SEFA, GCF and ESMAP are involved in raising private capital 
for mitigation investments. The Danish mitigation portfolio as a whole is able to 
tap into highly specialised financial instruments, including subsidy mechanisms, 
that can help attract private investors to mitigation projects in low-income devel-
oping countries. This continues to be an area that warrants collective action by 
Danish agencies, provided that caution is used to ensure that public subsidies 
are truly necessary in each case, in view of the changing global investment 

27 "The big picture: 2 billion ha of degraded land (800 M ha of forest), affecting 3 billion 
people and costing USD 300 billion annually. Need to restore 300-400 M ha to keep 
global warming to <2°C" (www.forestlivelihoods.org/wp-content/uploads/2016/12/
Harrison_Rhett_P.pdf).

28 "The Bonn Challenge is a global effort to restore 350 million hectares by 2030. With 
Cameroon’s commitment, the Challenge has reached over 148 million hectares 
pledged in total. Deforestation and land degradation are among the biggest 
contributors to GHG emissions globally, and the Bonn Challenge pledge brings 
Cameroon closer to its national goal of cutting carbon emissions by 32% by 2035." 
(www.environewsnigeria.com/cameroon-restore-12m-hectares-forest-congo-basin/).

29 "We show that natural climate solutions (NCS) can provide over one-third of 
the cost-effective climate mitigation needed between now and 2030 to stabilize 
warming to below 2 °C. Alongside aggressive fossil fuel emissions reductions, NCS 
offer a powerful set of options for nations to deliver on the Paris Climate Agreement 
while improving soil productivity, cleaning our air and water, and maintaining 
biodiversity." (www.pnas.org/content/114/44/11645).

http://www.forestlivelihoods.org/wp-content/uploads/2016/12/Harrison_Rhett_P.pdf
http://www.environewsnigeria.com/cameroon-restore-12m-hectares-forest-congo-basin/
http://www.pnas.org/content/114/44/11645
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environment (e.g. in favour of RE), and to ensure that mitigation funds are used 
in the best possible way for mitigation purposes.

6.3 Evaluation Question 3: 
Transformational change

EQ3 asks: (a) to assess the extent to which Danish mitigation funding has 
contributed to 'global' or 'green' transformational change and the SDGs, in ways 
consistent with Danish comparative advantages, and using opportunities to 
influence global agendas for climate action; (b) to explore the choice of partner 
institutions involved in Danish mitigation action; (c) to examine and if necessary 
propose improvements to the theory of change for mitigation actions as 
developed in 2015 to 2016; and (d) to seek options beyond business as usual for 
contributing to global transformational change.

The Inception Report explored what 'transformational change' might mean in 
principle and to the people who designed and implemented Danish mitigation 
actions in the focal countries and partner institutions. It touched on the ideas 
of: energy transition (i.e. "transformation of the global energy sector from 
fossil-based to zero-carbon by the second half of this century"30), energy-plus 
transition, which acknowledges that energy is only part of the mitigation 
picture, so the energy transition is only one objective of mitigation funding; 
and green growth, which is an aim descended from the idea of sustainable 
development. It allows for economic growth in ways somewhere between 
'careful conventional growth' and 'system-wide paradigm shift', the latter based 
on wholly new technologies, exchange relationships, and economic tools. Some 
who commented on the draft report took the additional view that to qualify as 
transformative, changes must occur at whole-country scale or beyond, rather 
than in a subnational region.

The evaluation took transformation to mean induced change in economic and 
ecological factors in an area, at whatever scale is meaningful in context, so that 
a more sustainable relationship arises among people and between people and 
nature. To transform a complex system (such as a country, province or district) 
even in this way, however, requires a particular concentration of informed 
insight and design effort, appropriate technical input, trust and influence, 
adequate resources relative to the tasks at hand, and consistent purpose 
sustained over time31. Danish interventions often seem under-resourced relative 

 
 
 

30 www.irena.org/energytransition, a schedule pre-dating awareness of mid-century 
global tipping points

31 This approach is consistent with Recommendation 5 of the adaptation study 
(PEMconsult & ODI, 2020), which calls for a programmatic approach to 
transformation, informed by the political economy context and working with 
international partners, civil society, the private sector and local government.

http://www.irena.org/energytransition


68 EVALUATION OF DANISH FUNDING FOR CLIMATE CHANGE MITIGATION IN DEVELOPING COUNTRIES

ANSWERING THE EVALUATION QUESTIONS

to the ambition of achieving transformative change32. As a result they seldom 
achieve it except where Danish interests happen to coincide with a deeper 
direction of travel and therefore push at a barrier that had already been partly 
opened by other actors or influences. In these cases, small investments can 
induce remarkably significant change, putting a premium on understanding 
underlying trends and their causes during the processes of intervention identifi-
cation and design.

Several cases were found where Danish interventions were helping to build 
potentially transformative mitigation-relevant outcomes, often with the support 
of institutional partners. These focus on:

• the Harapan story in Sumatra since 2008 (Box 4.1) and the linked ERC story 
in the outer islands of Indonesia (Annex I33);

• the Mbeliling story since 2007 in Flores, Indonesia (Box 4.1; Annex I34);

• the linked SSC Energy 2, SSC Environment and SII stories in Lombok, Indo-
nesia (Box 4.1; Annex I);

• the wind RE/integration story since 2009 in South Africa (Box 4.1; Annex J);

• the wind RE/integration story since 2017 in Vietnam (Annex K and DEA, 
2020);

• the Danida/Verdens Skove indigenous territories-based avoided deforesta-
tion story since 2008 in Bolivia (Section 5.7 and Annex Q); and

• a cluster of partnerships where Danish engagement has been responsible, 
in collaboration with like-minded stakeholders, for lifting or shifting a major 
institution onto a new and more mitigation-relevant path, including ESMAP 
since 2016, IEA since 2015 and SEFA since 2011 (Sections 5.3, 5.4 and 5.6 and 
Annexes M, N and P respectively).

32 See page 14 of the adaptation study (PEMconsult & ODI, 2020): "Making a significant 
contribution to the transformation towards a climate resilient economy has been 
challenging to achieve with the resources available to Denmark. Such change is 
highly dependent on committed national and local leadership in partner countries. 
The most promising potential for transformation appears when Denmark has 
adopted a programmatic approach that responds to national incentives."

33 See also: www.cbd.int/doc/meetings/ecr/cbwecr-2014-04/other/cbwecr-2014-
04-presentation-day2-06-en.pdf; www.forestlivelihoods.org/wp-content/
uploads/2016/12/Harrison_Rhett_P.pdf. It is recognised that the Harapan project 
itself is now threatened by factors beyond its control, as is the whole ERC system, 
but there are nevertheless grounds for appreciating past successes, hoping for 
better days, and learning useful lessons

34 See also: www.birdlife.org/worldwide/news/rural-housewives-mother-guards-
forest; www.birdlife.org/worldwide/news/indonesias-sustainable-candlenut-farms-
lighting-candle-innovation.

http://www.cbd.int/doc/meetings/ecr/cbwecr-2014-04/other/cbwecr-2014-04-presentation-day2-06-en.pdf
http://www.forestlivelihoods.org/wp-content/uploads/2016/12/Harrison_Rhett_P.pdf
http://www.birdlife.org/worldwide/news/rural-housewives-mother-guards-forest
http://www.birdlife.org/worldwide/news/indonesias-sustainable-candlenut-farms-lighting-candle-innovation
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In a year or two it might also be possible to tell good contribution stories for 
the Buenos Aires/Copenhagen city twinning project, and also the mangrove 
conservation project in Myanmar (Box 4.1 and Annexes T and U respectively), if 
the 2021 military coup and subsequent disturbances in Myanmar do not derail 
the process.

Transformations require a number of things to come together in the right way. 
These always include good ideas, local leadership and appropriate technologies, 
but often also credible and prestigious international advocacy, effective govern-
ance and participation, and financial resources. Any one or a combination of 
these might be limiting, and where financing and international advocacy are the 
constraints, the involvement of multilateral actors can be extremely helpful. The 
evaluation has highlighted Danish contributions to multilateral or multisectoral 
actors that have the capacity to add great value by inducing action at scale. They 
include several of those described in Chapter 5 (e.g. GCF, ESMAP, IEA, SEFA, IFU), 
but others are engaged in mitigation-relevant programmes in the World Bank 
and other IFIs and have not been captured in this evaluation.

Two EQ3 supplementary questions are not addressed above: on options beyond 
business as usual35 for contributing to global transformational change; and on 
possible modification of the theory of change for mitigation actions. All following 
text should be considered as addressing the first, which is both strategic and 
open-ended, while Table 6.3 highlights some additional factors that might be 
added to the overall 'change pathway'36, described by LTSI (2015), in light of the 
findings of this evaluation.

 

35 The latest Emissions Gap Report claims that "the term ‘BAU’ has fallen out of favour 
because the idea of ‘business as usual’ in century-long socioeconomic projections is 
hard to fathom." (UNEP, 2020: ix).

36 The Climate Envelope uses a 'theory of change' based on assumptions, activities/
outputs, outcomes, impacts and goal. This differs from the 'theory of change' 
approach used in Annexes H-K, which is based on a clear statement of expectation 
supported by a chain of causality comprising plausible assumptions and strong links 
between them. To avoid confusion, the idea of a simple 'change pathway' is used 
here.
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TABLE 6.3: COMPARING THE 2015 AND 2021 CHANGE PATHWAY 
ASSUMPTIONS

Strategic 
assumptions

2015	Evaluation	(LTSI,	2015) This	evaluation	(2021),	as	to	the	left	plus:

Principles 
of Danish 
climate 
change 
support:

• Provides a clear and coherent strategic framework 
that allows for smart partner selection and activity 
programming.

• Promotes activities that have a clear demand 
among partners and end beneficiaries, based on 
consultation, co-development.

• Targets its funds at activities that support the 
international agenda on climate change, whilst 
ensuring that they are new and additional.

• Has effective procurement and programming 
processes that result in efficient transition from 
design to implementation.

• Uses its institutional and budget structures to 
disburse funds and technical assistance in a timely 
manner.

• Responds to UN leadership in recognising the urgent 
need for transformative mitigation action and the 
need to promote a 'global net zero by mid-century' 
pathway.

• Values a balanced and integrated portfolio of 
interventions that collectively demonstrate short-, 
medium- and long-term advantages for mitigation, 
adaptation and co-benefits, and systemic preference 
for earlier and larger mitigation effects over later 
and smaller ones.

• Develops and applies techniques for assessing and 
comparing cost-effectiveness of climate investments 
holistically, so that mitigation, adaptation and all 
co-benefits can all be factored into decisions within a 
balanced aid portfolio.

Activities to 
Outputs

• Managed and resourced in an efficient way.
• Uses logframes, indicators, targets and results 

frameworks to monitor and manage project 
outputs.

• Builds relationships with relevant stakeholders to 
facilitate project implementation and uptake.

• Effectively exploits synergies with other Danish 
structures and programmes (e.g. Global/Poverty 
Frame, country programmes).

• Uses Theory of Change-based design for all 
interventions by clearly stating expectations 
(at evaluation tested for clarity using logic and 
language), supported by a chain of causality 
comprising transparent assumptions (at evaluation 
tested for plausibility using reason and knowledge) 
and strong links between them (at evaluation tested 
using evidence and inference).

• Makes decisions on mitigation investments that are 
'choice aware' in terms of balance between early and 
later gains, the kind, scale and likely beneficiaries 
of co-benefits, and the overall cost-effectiveness of 
climate impact.

Outputs to 
Outcomes

• Successfully mobilises external finance, technology 
and expertise to support delivery (both Danish and 
non-Danish).

• Supports wider Danish development assistance 
aims and seeks to find synergies with relevant 
programmes and structures.

• Selects the most effective interventions to achieve 
outcomes, using theory of change processes and 
feedback loops.

• Delivers outcomes that can be attributed to Danish 
inputs at a level higher than its pro-rata share of 
finance.

• Is able to achieve transformative change that 
delivers longer term outcomes once project 
funding is disbursed.

• Uses diplomacy to influence the wider policy and 
financing debate among donors, IFIs and national 
governments.

• Builds the evidence base for demonstrating the 
potential for effective action.

• Impacts the lives of beneficiaries beyond those 
directly engaged by the programme portfolio.

• Uses ex-post monitoring and on-going situational 
analysis to assess wider impacts.

• Adopts an explicit commitment to participatory 
planning, partnership and capacity building with 
stakeholders.

• Stresses training of embassy staff and collaborating 
personnel in standardised, climate/biodiversity 
design principles and priorities.

• Defines transformative change in terms of rela-
tionships between people and between people and 
nature.

• Makes an explicit commitment to baselining and 
monitoring effects on GHG emissions and all 
co-benefits identified by knowledge holders and by 
stakeholders (including a 'citizen science' approach).

• Makes an explicit commitment to baselining and 
monitoring effects on capacity building and institu-
tional enablement with respect to tasks needed for 
the climate response, including sectoral and whole-
economy modelling, scenario building, knowledge 
management, planning, policy development and 
regulatory design.

• Makes an explicit commitment to networking and 
knowledge sharing among stakeholder groups 
within and between developing countries.

Outcomes to 
Goal

Developing countries achieve low carbon, climate 
resilient and socially inclusive growth (LTSI, 2015).
Developing countries achieve low-carbon, climate 
resilient development and are able to implement the 
Paris Agreement (MFA & MCEU, 2016).

Mid-century climate breakdown is postponed to buy 
time for other mitigation strategies to take effect and 
for adaptation efforts to preserve SDG values against 
climate chaos, while preserving as much as possible of 
biological and human cultural diversity as resources for 
the future.
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6.4 Evaluation Question 
4: Lessons learned

Lessons learned from projects and programmes
A number of lessons can be gleaned from the project and programme 
experience in the focal countries and elsewhere. While none will hold true in 
all circumstances, they can provide useful hints for those considering whether 
and how to invest in mitigation. One is that strategic success is most likely to 
come from alignment with strong, sustained and rational government policies 
(e.g. CRGE in Ethiopia, NTP-RCC, VNEEP and wind power in Vietnam, REDD+ in 
Indonesia, REIPPP in South Africa). Understanding the policy environment and 
its vulnerability to political interference requires sensitivity to complex political 
economy factors.

In the same way, there needs to be an agility to adapt to changing circum-
stances and institutional priorities, and hence a need to understand the causes 
of change. And it can also be very helpful to be able to identify and trust people 
or groups that have credible knowledge and capacity in the particular environ-
ment concerned. Several of the more effective interventions in Indonesia were 
planned and implemented by highly-motivated people who understood local 
ecology and society, and how the two fitted together. The quality of all these 
kinds of understanding can make a great difference to the rate of progress and 
eventual outcomes, and in practice often comes down to the capacity of Sector 
Counsellors and other staff of the embassies and the Danish institutions upon 
which they can call for advice.

Finally, the portfolio review (Chapter 3) was based on financial commitments 
to mitigation actions, and these were not explicitly linked to project activity. 
The information system maintained by MFA on international climate mitigation 
project and programme activity falls far short of those that are published online 
by several global climate funds (e.g. the GCF) and is not adequate to support 
reporting of, or analysis and learning from, the results of Danish mitigation 
efforts. A more effective management information system with learning and 
referencing capability is needed, the value of which would increase through 
maintenance and use over time.

Lessons learned from institutional relationships
Several kinds of institutional relationship are found among the examples 
reviewed here, which blend into each other, so the following categories are 
rather arbitrary.

• Acquaintance describes those where support is rationalised by diplomacy, 
public relations, and a general sense of common purpose. This could apply 
to a great number of potential arrangements in which MFA simply adds its 
name to a list of donors, and many presumably lie among the institutions 
that were not identified for review here.

• Involvement describes relationships where there is a persistent alignment 
of interests ranging from moderate (e.g. NDCP) to strong (e.g. GCF), and 
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where at the stronger end of the range Denmark's participation in board 
meetings and networking with like-minded countries allows the shaping 
of certain policies (e.g. in the case of GCF and its indigenous peoples 
policy).

• Leverage describes arrangements where there is an ambition to harness 
the organisation's own contacts and machinery to amplify effects beyond 
what the donor could achieve on its own. Here Denmark's leadership 
role and/or strong financial support guarantees the harnessing of the 
organisations' own capacity to mobilise incremental responses among 
their own clients. These include	SEFA,	ESMAP and	IEA, but also IFU,	in 
which MFA has influence as a major donor to several managed funds and 
controlling powers with respect to at least one of them. In such cases the 
relationship allows far more resources to be spent on MFA priorities than 
it could arrange on its own.

• Partnership, being marked by the partners exchanging diverse 
resources (money, influence, ideas, support, policies, capabilities, etc.) in 
a transparent, intimate and fully conscious way over an extended period, 
in order for both to become better at doing what they both want to do. 
The only unquestioned case of such a partnership in this sample is that 
with Verdens Skove in 2008 to 2015.

The relationship with DEA, being a technical arm of a Danish ministry, is 
unique and cannot easily be fitted into this scheme. It is also confounded 
by the role of DEA being an agency of one of the managing partners of the 
Climate Envelope itself. In any case, none of these different kinds of relation-
ship are necessarily 'better' in all ways or for all purposes than the others. 
The pertinent question is not 'which is best?', but rather 'what would help 
ramp up Danish mitigation efforts most effectively and most quickly?' Here 
it would make most sense first to decide what exactly Denmark is aiming to 
achieve and by what preferred means.

Thus, in general terms, Denmark might decide to focus its mitigation 
funding on A and B, which could be anything, but a realistic choice might 
have A standing for 'building capacity for choice awareness in mitigation 
strategies', and B for 'conserving high carbon-density ecosystems' (or 
something more specific in each case, like 'integrating wind power', or 
'conserving tropical forests' in partner countries). Having defined A and B, 
Denmark would be in a stronger position to target the institutions where it 
has most influence, leverage and control, and to guide resources to where 
they should be going according to its own analysis and settled policy.

There are also opportunities for Denmark to focus on issues where collabo-
ration with intergovernmental institutions might be strategically vital. These 
could include, for example, working with ESMAP to help countries model 
and plan their transitions to net zero outcomes, and with IEA to support 
the testing of sectors against objective standards on emission reduction, so 
as to provide assurance that national policies will actually deliver net zero 
outcomes. These suggestions arose from recent ESMAP and IEA sources, 
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showing how the 'global net zero' idea is rapidly gaining traction at an inter-
national level.

Meanwhile it may also be useful to consider how the institutions evaluated 
already match the approaches and themes of the mitigation interventions 
reviewed here. This is done in Table 6.4, from which can be seen:

• that the distribution of support is strongly oriented to the energy sector;

• that among those supported, the GCF is the only multilateral institution and 
VS the only civil partner that are strongly promoting ecological mitigation;

• that several institutions support both technology and enabling approaches; 
and

• that none of the institutions support the kind of south-south-north linkage 
represented by the SSC Buenos Aires/Copenhagen city cooperation project.

TABLE 6.4: MATCHING MITIGATION APPROACHES 
AND THEMES WITH INSTITUTIONAL PARTNERS

Mitigation approach/ 
theme

GCF ESMAP SEFA VS NDCP DEA IFU IEA

Ecological/climate-smart 
agriculture ✓ ✓

Ecological/community-based 
forestry ✓ ✓

Enabling/national LCD 
planning ✓ ✓ ✓ ✓

Enabling/sub-national LCD 
planning ✓ ✓ ✓ ✓ ✓

Enabling/energy policy ✓ ✓ ✓ ✓
Enabling/city twinning

Technological/RE solar ✓ ✓ ✓ ✓ ✓ ✓
Technological/RE wind 
generation ✓ ✓ ✓ ✓ ✓ ✓

Technological/RE wind 
integration ✓ ✓ ✓

Technological/RE various ✓ ✓ ✓ ✓ ✓ ✓
Technological/energy 
efficiency ✓ ✓ ✓ ✓ ✓

Technological/waste 
management ✓ ✓ ✓

Source: Annexes L-S.
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7. CONCLUSIONS AND 
RECOMMENDATIONS

7.1	 Changing	mid-century	climate	outcomes

Quality,	quantity	and	timing
The mean design quality and performance scores of the whole mitigation port-
folio sampled here are above global average (see Section 4.3). There are areas 
where high performance was judged likely to translate into strong mitigation 
effectiveness, but weaknesses were also observed. The latter include projects, 
programmes and partnerships where goals were too wide to be achieved in a 
reasonable time-frame, or where political economy analyses were inadequate to 
support good design or flexible implementation. Correcting these systematically 
would contribute to a steady increase in mean scores, but a more actively goal-
driven strategy than this is called for in view of the climate emergency identified 
by the UN and many others.

Findings and lessons learned from Chapters 3-6 lead towards answering the 
final sub-question under EQ3. In effect, this concerns how Danish skills and 
resources can best contribute to altering mid-century climate outcomes while 
staying true to enduring Danish values. This calls for a strategy that is explicit 
in its goals as well as being balanced, in combining actions that offer short-, 
medium and long-term climate and co-benefit solutions in multiple sectors and 
locations, and effective in achieving and leveraging maximum reductions in GHG 
emissions against a global, time-bound, net zero goal37.

Some of this can be done bilaterally, using special Danish strengths in techno-
logical, ecological and enabling methods of mitigation, specifically by helping 
countries to install clean energy systems, to conserve high carbon-density 
ecosystems, and to become more choice aware and capable in planning their 
low-carbon development (LCD). But most must be done multilaterally: 

37 As reviewed by the Danish Council on Climate Change (https://klimaraadet.dk/
en/nyheder/new-report-assesses-governments-climate-effort-and-provides-
recommendations-how-meet-70) several countries, including Denmark, have established 
legally-binding deadlines (2050 for Denmark) for reaching net zero GHG emissions. The 
EC is strongly encouraging other countries to do the same, calling for net zero emissions 
by 2050 and a halving or more of emissions by 2030. Similar goals were announced 
in late 2020 by China, Japan and South Korea, and in January 2021 by the USA. Such 
deadlines require a ‘target-consistent’ approach. They use time-bound limits to replace 
the ‘social cost of carbon’ approach and are based on an estimate of what is needed for 
the limit to be complied with. This requires planners to work backwards from their legal 
deadline, setting carbon prices and other incentives and rules that are consistent with 
the time-bound emissions limit. Net zero targets refer to ‘territorial’ or ‘production-based’ 
emissions, however, and not ‘consumption’ emissions from the manufacture, growing 
and shipping of imported commodities. In 2017, Denmark had 35 MtCO2 in territorial 
emissions but 53 MtCO2 with consumption emissions added. According to interviewees 
at the Ministry of Environment and Verdens Skove, the 18 MtCO2 difference was partly 
accounted for by imported soy and palm oil produced via tropical deforestation

https://klimaraadet.dk/en/nyheder/new-report-assesses-governments-climate-effort-and-provides-recommendations-how-meet-70
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indirectly by coordinating actions to maximise synergy, and by demon-
strating solutions that others can replicate; and directly by working with 
like-minded governments and intergovernmental and nongovernmental 
institutions to promote strategic change. The latter can be done both 
generally through participation, diplomacy and core funding, and in targeted 
ways by offering Danish expertise on particular mitigation themes, or by 
requesting particular services to fill gaps in the planning, delivery, assess-
ment and assurance of net zero development pathways for all.

The last paragraph seems to present an impossible list, yet these are all 
things that Denmark has to some extent been doing over the last decade. 
Apart from the fact that some of the specific actions can be and are 
being improved, what is different now is that there is an almost-complete 
consensus in favour of global net zero as an over-arching organising 
principle. One important reason for this is the newly-appreciated factor of 
a potential mid-century climate breakdown due to Arctic, equatorial and 
oceanic tipping points (Annex E). This helps to clarify why it is so important 
to achieve the 1.5oC Paris Agreement temperature limit and has added a new 
level of urgency to making effective and strategic mitigation investments.

Net emissions due to human activity are now more than 50 GtCO2e annually, 
so meeting this challenge requires a focus on quantity and timing. To 
change outcomes, mitigation effects must quickly subtract many GtCO2e 
per year. The need for such deep emission cuts implies that each investor 
should consider how to do most, both cost-effectively and with maximal 
co-benefits and minimal co-costs. Each investor would then need to share 
their knowledge with others, so that overall improvements can occur at 
scale. But does this mean that the GHG savings expected from every invest-
ment should always be calculated and compared in quantitative terms? Not 
necessarily so, since some of the most important elements of any mitigation 
strategy fall into the general category of 'capacity building', and estimating 
emission consequences of better modelling, planning, policy development 
and regulation can only be done in an indicative way. Moreover, many of the 
co-benefits of mitigation investments can only be listed, not measured.

Opinions differ as to whether it is useful to attempt to go further on quantifica-
tion. This evaluation stresses the potential utility of measuring emissions where 
feasible, and reports that baselining, predicting and monitoring emissions are 
seldom done in practice (Table 6.1). It also reports, however, that baselining, 
predicting and monitoring capacity building are likewise seldom done in 
practice (Table 6.2). The Climate Envelope Guiding Principles exempt projects 
that involve "policy reforms, institutional frameworks and capacity building" 
from the need to use quantitative, emissions-based indicators (Box 3.1). Yet the 
financial, economic and social consequences of new policies and regulations 
are routinely estimated by government planners and independent bodies38, 
and there is no reason in principle why this cannot be done for GHG emissions.

38 Examples include the UK's Office for Budget Responsibility (https://obr.uk/
about-the-obr/what-we-do/) and Denmark's own Economic and Environmental 
Economic councils (https://dors.dk/english).

https://obr.uk/about-the-obr/what-we-do/
http://https://dors.dk/english
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But in any case, the Guiding Principles do not exempt project designers from using 
other kinds of evidence to help explain the expected direct or indirect effects of 
policies and regulations on emissions. The evaluation considers this necessary to 
making a defensible case for mitigation funding.

Two other points can be made about improving knowledge management 
within the Danish mitigation portfolio. The first is that the meaningful reporting 
of performance requires fully-described baselines, statements of expected 
mitigation consequences, and arrangements for monitoring against those 
baselines and predictions. Effective ways for describing baselines, anticipating 
consequences and defining milestones are therefore needed. This suggests the 
need for a review of existing procedures and for guidelines, supported by policy 
and technical advice (including research to reduce uncertainties), to enable 
project designers to build the necessary processes into their designs.

The second point is that knowledge generated by improved design, monitoring 
and reporting would need to be managed effectively for accountability and 
learning purposes, a conclusion also reached by the adaptation evaluation and 
the DCCC and NAO studies. To respond fully would require existing internal 
information systems across MFA and MCEU to be strengthened so that all miti-
gation-relevant projects can be quickly identified and analysed at the project and 
portfolio level, with a public portal where this information can be accessed by 
all interested parties. A response is already underway at MFA, which is making 
urgent efforts to improve the tracking of results within a framework known as 
'doing development differently', including better monitoring of development 
assistance programmes.

Co-benefits,	co-costs	and	cost-effectiveness
Important potential co-benefits of ecological mitigation actions include 
biodiversity, ecosystem services and environmental and water/food security, 
and adaptation in the face of inevitable and increasing climate chaos. The list 
continues for technological and 'capacity building' actions, through all the other 
SDGs, crucially including decent employment and good governance. And there 
are also co-benefits and opportunities available through existing relationships 
in all three areas but most relevantly in the last two for Denmark, which has 
achieved an influential position in the energy sector in a number of countries, 
the value of which it is hard to over-state.

The basic rationale for engaging in the energy sector is to encourage and enable 
countries to choose lower-emission pathways than they would otherwise do in 
meeting their soaring energy demands. It is a correct approach but being one 
that often yields medium-term (3-7 year) and long-term (8-12+ year) results, 
short-term, high-impact investments in mitigation and co-benefits are also 
required, by Denmark and others, to make it viable. After all, 12+ years from 
2021 will take us to 2033 or later, by which time the worst consequences of 
runaway climate change may no longer be avoidable.

This makes it important to be aware of timing and co-benefits in considering the 
merits of different potential mitigation strategies. Annex D reviews the evidence 
for there being immediate and large mitigation opportunities in protecting and 
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restoring high carbon-density ecosystems. Some of Denmark's most effective 
mitigation investments have involved working directly with local communities 
and indigenous peoples, and indirectly with governmental and non-govern-
mental partners, to secure forest land rights and stabilise land and forest use 
by local people in their own domains and in their own interests39. Since the 
ecosystems concerned are largely species-rich and often endemic-rich tropical 
forests, with large numbers of people dependent upon their natural goods and 
services, they often also meet many co-benefit criteria.

The whole approach of working with ecosystems and local people is often 
described as seeking 'nature-based solutions', these being applicable to mitiga-
tion and adaptation since the resulting benefits are often consequences of each 
other. Many of the Danish successes in this area lie in the past, a result of policy 
shifts and aid cutbacks during the 2010s. Given its importance in responding to 
the global climate and ecological emergency, however, and its necessary role in 
balancing the Danish mitigation portfolio and responding to public opinion, it 
would be right to consider resurrecting the ecomitigation theme within Danish 
programming. This could be done bilaterally and multilaterally, with non-gov-
ernmental partners, and/or indirectly through influence and knowledge-sharing 
with other actors. There are many ways forward, but all require the complexities 
of nature-based solutions to be understood, and the advantages of the 
approach, both quantifiable and qualitative, to be appreciated.

Annex E further explores issues of timing and cost-effectiveness in mitigation 
investment. It starts with the idea that earlier mitigation gains are likely to be 
more valuable than later ones, in terms of precautionary efforts to avoid climate 
breakdown in the middle part of this century. To help choose between potential 
investments, it proposes estimating the physical mitigation value (in tCO2e) to 
be expected from each, and then converting them into 'dated mitigation values' 
(tCO2edmv) according to when they will happen, in order to capture the signifi-
cance of a mid-century deadline, while also highlighting co-benefits for various 
stakeholders. It then compares three model cases, based on examples within 
the evaluated portfolio: an 'avoided deforestation' case, a 'renewable energy' 
case, and a 'capacity building' case.

While accepting the uncertainty in such calculations and making no claim 
that the models represent all aspects of each approach, the indicative results 
in Annex E do offer useful signals. In short, modelled in this way, the three 
approaches have quite different implications for when valuable emission gains 

39 See page 14 of the adaptation study (PEMconsult & ODI, 2020): "Community-level 
interventions were in general effective at targeting and empowering vulnerable 
people and led to improved climate resilience and livelihoods. ... Underlying factors 
that were found influential for improving climate resilience and livelihoods included: 
a focus on community empowerment, capacities, institutions and participation in 
decision-making; engagement with key actors at the sub-national level, including 
community-based organisations, civil society organisations and local governments; 
facilitation of dialogue and cooperation among different stakeholders in the public 
and private sector; linking to livelihoods and income streams and; engaging in 
ecosystem-based approaches and natural resource management."
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are likely to be received, and also their quantity at unit cost. In these models, 
using the assumptions specified in each case:

• 'avoided deforestation' delivers large, early and cumulative but uncertain 
gains at moderate cost, with one set of co-benefits (biodiversity, etc.);

• 'renewable energy' delivers moderate, cumulative and certain gains slowly at 
high cost, with another set of co-benefits (employment, etc.); and

• 'capacity building' delivers very uncertain but potentially very large gains 
slowly but at low cost, perhaps with yet other co-benefits (green growth, 
etc.).

All, therefore, represent kinds of investment that offer distinctive advantages 
to a mitigation portfolio that must make sense in the short, medium and long 
term, including quick solutions that buy time for strategic change to occur, and 
attention to biodiversity and other crises that are also underway. The analysis 
in Annex E therefore aims to raise 'choice awareness' in the design of a more 
complete mitigation strategy.

Implications for the Climate Envelope
Domestically, the institutional architecture for mitigation is undergoing rapid 
change. According to multiple interviewees, high levels of cooperation are being 
developed among the MoE, MFA, MCEU, MoFAF and EVM, all seeking a compre-
hensive and coherent whole-government, all-sector mitigation approach in line 
with the new long-term climate strategy. A question which therefore arises is 
that if the climate response is to be the responsibility of the whole government, 
put into effect across the national budget and all economic sectors, will there 
remain a role for the Climate Envelope as a specialised mechanism for funding 
international climate-specific activity?

Several points are relevant here. First, although climate and biosphere science 
can now inform a sense of urgency and guide many decisions, key discoveries 
are still being made, crucial gaps in knowledge are known to persist, and the 
reasoning and evidence to support choices among mitigation options still 
lack firm foundations. The position is worse for adaptation, where even basic 
principles and how to apply them in different circum stances are still being 
debated40. These uncertainties are in tension with the need to respond urgently 
to a known global threat. The simultaneous needs for systemic change and 
rapid improvement in targeting and delivery require that solutions demonstrate 
transformational, lesson-learning and knowledge-sharing impact across the 
technological, ecological and enablement themes.

40 See page 13 of the adaptation study (PEMconsult & ODI, 2020): "Climate change 
adaptation opportunities and challenges were insufficiently understood and 
underestimated, in part because they were highly situation specific, complex 
and subject to uncertainty, low levels of capacity among partners and wavering 
levels of political support at country level. These effects combined to weaken and 
complicate efforts to both mainstream climate change adaptation through ongoing 
development cooperation programmes and/or engage directly with climate change 
specific projects." Also its Recommendation 3: "Gain greater clarity over what 
climate change adaptation is." Also Caldecott (2021).
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These points imply that the Climate Envelope could have an important role in 
focusing the mandates and competencies of all the government institutions that 
are involved in a whole-government climate strategy. A parallel can be drawn to 
the SSC, which seeks to embrace the collective implementation of actions towards 
broader goals. But to do this effectively, the Climate Envelope would need to 
manage knowledge more effectively, perhaps using as a model the publicly-trans-
parent systems developed by GCF and including referencing capabilities to support 
learning by all concerned institutions. Thus, with MFA guaranteeing governance 
of the system and its diplomatic coordination, and taking the lead on practical 
and experimental actions in ecological mitigation, an important role remains for 
the Climate Envelope in keeping track of climate response experiences, managing 
substantial climate response funding, using it effectively but also experimentally in 
order to learn from results41, and managing and using this knowledge to guide all 
other parts of government towards a more complete climate response.

Balance in the emerging mitigation strategy
The distribution of strategic effectiveness in the evaluated portfolio draws 
attention to particular Danish strengths in supporting: the decarbonisation of 
energy systems; institutional, sectoral and subnational low-carbon development 
planning; and nature-based solutions involving local institutions, communities 
and participatory sustainable ecosystem management. All are important to 
meeting needs within the global climate change response, since: scores of 
governments hope to decarbonise their energy systems; hundreds of subna-
tional institutions and territories would benefit from low-carbon development 
plans and help with their implementation; and hundreds of millions of hectares 
of high carbon-density ecosystems exist and require protection and restoration.

Considered in terms of the global climate agenda, most of these needs must be 
met promptly if there is to be a chance of reaching over-arching temperature, 
adaptation and biodiversity goals. Denmark alone can only contribute to 
meeting some of them, however, whether globally or within each partner 
country. They feature in the NDCs where priority is usually given to one or more 
of them, depending inter alia on how the major GHG sources and sinks are 
distributed in the economies and territories of the individual country. A balanced 
Danish mitigation strategy should therefore allow for informed choices on which 
NDC priorities to address in each partner country, and for an effective response 
to each chosen element. This response would sometimes be done bilaterally, 
but more often and more importantly in collaboration with other actors. The real 
leverage and impact of Danish mitigation efforts will come from demonstrating 
practical and innovative solutions that can be understood, adapted, replicated 
and scaled up, from thought-leadership and influence among like-minded 
actors, and from cooperative investment through multilateral institutions.

It was noted in Section 6.2 that the NDCs are often cautious in describing their 
goals, but they are among the only statements of climate change mitigation

41 This is consistent with Recommendation 2 of the adaptation study (PEMconsult 
& ODI, 2020), which calls for greater strategic use of the Climate Envelope for 
additional, innovative and experimental interventions.



80 EVALUATION OF DANISH FUNDING FOR CLIMATE CHANGE MITIGATION IN DEVELOPING COUNTRIES

CONCLUSIONS AND RECOMMENDATIONS

intention that are anchored in international law42, and as such are an important 
starting point for Danish engagement. It is assumed that the NDC of each 
partner country accurately reflects its understanding of the distribution of GHG 
sources and sinks within its economy and territory, and how best to reduce net 
emissions. It is also assumed that this understanding will continue to evolve 
with knowledge and higher ambitions, and that research and dialogue involving 
many knowledge holders will contribute to the evolution of each NDC. Danish 
expertise can have an important role to play in this, mediated by the Danish 
representation in partner countries, but other actors will always and also be 
involved. These might include networks that are already supported by Denmark, 
such as the NDC Partnership, IEA and IUCN, and other development partners 
including the development banks and the EU and its member states.

A permanent learning process is mandated by the Paris Agreement, through 
annual CoPs, intersessional dialogue, and periodic NDC updates and Global 
Stocktakes. Nevertheless, some 'no-regrets' mitigation activities are likely 
to be necessary in all partner developing countries. These will often match 
the Danish strengths noted above: in facilitating the clean energy transition; 
in encouraging and enabling low-carbon development at institutional and 
subnational level through integrated planning and demonstrations on energy, 
waste, environmental management, etc; and in conserving and restoring high 
carbon-density ecosystems. As noted in Section 7.1b, the last strength has 
tended to be neglected in recent Danish development cooperation, but this may 
be reversed in view of the highly cost-effective and immediate mitigation gains 
and abundant co-benefits available from nature-based solutions. The utility of 
restoring this complementary element to the Danish mitigation programme is 
perhaps the single most significant conclusion of this evaluation.

In practice, the key programming challenges are to match these Danish 
strengths with the particular needs of each country, to agree targeting priorities 
with the government concerned, and to maximise synergies with national 
institutions and development partners. Also, to be considered are the relative 
mitigation consequences of each potential action, which should be chosen to 
yield large emission reductions as quickly, strategically, and cost-effectively as 
possible, and with an optimum balance between co-benefits and co-costs. To 
enable these choices, all costs and benefits must be identified, considered and 
compared with alternatives in advance. Qualitative and/or quantitative means 
would be used as appropriate in each case, considering that the effects of 
building capacity and choice-awareness can only be indicatively estimated, while 
some co-benefits cannot be measured at all.

Finally, within Denmark and Danish development institutions, there is the need 
to strengthen the management of knowledge for learning and accountability 

42 Parties to the UNFCCC submit Biennial Update Reports and National 
Communications, while the Paris Agreement requires the NDCs themselves and 
also the National Adaptation Plans envisioned under Article 7. All can contain 
information relevant to mitigation and adaptation, but the NDCs are primary 
sources for commitments on mitigation while any of them can have that role for 
adaptation. This arrangement was designed to reduce the reporting burden on 
developing country Parties when adaptation was given parity with mitigation in the 
Paris Agreement (Caldecott, 2021).
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purposes, so that the climate response improves in cost-effectiveness and 
quality, and also to ensure that know-how spreads across government and more 
broadly across Danish society. Research can help reduce uncertainty in this area, 
but outcomes must meanwhile still be monitored against defined baselines 
and milestones. The programming assumptions, and the general and specific 
recommendations that follow, are designed to contribute ideas for meeting 
these programming challenges.

7.2 Recommendations

Programming assumptions
Much has changed since the evaluation began in July 2020. The findings 
themselves are historical, but their implications must be considered in a new 
context that arose in late 2020 and early 2021. This was when China and the USA 
committed themselves to reaching net zero GHG emissions by mid-century (i.e. 
2050 ± 10 years), thus joining the EU as a whole and several individual countries 
(including Denmark) that had already made such commitments. The involve-
ment of the world's largest and second-largest emission sources is encouraging 
many actors to start planning towards global net zero in a mid-century time 
frame. The UNFCCC CoP 26 in late 2021 is expected to help consolidate this more 
ambitious direction.

The recommendations are framed with high ambition appropriate to this new 
context. They are shaped by all the evaluation's findings and with reference 
to proposed 'change pathway' principles43. All assume the following desirable 
norms and outcomes. Danish actions will be done in dialogue with the devel-
oping country concerned in each case and in collaboration with other develop-
ment partners and international institutions that possess relevant knowledge.

• Current efforts by MFA and MCEU to strengthen knowledge management 
in the climate response for accountability and learning purposes continue 
and will effectively meet the information needs of the Danish public and 
government.

• The strategic objectives of Danish mitigation efforts will guide the choice of 
international partner institutions for collaborative support, whether through 
core, thematic and project funding, staff secondments, rosters of experts, or 
through technical input to negotiations.

These three measures are all necessary to a small but influential donor in a 
complex and uncertain strategic environment, where progress at scale 

43 The change pathway in Table 6.3 assumes commitments to: "assessing and 
comparing cost-effectiveness of climate investments holistically, so that mitigation, 
adaptation and all co-benefits can all be factored into decisions"; "decisions on 
mitigation investments that are 'choice aware' in terms of balance between early 
and later gains, the kind, scale and likely beneficiaries of co-benefits, and the overall 
cost-effectiveness of climate impact"; "baselining and monitoring effects on GHG 
emissions and all co-benefits"; and "baselining and monitoring effects on capacity 
building and institutional enablement with respect to tasks needed for the climate 
response, including sectoral and whole-economy modelling, scenario building, 
knowledge management, planning, policy development and regulatory design."
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against pressing biophysical challenges and deadlines can only occur through 
partnership. Thus, it will always be necessary to seek cooperation with bilateral, 
multilateral, non-profit and for-profit partners where opportunities exist for 
knowledge sharing, added value, co-benefits and transformative impact.

General recommendations
The following findings and implications have arisen from the evaluation and are 
stated as general requirements rather than formal recommendations.

• The 'mainstreaming' of climate mitigation concerns is essential, meaning 
the routine informed consideration of climate response consequences in all 
decisions surrounding development activities and investments.

• A 'whole of government' (or even a 'whole of society') approach is necessary 
to mobilise adequate and effective sustained investment in mitigation 
efforts, both within Denmark and as a desirable role of partner countries.

• There is an implicit need for systematic knowledge sharing with all partners 
involved in any way with Danish mitigation efforts, including staff who take 
over responsibilities for each initiative during routine turnovers.

• Programmatic approaches, supported by long-term relationships and good 
understanding of their political economy and political ecology contexts, 
are generally to be preferred on the grounds of strategic effectiveness to 
isolated, brief or stand-alone interventions.

• Valuable experimental or 'target of opportunity' investments can never-
theless break new ground or create new opportunities and can often best 
be identified and explored by embassies using their Local Grant Authority 
funds.

• A complex and ambitious mitigation portfolio requires adequate resources 
to meet its advisory, managerial and material needs, the allocation of which 
must therefore be assured.

• Adequately-funded research is needed to reduce uncertainties around 
predicting the consequences of mitigation policies and actions44, and 
improving knowledge management to support the climate response.

Specific	recommendations
Finally, the evaluation makes two specific recommendations, respectively 
focused on:

• supporting partner countries in defining more complete and effective 
mitigation programmes of action, which can then be articulated within more 
ambitious NDCs; and

• strengthening the design of all mitigation interventions so they more clearly 
explain what they expect to achieve in mitigation terms, and how they will 
document progress towards their mitigation goals.

44 Including, as the adaptation evaluation put it, to "clarify the expected contribution 
of mainstreaming approaches and objectives" (PEMconsult & ODI, 2020: 17).
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Recommendation 1. indsæt
Recommendation 1. Denmark and its expert partner institutions should support each of its partner govern-
ments in identifying its most mitigation-relevant sectors, regions and systems, in becoming fully choice-aware 
in each of them, in developing options for reduce net emissions in all of them, in selecting the most effective 
mitigation options, and in planning and resourcing actions in line with those options.

Purpose. Enhancing national mitigation efforts through better information, greater responsiveness to differ-
ences in mitigation potential between countries, locations and sectors, and higher ambition.

Rationale. Countries vary in how GHG emissions and opportunities to reduce them are distributed within 
their territories and economic systems. National aspirations to reduce emissions can be met most effectively 
by targeting mitigation actions to where the greatest potential gains exist. These opportunities may lie in the 
energy, LULUCF or another sector, or dispersed across many sectors, or concentrated in different subnational 
regions, or located within systems of protected areas or other special zones. For example, institutions and 
peoples at subnational level (e.g. city, province, district, indigenous territory) may have higher mitigation 
ambitions and/or greater flexibility to pilot actions than their national governments, and may seek to explore 
or demonstrate new approaches with high mitigation potential.

Especially in developing country contexts, land rights (and hence ecosystems and peoples’ dependence on 
ecosystem services) are often a key factor in local ambitions, so community-based and climate-smart land and 
ecosystem management can be highly effective ways to protect high carbon-density soils, forests and other 
ecosystems and associated co-benefits. Cities are also often large emission sources, and their administrations 
can have sufficient autonomy to be significant mitigation actors. Support for sectoral and subnational 
initiatives can contribute to achieving national mitigation goals, which may not otherwise be achieved. Thus, 
effective national mitigation programming can seldom be done by treating a country as a homogenous unit, 
and requires a more fine-grained approach with sensitivity to political economy and other factors. This requires 
planners and decision makers to have access to organised cross-disciplinary knowledge from diverse sources.

This recommendation can be implemented by the following measures:

• Develop and apply guidelines and technical specifications for helping 
developing countries to identify and baseline all their GHG sources and 
sinks, model and analyse all SDG-relevant co-costs and co-benefits, and to 
co-develop higher mitigation ambition NDCs. Potential actors include MFA, 
MCEU and MoE, with city administration and whole-of-government input 
and in consultation with other actors and knowledge-holders including 
international institutional partners and Danish NGOs, think tanks and 
academia.

• Design and deliver training courses on the principles, practices and co-bene-
fits of low-carbon development, the identification and measurement of GHG 
sources and sinks, and the tasks required for designing and implementing 
successful measures in diverse sectors, institutions and subnational regions. 
Such courses would target officials of national and local government and 
embassy staff, and they should make full use of demonstration projects in 
the field and in partner institutions. Potential actors include MFA, MCEU and 
MoE, including embassies supported by Sector Counsellors and other staff 
and in consultation with national and local government, and with input from 
other development partners and knowledge-holders including international 
institutional partners and Danish NGOs, think tanks and academia.
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Recommendation 2. indsæt

Recommendation 2. Denmark should require that every proposed mitigation action, regardless of its 
funding source: describes its anticipated mitigation effects; specifies how baseline conditions relevant to 
mitigation will be described; defines expected mitigation outcomes and criteria and indicators for assessing 
progress towards them; and provides a full account of arrangements for monitoring and reporting progress 
towards those outcomes.

Purpose. Enhancing mitigation intervention design for stronger prediction, baselining and monitoring of 
strategic mitigation effectiveness.

Rationale. Effective mitigation requires large emission reductions to be obtained quickly, cost-effectively 
and with the best possible balance between co-benefits and co-costs. To do this reliably, investments must 
be chosen for these specific outcomes, and to support selection all costs and benefits must be identified, 
considered and compared with alternatives in advance. Some actions are designed to build capacity and 
choice-awareness, however, which can only be measured indicatively, while some co-benefits cannot be 
measured at all. Thus, qualitative and/or quantitative means would be used as appropriate in each case. 
Research can help reduce uncertainty, but for learning purposes outcomes must be monitored against 
baselines and milestones.

This recommendation can be implemented by the following measures:

• To ensure that choices are made consistently in favour of high-performing 
mitigation investments, Denmark should require all mitigation proposals to 
contain a full description of all anticipated costs and benefits and specifying 
how this is to be done using qualitative and/or quantitative means as appro-
priate. Potential actors in this process include MFA and MCEU in consultation 
with other relevant knowledge holders.

• To ensure that each mitigation investment generates useful knowledge for 
accountability and learning purposes, Denmark should require all proposals 
for mitigation action, whether funded from development funds or through 
the Climate Envelope, to contain a full account of arrangements for base-
lining, predicting outcomes, and monitoring progress, using qualitative and/
or quantitative means as appropriate. Potential actors in this process include 
MFA and MCEU in consultation with other relevant knowledge holders.

• To support all actors in developing proposals and designing effective 
mitigation investments, Denmark should develop guidelines, manuals and 
help systems to provide in-depth knowledge of options and best practices in 
estimating costs and benefits, and in baselining, predicting and monitoring 
complex and potentially unquantifiable mitigation outcomes. Potential 
actors in this process include MFA, MCEU, MoE, in consultation with other 
actors and knowledge-holders including international institutional partners 
and Danish NGOs, think tanks and academia.
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